The Ideal Prospective Impact Evaluation Timeline

Implementation and Impact Evaluation Timelines Must be Coordinated

EVALUATION

- IE Decision & Preliminary Design Decisions
- Evaluation Requirements Incorporated into Implementation RFP and Contract
- Design/Methods Finalized
- Baseline Measures
- Assignment to Treatment / Control Groups
- Monitor Delivery, Attrition, Spillovers/Crossovers; Collect Additional Data From Groups
- Endline Measures
- Analysis
- Report

ACTIVITY

- Intervention Design
- Implementation RFP Issued
- IP Contract Signed
- Start Up
- Intervention Starts
- Intervention Ceases