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USAID Project Design Guidance   

Executive Summary 

This Project Design (PD) guidance will help to revitalize the Agency’s commitment to design 
projects, as part of the Program Cycle, in order to increase the effectiveness of development 
interventions and maximize the impact of limited resources.  Project design should be informed 

by evidence, supported by analytical rigor, 
and consistent across USAID Missions. The 
guidance is meant to be adaptable to 
conditions and requirements in the field, 
and responsive to incorporating new 
learning into project analysis, evaluation, 
and implementation.  The PD guidance 
describes the relationship of designing 
projects to Mission strategic planning and 
monitoring and evaluation.  It defines 
guiding principles, outlines the design 
process and its documentation, and 
describes the analytical steps that support 
project design.  
 

The revitalization of project design at USAID recognizes that development is highly complex, 
requiring that the design process itself be responsive to Mission-specific circumstances and 
stresses the need to assess and reassess project implementation through learning and adapting.  
The PD guidance also takes into consideration the challenge of transitioning from current 
practice to a much more rigorous, consistent, and predictable system.  
 
To facilitate the transition, this PD guidance will apply fully to Missions only when they have an 
approved Country Development Cooperation Strategy (CDCS) or an approved Feed the Future 
strategy (for FTF focus countries only). In these countries, Mission Directors will identify a 
limited number of new project designs for FY 2012 – FY 2013 for which full application of the 
PD guidance will be applied and also for which project design support will be provided by 
Washington.  In all other cases, Missions are expected to be developing at least an abbreviate 
Project Appraisal Documents and Project Authorizations, in lieu of an Activity Approval 
Document, for new projects beginning by June 2012.  Additional implementation policy detail is 
provided below.   
 
This PD guidance is the primary vehicle for implementing the USAID Policy Framework 2011-
2015. That Policy Framework sets forth USAID’s core development objectives, its seven 
operational principles, and USAID Forward reforms. Within USAID Forward, project design is 
primarily concerned with Implementation and Procurement Reform (as a means of building local 
institutional capacity), strengthening monitoring and evaluation, supporting capabilities in 
science and technology, and leading in innovation. 
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As USAID gains experience in the new project design process defined herein, we expect to 
reassess the PD guidance with the expectation that further modification and adaption will be 
required. In addition, we will be moving quickly to change the ADS 200 series to have it reflect 
the PD guidance, as well as the CDCS process and the evaluation policy. 
 
Mission Support: PPL has established two key mechanisms to help Missions implement the PD 
guidance.  First, PPL has established a Program Cycle Service Center that will provide TDY 
support from expert consultants at no cost to Missions to complement the technical assistance 
provided by PPL and regional and pillar bureaus.  Missions interested in assistance should send 
an email to ProgramCycleServiceCenter@usaid.gov.  Second, PPL has established a ProgramNet 
community of practice (http://programnet.usaid.gov) that will: (a) contain project design 
reference material or “tool kits” including best practices, sample analyses, templates, and 
examples and (b) facilitate chats, blogs, and Webinars covering the project design process.     
 
Implementation Policy 

The policy implementation parameters for the project design guidance are: 

Application and Compliance: Missions are expected to comply with the PD guidance for 
priority projects once they have in place an approved Country Development Cooperation 
Strategy (CDCS) or an approved Feed the Future (FTF) strategy for FTF focus countries in cases 
where a CDCS has not yet been developed.  Given the interagency dynamic of the Global Health 
Initiative (GHI), with a majority of funding for GHI strategies controlled by USG interagency 
partners, PPL will work with the Bureau of Global Health and Regional Bureaus to identify 
possible opportunities to implement the full PD guidance on a case by case basis before the 
country develops a CDCS.    
 
Mission Directors with approved CDCSs or FTF focus strategies will identify those priority new 
projects planned for in FY 2012 – FY 2013 for which they believe the full PD guidance would be 
most beneficial, including a Concept Paper Peer Review process between Washington and the 
Mission.  Particular projects that could most benefit initially include:  
 

 Projects that intend to use government systems; 
 Projects that are multi-sectoral or key to accomplish the associated Development 

Objective; 
 Projects that plan to be scaled up; and 
 Projects of which the Missions anticipates conducting an impact evaluation.  

 
In all other cases (for non-priority CDCS and FTF focus projects and for projects in countries 
without these strategies), Missions are expected to be developing at least an abbreviate Project 
Appraisal Documents and Project Authorizations, in lieu of an Activity Approval Document, for 
new projects beginning by June 2012.  The development of a Concept Paper is optional for these 
projects.  This six month transition period will allow for advanced acquisition and assistance 
processes that are already underway to continue. The content of the abbreviated PAD will be 
determined by the Mission Director, but it must include a logical framework and the mandatory 

mailto:ProgramCycleServiceCenter@usaid.gov
http://programnet.usaid.gov/
http://programnet.usaid.gov/
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gender, environmental, and sustainability analyses, and must comply with other applicable 
Agency policies, including the Evaluation Policy.  
 
At this time, Washington Operating units may apply those elements of the PD guidance that they 
find relevant and helpful (such as the logical framework). However, this does not exempt 
Washington Operating Units from complying with other related requirements, including Agency 
wide policies and strategies such as the Evaluation Policy, applicable elements of USAID 
Forward, and mandatory analyses.   
 
Project Design Schedule: Missions are required to submit to the Regional Bureau and PPL, 
within four months after CDCS approval, a table that identifies all planned projects anticipated to 
be designed during FY 2012 and FY 2013.  Missions without a CDCS but with an approved FTF 
strategy for FTF focus countries also must submit a table to the Regional Bureau and PPL that 
identifies anticipated new planned projects during FY 2012 and FY 2013.   In the Project Design 
Schedule, Mission Directors should indicate which priority new projects would be most 
appropriate for application of the full PD guidance, including a Concept Paper Peer Review.  
(More information on the Project Design Schedule is provided below).   
 
Concept Paper Peer Review:  For priority projects identified by the Mission Directors, 
Washington will be included in a technical peer review of Concept Papers. The purpose of these 
reviews, which would be limited to five working days in duration, is to provide useful input to 
the Mission from technical specialists. This is not a Washington approval process.  PPL will 
work with the Regional and Pillar Bureaus to define how the review process will be managed.   
 
Project vs. AAD:  It is currently common practice at a number of Missions to prepare a Concept 
Paper and AAD for each new procurement. This practice is no longer applicable for projects 
under the new PD guidance. Since a project will generally focus on the IR level (or a 
Development Objective (DO) if it is associated with relatively small levels of resources or is 
highly integrated) of an approved CDCS, it normally will incorporate a number of different 
implementation mechanisms.   
 
ADS 200 Series:  Applicable parts of the ADS will be amended in 2012 to bring it into 
conformity with the PD guidance, and other recent modifications to the USAID program cycle, 
including the CDCS guidance. The Concept Paper, PAD, and Project Authorization defined in 
the PD guidance will take the place of Activity Approval Documents (AAD).  

The Strategic Context for Projects 

Project design and implementation is at the heart of the program cycle, framed by Agency 
policies and strategies, strategic planning, and monitoring and evaluation. All the Program Cycle 
components are required for a project to succeed in achieving results: Agency or USG-wide 
policies and strategies set our broad development priorities; sound strategic planning tells us 
what development results are to be achieved; the rigorous design and implementation of a project 
helps us identify and realize when and how best to achieve those results in the most effective 
manner; and rigorous evaluation provides evidence as to whether and why our effort had the 
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intended impact, or if not, why not, and sets the stage for the next program cycle. When 
designing a project, the entire cycle must always be kept in mind.  

Agency Operational Principles 

Along with strategic and resource planning, project design and implementation are the primary 
stages in the program cycle where Agency policies, strategies and approaches, including the 
USAID Policy Framework 2011 – 2015, Agency policies and strategies, and USAID Forward 
will be applied.  In particular, USAID’s Policy Framework 2011-2015 
(http://inside.usaid.gov/PPL/offices/p/upload/USAID_PolicyFramework_FINAL_PL.pdf) 
defines seven operational principles that apply across the Agency to help focus on achieving and 
measuring results with constrained resources.  The following defines how these principles can be 
applied to the project design process: 

 Promote Gender Equality and Female Empowerment: Because USAID project 
effectiveness depends upon the ability to target approaches to the needs, roles, and 
constraints of both men and women of all ages in project design, implementation, and 
evaluation, gender analysis is a mandatory component of the strategic and design planning 
processes, as well as project monitoring and evaluation.  Projects should seek to eliminate 
gaps between the status of males and females and reflect the different roles, responsibilities, 
and expertise of women and men. In addition to conducting the gender analysis, project 
managers should directly and systematically consult with and involve both male and female 
stakeholders in project design, implementation, and evaluation.1 

 Apply Science, Technology, and Innovation Strategically: As part of the project design 
process, we must support the application of new technologies, approaches and methods to 
help address the development issues being addressed in the design, including through 
engaging with the private sector and the university community. These new solutions should 
be scaled up as appropriate with a focus on maximizing the cost effectiveness of our 
investments. The Mission also should consider how to improve significantly the cost 
effectiveness, speed, and scale of proposed projects. This may require utilizing innovative 
types of funding mechanisms and engaging a wide range of partners to generate innovative 
development solutions.   

 Apply Selectivity and Focus: In the design process, selectivity means targeting resources in 
the specific sectors and sub-sectors, geographic areas, social or ethnic groups, institutions, 
and/or systems through which interventions will yield the highest probability of success. 
Focus is about assuring that total project resources (from USAID and other contributing 
partners) are well-targeted and large enough to have a meaningful, measurable and lasting 
impact.  

 Measure and Evaluate Performance and Impact: Monitoring and evaluation (M&E) is 
critical to ensure that we are accountable to our stakeholders and that we use learning to 
improve effectiveness.  Knowledge and lessons from past evaluations and performance 
monitoring should inform choices made in the design process. Additionally, sound project 
design requires that M&E be built into the design from the beginning. Defining baselines, 

                                                           
1
 Further information can be found at http://insideusaid.gov/EGAT/off-wid/gender_ads.html. 
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targets, and implementing systems to routinely collect and analyze data, as well as planning 
for necessary evaluation and decision points, are all essential to keeping a project on track 
and communicating project performance.  The standards and requirements of the USAID 
Evaluation Policy need to be addressed in the design process. In complex or dynamic 
environments, ongoing evaluation may need to be built into the project design as well as the 
revision of M&E plans over time based on learning.  (USAID’s Evaluation Policy can be 
found at  http://inside.usaid.gov/PPL/offices/p/upload/PSPUSAIDEvaluationPolicy.pdf) 

 Build-in Sustainability from the Start: The ultimate goal of development cooperation is to 
enable developing countries (governments, civil society and private sector organizations) to 
devise and implement their own solutions to key development challenges.  All projects must 
define the degree of sustainability that is considered essential for the success of the project, 
and should consider questions such as:  

o Is there demonstrable local demand and ownership, where a broad segment of the 
community has a stake in ensuring that the activity or service continues after the 
USAID project ends? 

o How will USAID work to build up the skills and capacity of local stakeholders 
whose involvement will be critical for maintaining development gains after the 
project ends? 

o How can USAID nurture effective institutions – governmental, civil society, and 
private sector – to analyze, implement, and evaluate activities in the relevant 
development areas? 

o How will USAID ensure that relevant activities or services are gradually tied to 
sustainable financing models, either through private-sector participation or 
through sustainable, publicly-managed arrangements? 

o How can IPR objectives help to achieve sustainability goals?  
o Is the proposed project environmentally sustainable? 

 
 Apply Integrated Approaches to Development: Development problems are complex and 

multi-dimensional. The project design process should be undertaken by integrated, 
multidisciplinary teams, and should identify all relevant and necessary factors affecting the 
success of a project be identified, building on the CDCS. In some cases, for example, 
synergies can be gained where objectives in one area (like building civil society capacity) can 
most effectively be achieved through investments in other areas (like health service delivery).  
Missions should engage the USG interagency to ensure integrated approaches are designed to 
address development challenges.   
 

 Leverage or Mobilize “Solution-Holders” and Partner Strategically: The active 
engagement of partners and stakeholders, including the partner country government, the 
private sector, local civil society, other USG agencies, and other donors, is an essential 
component of the design process. The project design process should include, early on, a 
stakeholder analysis to aid in a determination of which public and private organizations and 
groups should be included in the project.  Partnerships must be focused on Agency and 
country priorities, have clear goals, and be outcome driven.  USAID’s partners should have 
complementary and clearly defined roles, and there must be clear mechanisms to evaluate 
progress. When involving external individuals and organizations in the project design and 
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consultation process who may be prospective competitors for USAID-direct awards 
(contracts, grants or cooperative agreements), the design team must be careful to avoid 
potential conflicts of interest. The Contracting Officer and RLA must be consulted to insure 
that appropriate safeguards are in place to avoid subsequent conflicts of interest. 

Additional Principles of Project Design 

In addition to the application of the Operational Principles discussed above, there are a number 
of significant additional principles that apply specifically to the design process, as follows: 

 Apply analytic rigor and utilize the best available evidence. Missions should apply 
analytic rigor, including sustainability analysis, to design projects that can maximize 
development impact for the resources allocated. There is always a dynamic tension between 
the pressure to obligate funds and the time needed for evidence-based project designs. It is 
essential that project designs benefit from analysis or the acquisition of development 
experience and lessons learned through high-quality evaluations as outlined in the Agency’s 
Evaluation Policy. In addition to USAID directly producing analytic studies and assessments, 
additional methods for obtaining needed information can be used, including literature 
reviews, the analysis of existing information, peer exchange of experimental knowledge, 
consultations with the private sector, universities, local civil society organizations, and local 
opinion leaders to elicit local knowledge, etc. Methods and formats should be matched to 
available resources and to the knowledge being sought, and should be planned to optimize 
the analytic gain for the effort and funding available. While in-depth analytic studies will be 
necessary in some cases, in others, sufficient analyses can be conducted by using interactive 
formats, ranging from face-to-face facilitated workshops to virtual discussions among 
development experts.  Based on best available data, the expected project costs and results 
should be comparable with similar interventions in the host country and other countries. To 
the extent possible, the evidence and analysis used for the CDCS or Presidential Initiative 
strategy should be used for project design. 

 Broaden the range of implementing options to be considered. In support of IRR 
objectives, use of partner country government agreements and systems, local civil society 
and private sector organizations, agreements with Public International Organizations, and 
pooled funding arrangements broaden the range of mechanisms beyond USAID-direct 
contracts and grants. The choice of implementing mechanisms is one of the most 
fundamental considerations in project design, and has clear linkages to the project’s 
sustainability strategy.  
 

 Incorporate continuous learning for adaptive management. Regardless of the approach to 
analysis, it should be recognized from the outset that the analytic basis for projects 
continuously needs to be updated, tested, and upgraded in the course of project 
implementation. Project design should, therefore, incorporate plans to reflect on the evidence 
underlying project design, assess the implications of any likely divergence between 
anticipated and unanticipated outcomes, and facilitate reflection, additional analytic work, 
and course correction during project implementation. Project management plans and/or 
learning approaches should consider identified risks, such as local partner constraints, and 
opportunities to exploit potential breakthroughs and strategic alliances that may not have 
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been certain at the time of design. Periods of assessment should be built into project 
implementation. As necessary, these can lead to changes in the project’s logical framework 
(particularly at the output and purpose level) and the project implementation plan to match 
these changes. At the input level, this could also require modifications of implementing 
agreements with, for example, partner country governments, Public International 
Organizations, or USAID-direct mechanisms. Depending on the implementing agreement or 
mechanism, Missions should work with their RLA and/or Contracting/ Agreement Officer to 
build in the ability to make appropriate modifications or mid-course corrections. 

 Implement peer review processes that are commensurate with a project’s cost and 
complexity. In addition to conducting analysis, project designs can also be improved through 
the use of peer input and peer review.  This can take a variety of forms, including having 
USAID/Washington staff undertake an early knowledge management review to identify 
lessons from similar projects and programs; reviewing previous evaluations included in the 
Development Experience Clearinghouse; having a panel of experts participate in a facilitated 
project design review session; and seeking design and review participation from experts at 
partner country institutions, U.S. Government and other donor agencies, think tanks, 
universities, and private sector entities. At a minimum, all projects must undergo an internal 
multidisciplinary formal review involving various Mission offices and functions.  The 
Concept Paper Peer Review process is described below. 

 Promote collaboration and mutual accountability among USAID, the partner 
government and other key Stakeholders.  In line with the principles of the Paris 
Declaration on Aid Effectiveness, the Accra Agenda for Action, and the principles of USAID 
Forward, the design process must include the active engagement of partner country 
governments and civil society and private sector organizations, through, for example, joint 
diagnostic project constraints analyses. The project design should consider the partner 
government’s capacity and role with regard to project implementation and managing donor 
resources. Based on this analysis, a decision can be made on the partner country’s role in the 
project, on their contribution toward sustainability, and on including mechanisms for mutual 
accountability, consistent with ADS 220. 

 Demonstrate USAID staff leadership in the project design effort. Major steps of the 
project design process must be led by USAID staff, involving participation from all relevant 
offices. The designated USAID project design team must oversee the analysis, 
conceptualization and detailed design aspects of the project.  Collaboration, consultations and 
peer reviews with experts should be used, but USAID staff must assume a leading role. 
USAID staff must serve as the principal liaison with partner government officials and with 
other donors in establishing project priorities and broad design parameters. Where a Mission 
does not have appropriately skilled staff resources, they may be available from the Pillar 
Bureaus, Regional Bureaus, and PPL. 

 
From Country Development Cooperation Strategy to Project Design 

The project design process is a continuum of activities and analyses that begins with the 
development of the CDCS and concludes with the authorization of a project designed to achieve 
the results defined in the CDCS Results Framework, normally at the Intermediate Result (IR) 
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level. In some cases, availability of resources or complexity may result in a Mission focusing a 
project design at the Development Objective (DO) or sub-IR level.  

For USAID application in this guidance, a “project” is defined as: a set of executed 
interventions, over an established timeline and budget, intended to achieve a discrete 
development result by resolving an associated problem. It is explicitly linked to the CDCS 
Results Framework. More succinctly, a project is a collaborative undertaking with a beginning 
and end, designed to achieve a specific purpose. 

Several other terms relate to this definition of project, including “program” and “activity.”  As 
used in this guidance, “program” is aligned with a CDCS Development Objective and includes 
all projects and other activities that are associated with a particular DO. An “activity” is a 
component of a project that contributes to a project purpose. It refers to an award (such as a 
contract or cooperative agreement), or a component of a project, such as policy dialog, that may 
be undertaken directly by Mission staff. 

Project Design Schedule: As referenced above, Missions are required to submit to the Regional 
Bureau and PPL, upon four months after CDCS approval, a table that identifies all planned 
projects anticipated to be designed during FY 2012 and FY 2013.  Missions without a CDCS but 
with an approved FTF strategy for focus countries also must submit a table to the Regional 
Bureau and PPL that identifies anticipated new planned projects during FY 2012 and FY 2013.    
In the tables (as illustrated in a sample below), Mission Directors should indicate which priority 
new projects would be most appropriate for application of the full PD guidance, including a 
Concept Paper Peer Review.   
 

 
 
In developing this table, Missions may wish to consider:  
 

 Existing projects, activities or awards that contribute to the CDCS’ Results Framework 
(RF) and should be continued as originally planned or extended until a new project can 
be designed and authorized; 

 Existing projects, activities or awards that could contribute to the RF, but require some 
redesign; and 

PROJECT DESIGN SCHEDULE CDCS

Results Framework Concept Planned Estimated Remarks Priority

List of Planned Projects for FY 2012-2013 Association Paper* Obligation** Budget (Y/N)***

Health Financing Policy Reform DO #1 - IR 1 2012 Aug 2013 Feb. $32M Sector Program Assistance

Commodities Procurement Improvement DO #1 - IR 2 2012 Jan 2012 Aug $18M Likely use of G2G mechanism

Strengthened Commodity Value Chains DO #2 - IR 1 2012 Apr 2013 Apr $145M FtF Flagship project

Improved Food Availability and Utilization DO #2 - IR2&3 2012 Oct 2013 Dec $78M Ag productivity and nutrition

Strengthened Democratic Accountability DO #3 2012 Nov 2013 May $16M Public International Org

* Estimated date for completion.

** Estimated date to when first implementing mechanism is awarded.

*** Yes means full  PD guidance with Concept Paper Peer Review and Washington support.  No means an abbreviated PAD at minimum.
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 Existing projects, activities or awards that do not contribute to the new RF, and therefore 
should be ended.   

 

The Project Design Process 

The project design process consists of three inter-related stages that refine a project from its 
strategic basis in a CDCS to a final authorized project. This iterative process will result in a 
project that is informed by evidence and supported by analytical rigor. The three stages of the 
design process are: Stage 1, Conceptual; Stage 2, Analytical; and Stage 3, Approval. The 
following illustrates the progression of project design: 

Project design will be documented at each of the three stages in the design process: The 
conceptual stage (resulting in a Concept Paper), the analytical stage (resulting in a Project 
Appraisal Document) and the approval stage (resulting in a Project Authorization). As defined in 
detail below, the purpose of the Concept Paper is to define the tentative parameters of the 
project, building upon the CDCS Results Framework, and to provide a plan to complete the 
PAD. The PAD will summarize the analyses used as the foundation of the project design and 
include: (a) a final logical framework matrix; (b) an implementation plan and schedule; and (c) a 
monitoring and evaluation plan. The Project Authorization will include a brief summary of the 
basic elements of the project, the assistance checklist, a list of required and optional individual 
clearances, and the signature of the individual (usually the Mission Director) delegated by the 
Agency to authorize the project for funding and implementation. 

Stage 1: Concept Stage (estimated 3-4 weeks) 

During Stage 1, the basic parameters of the project and its further articulation are established 
using the CDCS or FTF focus strategy as the departure point. Among the activities that occur 
during Stage 1 of the project design process are: 

 Define the Project Design Team: As early as possible in the process, core members of the 
project design team should be formally designated by the Mission Director, and include a 
specific design team leader who will be accountable for guiding the design process from 
inception to authorization. The design team should include appropriate representation from 
key support functions as needed in the design process, including the Offices of the 
Controller, Contracting Officer (CO), RLA, and others as appropriate. It will be important to 
clearly define and differentiate the role of the Program Office and the lead Technical Office. 
The role of the PDO is to be accountable for the overall management of the design process. 
The Technical Office is accountable for the technical soundness of the design. The Mission 
Director will determine which of these two will lead the design team. 
 

 Define the Problem: Beginning with the CDCS Results Framework, the Project Design 
Team needs to review the development challenge addressed by the IR being addressed to 
ensure specific and accurate problem identification. Usually, the problem statement should 
be directly linked to an R. The problem statement will be the focus of the “purpose 
statement’ of the project’s logical framework. There are various tools to conduct problem 
identification (e.g., fishbone analysis, problem tree, force field, and SWOT (Strengths-
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Weakness-Opportunity-Threat) analysis). When the problem has been clearly identified, it 
should be restated as the project purpose.  
 

 Develop Preliminary Logical Framework: Starting with the project purpose, an “if-then” 
objective tree analysis should be used as the basis for developing the summary narrative 
portion of the Logical Framework, covering outputs and inputs and including key 
assumptions. The relationship of the CDCS Results Framework and the Logical Framework 
is illustrated below.  

 

 Identify and Analyze the Stakeholders: It is critical to identify and understand the 
stakeholders in the project, to include women and men, youth, persons with disabilities, 
internally displaced persons, lesbian, gay, bisexual, and transgender individuals, and 
vulnerable populations, in order to help ensure project “buy-in” and the long-term 
sustainability of the effort. Stakeholders should include the partner country government, civil 
society and private sector organizations, other donors, and universities.  
 

 Review Available Knowledge (including research, evaluations, tacit knowledge and 
lessons-learned): The design team should cast a broad net to bring into the design process 
related evaluations, assessments, studies, etc., that may inform the design process. Where 
available, the design team should review and compare the unit cost of delivery with other 
comparable projects. The findings of this review will help define the specific analytical 
requirements to be undertaken during the preparation of the PAD. 
 

 Define Strategic Partners: This analysis should identify the roles of potential partners who 
will be critical to the success of the project and its sustainability building on those partners 
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identified in the CDCS or Initiative strategy and supporting IPR objectives. This takes the 
stakeholder analysis one step further, including identification of potential project design 
partners outside USAID. A critical aspect of this analysis is to determine partner country 
participation in project design and implementation, taking into consideration U.S. 
commitments to the Paris Declaration of Aid Effectiveness and the Accra Agenda for Action. 
It is at this point also that the initial strategy for developing local capacity, using country 
government systems, and partnering with the private sector should be defined, as well as 
plans for ongoing engagement with these partners in terms of sharing knowledge and 
learning from each other as design proceeds.   

 Carry out a Public Financial Management Risk Assessment Framework (PFMRAF): A 
decision to further assess the use of partner country government systems is fundamental to 
project design, and needs to be factored into the definition and cost of project analysis. For 
that reason, it is recommended that whenever feasible, Missions should complete the first 
stage of the PFMRAF (as defined in ADS 220) prior to drafting any individual project 
Concept Paper,2 since this stage of the PFMRAF is at a country level and will apply to all 
projects. USAID guidance for a process, in conjunction with or in addition to the PFMRAF 
for incorporating democracy, human rights, and governance considerations into decisions 
regarding the use of government-to-government assistance, is under development. If partner 
country government systems are part of the implementing mechanisms to be used, the 
analysis under ADS 220 must be completed as part of the PAD, leading to a recommendation 
to use partner country systems. Risk-mitigating measures to permit initial or subsequent use 
of such systems also must be defined. 

Required Product: The required product from Phase 1 is the Concept Paper, the content of 
which is described below.  

The purpose of the Concept Paper is to provide a summary of a proposed project that can be 
reviewed by Mission management to assess strategic fit, plausibility of success, underlying 
assumptions, and manageable interest, among other considerations. Concept Papers minimize the 
expenditure of resources on fully developed designs until it has been decided that such an effort 
should be undertaken.  

 
CONCEPT PAPER CONTENT  

The Concept Paper itself should be no more than 10 pages. Overall, the Concept Paper should 
define a clear road-map for completion of the project design and PAD, and include cost estimates 
and timeframes for completing required analysis.   

The following is a suggested outline for the Concept Paper: 

1. Problem Statement and Major Issues 
2. Relationship to the CDCS, FTF focus strategy, and applicable Agency Policies and 

Strategies 
3. Illustrative Interventions 
4. Analytical Requirements 

                                                           
2
 Missions only need to conduct one stage one assessment that can cover all Concept Papers.   
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5. Monitoring, Evaluation, and Learning 
6. Preliminary Sustainability Analysis 
7. Customer/Partner Ownership 
8. Funding Requirements  
9. Possible Implementing Mechanisms 
10. Proposed Design Team and Plan 

 
1. Problem Statement and Major Issues: Identify and briefly describe the problem the project 
intends to address and the expected outcomes of the project, as described in the preliminary 
Logical Framework, which is to be included as an annex to the Concept Paper.  Analyze and 
explain the scale of the project’s expected accomplishments in relation to the scale of the 
problem being addressed. In addition, briefly articulate the major issues affecting the 
development problem. 

2. Relationship to the CDCS, FTF focus strategy, and applicable Agency Policies and 
Strategies: Present a brief discussion of how the planned project will link with, and contribute 
to, achieving the DO and associated IR(s) in the CDCS (or separate FTF strategy where a CDCS 
does not exist) as supported by the CDCS development hypothesis, as well as any other projects 
or activities by the partner government or other donors that will make a contribution.  Also 
outline how the project demonstrates alignment with Agency-wide policies and strategies, noting 
if the Mission has received an exception in accordance with the Administrator’s Directive on 
Policy and Strategy Implementation 
(http://inside.usaid.gov/PPL/offices/p/upload/PolicyDirectiveonImplementation.pdf).   

3. Illustrative Interventions/Results: Present a preliminary list of the activities and 
interventions that are expected to be implemented, along with corresponding anticipated results, 
based on the logical framework, with causal linkages between activities and results defined. 

4. Analytical/Consultation Requirements: As a result of the initial problem analysis, outline 
the type of analyses needed, in addition to the three mandatory analyses, and recommend how 
these analyses will be conducted. What additional evidence from evaluations, research, or other 
sources will be sought to inform the project design? Which of these analyses have already been 
completed as part of the CDCS process or which have already been conducted by other parties, 
including the private sector, think tanks, host governments, other donors, and universities, that 
can be leveraged? How will cost-benefit and/or cost-effectiveness considerations be included? 
Project design teams need to balance the benefits of increased evidence-base with the costs in 
terms of time and resources to conduct multiple analyses, particularly in transition settings where 
projects need to be designed and implemented quickly.    

5. Monitoring, Evaluation, and Learning: Identify 1-2 central questions to be evaluated over 
the course of project execution, considering those identified in the CDCS. If the project is 
defined as a pilot project, a preliminary evaluation design should be defined to test the 
implementing mechanism or development hypothesis, and an impact evaluation will be 
recommended. Preliminary indicators should be identified (and included in the Objectively 
Verifiable Indicator column in the Logical Framework). For Missions that have a Mission-wide 
learning and adapting plan, indicate the part each project plays in the larger plan. 

http://inside.usaid.gov/PPL/offices/p/upload/PolicyDirectiveonImplementation.pdf
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6. Sustainability Analysis: The Concept Paper should include a paragraph that summarizes the 
elements of sustainability considered essential to achieve the project purpose and describes how 
sustainability objectives will be integrated throughout the project and how benefits and results 
will continue.   

7. Stakeholder/Strategic Partner Ownership and Demand:  Identify the principal 
stakeholders and potential partners who are critical to the project’s success, present an overview 
of their level of involvement and commitment, including the design phase, and define their 
interest and project participation.  

8. Funding Requirements: Present an overall estimate of the expected costs that will be 
required to manage and achieve the objectives in the project’s preliminary logical framework. 

9. Possible Implementing Mechanisms: Assess the likelihood of using partner government 
systems, or working with and through local organizations. If partner government systems are 
identified, Stage One (Rapid Appraisal) of the “Public Financial Management Risk Assessment 
Framework” should be completed before the Concept Paper is approved if possible. The project 
design team should defer the selection of specific types of implementing mechanisms, such as 
USAID-managed acquisition or assistance instruments, until later as part of the development of 
the implementation plan 

10. Proposed Design Team, Process, Schedule, and Cost: The Mission Director or his/her 
designee shall approve who will be responsible for leading the project design team and who will 
participate (from the USAID Mission, the Country Team, the Regional Mission, AID/W, the 
partner country); specify their roles and responsibilities; and identify a timeframe for completing 
the various steps in the process, including any necessary analyses that may be required and their 
cost. Project committee members outside the Mission, such as officials of the partner 
government and other key stakeholders, should also be identified. 

Attachment: (a) Preliminary Logical Framework  

Concept Paper Review: Once the Concept Paper is finalized by the project design committee, it 
must be circulated widely within the Mission and reviewed in a Mission-wide meeting chaired 
by the Mission Director or her/his designee. The Program Office will be responsible for 
organizing the meeting and preparing an Issues Paper that will serve as the agenda for the 
meeting. The Issues Paper will identify key problems or concerns to be discussed during the 
Mission review. Explicit decisions to be taken during that Mission review meeting include: (a) 
agreement on the types of analysis to be completed as part of the project design process (or 
obtained from other sources); (b) agreement on the plan and budget to complete the PAD; (c) 
clarifications in the statement of the project purpose to be addressed by the project; (d) issues 
that must be addressed during the subsequent design process; and (e) estimates of multi-year 
project budget parameters using the CDCS budget data as a point of departure. 

At the conclusion of the review, the Program Office will prepare a memorandum for the Mission 
Director to approve or disapprove the Concept Paper, and provide whatever guidance may be 
appropriate for the project design committee in the subsequent stages of the project design if 
approved. 
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Stage Two: Analytical Stage (3-6 months) 

Depending on the complexity of the project, the Analytical Stage of project design requires the 
most effort, combining completion of all project analyses and their synthesis into a final logical 
framework and project design. Once the Concept Paper has been approved and the topics of 
required analyses have been identified, project design should proceed with problem and solution 
analysis. This should be undertaken and managed directly by USAID, with required analyses 
undertaken by USAID subject matter experts (including those from Washington or other 
Missions), local institutions, or local or expatriate contracted specialists as appropriate. It is 
important to note that some of the required analytical work may have been completed during the 
preparation of the CDCS and should be used as appropriate. It is also possible that the partner 
country, civil society and/or other donors have completed some of the analytical work already.   

The project design team must do its best to understand the identified problem or constraints, and 
identify and assess critical assumptions. These will be considered when the completed design is 
approved, and serve as the basis for periodic re-validation of the design over the life of project 
execution.  

ANALYSIS 

Not every project will undergo the same breadth and depth of analysis. As outlined above in the 
Concept Paper, it will be up to the project design committee, under the leadership of the 
Mission Director, to determine which additional analyses are required (other than the 
three mandatory analyses). The Mission is not required to justify in the PAD why it did not 
undertake the non-mandatory analysis. Projects designed in highly dynamic environments may 
for example reduce the depth of some aspects of analysis at this stage of design and include them 
in early stages of project implementation. Further description of some of these potential analyses 
follows:  

Gender Analysis: MANDATORY. All projects must address relevant gender disparities in a 
manner consistent with the findings of any analytical work performed during development of the 
Mission’s CDCS (see ADS 201.3.9.3) or project design.  Findings from gender analyses, such as 
any gender-related obstacles to accomplishing the project’s objectives, recommendations for 
ways to reduce gender gaps, and opportunities to enhance women’s participation and leadership 
should be incorporated into the project design.     

 
Environmental Analysis: MANDATORY. Drawing upon the previous environmental analysis 
during strategic planning (i.e. CDCS preparation (ADS 201.3.9.2), and the information from the 
pre-obligation requirement for environmental impact (ADS 201.3.11.2.b)), project design teams 
must incorporate the environmental recommendations into project planning. Often additional 
environmental analyses may be useful to project design and should be undertaken at this time.  

   
Sustainability Analysis: MANDATORY.  This is a new requirement for all project designs.  
Missions are asked to analyze key sustainability issues and considerations around a host of issues 
including economic, financial, social soundness, cultural, institutional capacity, political 
economy, technical/sectoral, and environmental.  Where appropriate, the analysis should discuss 
generally how IPR objectives could help achieve sustainability goals.  For Presidential Initiative 
projects, this analysis should determine if/what democratic governance or economic growth 
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interventions should be considered to promote sustainable outcomes. This analysis also requires 
a review of the financial costs of the program, its recurrent costs, and its maintenance capability 
and costs (if applicable), as well as ensuring that future revenues will be adequate. It involves 
analyzing the institutional capacity that will need to be in place, including systems, policies, and 
skills.  In conflict situations, or other highly volatile environments, sustainability of project 
benefits may be unpredictable. In those cases, this section should describe what benefits may be 
sustainable and what may be left to future projects to achieve. The analysis should reference the 
sustainability objectives of the project or project components (with the understanding that not all 
projects aim to be fully sustainable at their conclusion), and indicate how the project intends to 
meet these objectives.  Missions should summarize this analysis in a short document to be 
included in annex J.     
 
Economic and Financial Analysis: Cost Benefit Analysis (CBA) is a decision-making approach 
used to determine if a proposed project is worth doing, or to choose between several alternative 
ones. It involves comparing the total expected costs of each option against the total expected 
benefits, to see whether the benefits outweigh the costs, and by how much. CBA is composed of 
three types of analysis: beneficiary, financial and economic. Beneficiary Analysis identifies the 
main beneficiaries of a project, classifying them according to broad income categories (poor, 
near poor, non-poor), gender, and on the likely effects of the proposed activities (direct, less 
direct and indirect effects). Financial analysis identifies the benefits and costs that will accrue to 
the beneficiaries, if a project is undertaken. Financial analysis is necessary to ensure that the 
potential beneficiaries will have an incentive to participate in the project.  Additionally, financial 
analysis will quantify the financial costs that will have to be borne by the partner country 
government and/or civil society during the life of the activity and thereafter.  Economic Analysis 
identifies the benefits and costs that will accrue to the host country. It adjusts the financial costs 
to eliminate transfer payments, such as subsidies and taxes, and uses economic prices that reflect 
the opportunity cost of resources. Beneficiary, financial, and economic analyses have to be 
subjected to a risk analysis to determine how variations in the values of the key parameters 
affect the results. Risk analysis informs Monitoring and Evaluation (M&E), as it identifies those 
variables that have the greatest effect on the results (outcomes) of a project. During monitoring, 
if some of those key variables start to deviate from what was assumed during project design, 
corrective action can be undertaken. Drawing from the economic and financial analysis, 
estimates of unit cost should be possible and used to determine how best to contain or minimize 
unit costs. 
 
Social Soundness Analysis: Social Soundness Analysis has three distinct but related aspects: 1) 
the compatibility of the project with the socio-cultural environment in which it is to be 
introduced (its socio-cultural feasibility); 2) the likelihood that the new practices or institutions 
introduced to the initial project target population will be diffused among other groups (the spread 
effect); and 3) the social impact or distribution of benefits and burdens among various groups, 
both within the initial project population and beyond (the incidence).  
 
Youth Analysis: A youth analysis will: 1) enable a better understanding of the country’s youth 
profile and inform program and project focus (by age cohort for example) and modality 
selection;  2) affirm our commitment to and create avenues for meaningful participation by youth 
in the design process, with potential for longer-term engagement; 3) underscore that youth are 
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impacted by, and can have impact on, projects in all sectors, and with more youth-sensitive 
design can come better overall project outcomes; and 4) elevate awareness of and advocate for 
opportunity and attention to youth among host country and development stakeholders at large. 

 
Institutional Analysis:  Developing local capacity is a core policy objective of the USAID 
Forward reforms. Such an analysis would require in-depth assessment of the local institutions 
and systems most critical to the implementation of the project’s development interventions, 
including an assessment of the quality of their leadership, structure and staff, and identification 
of their administrative and financial management strengths and weaknesses.  The institutional 
values, culture, and decision-making processes (their governance) should also be considered as 
these directly affect performance and relationships with USAID and other public, private sector 
and civil society actors.  The analysis should then develop a plan for project activities that are 
necessary and sufficient to bring these institutions up to the level of performance or engagement 
as partners appropriate for their roles in the project’s implementation and their eligibility for 
direct USAID funding. The plan should include an appropriate exit strategy to ensure that the 
institution(s) will remain administratively and financially sustainable by the end of the project 
and equipped to continue to play their roles in local development. A useful tool is the Human and 
Institutional Capacity Development (HICD) Handbook, developed by EGAT/ED in 2010. (See 
http://www.usaid.gov/policy/ads/200/201maf.pdf)  
 

Disability Analysis: In accordance with the USAID Disability Policy, the following issues 
should be included in project design: (1) promoting the participation and equalization of 
opportunities of individuals with disabilities in country and sector strategies, activity designs and 
implementation; (2) increasing awareness of issues of people with disabilities both within 
USAID programs and in host countries; (3) engaging other U.S. government agencies, host 
country counterparts, governments, implementing organizations and other donors in fostering a 
climate of nondiscrimination against people with disabilities; and (4) supporting international 
advocacy for people with disabilities. (See full text of the policy paper at 
http://pdf.dec.org/pdf_docs/PDABQ31.pdf). 

 
Climate Change Vulnerability Analysis: This analysis seeks to identify: 1) whether and how 
the project will affect, or be affected by, medium- and longer-term climate change impacts; and  
2) if the project’s design should be adjusted in consideration of climate change vulnerabilities. 
The basis of this analysis should be a review of a country’s medium- to long-term climate change 
vulnerability forecast (i.e. how and where within a country will climate change vulnerability 
manifest itself). The CDCS will have provided considerable attention to climate change issues 
for each DO. Considerations, for example, may affect which crops are planted and in which 
areas, water resource and management requirements, and location sustainability. If the project is 
expected to increase greenhouse gas emissions, then alternative lower-carbon development 
strategies should be considered. 
 
Conflict Analysis: This analysis seeks to identify and prioritize the causes and consequences of 
violence and instability in a given country context, understand how existing development 
programs interact with these factors, and determine where development and humanitarian 
assistance can most effectively support local efforts to manage conflict and build peace 
(summarized from the Conflict Assessment Framework (CAF) from USAID’s Office of Conflict 

http://pdf.dec.org/pdf_docs/PDABQ31.pdf
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Management and Mitigation). Such analysis serves as a foundation for more effective U.S. 
engagement in most countries where USAID is present, thus is generally undertaken in 
conjunction with strategic planning. 
 
Political Economy Analysis (PEA): PEA is an emerging approach that attempts to address the 
political and economic interests that underlie governance challenges and that stand in the way of 
good development performance and successful achievement of the project purpose. PEA 
approaches are tools for examining the societal forces supporting and inhibiting sustainable 
change, based on an assessment of the underlying political dynamics of the society. This is an 
area of emerging Agency experience. 
 
SYNTHESIS 

The synthesis step in the analytical phase is to review the options and evidence, based on the 
above analyses, to solve the identified problem. Elements of the synthesis process can be 
undertaken in parallel to the above analysis. During project synthesis, consideration of 
alternative solutions to the identified problem should be explicit. Various possible solutions 
should be assessed in terms of how well they might resolve the development problem 
considering cost and sustainability. Synthesis must cover not only the technical approach, but 
also issues such as social soundness, institutional questions, partner country commitment, project 
implementation issues and Mission project management.  

This is also the time to ensure that USAID Forward and the Policy Framework operational 
principles have been considered, and where appropriate, factored into final project design. For 
example, this is the stage of the process where the evaluation is designed along with the rest of 
the undertakings. This is the time and place to focus on sustainability, one of the most central of 
all the operational principles, and to consider direct partnerships with partner country 
government institutions and/or local civil society and private sector organizations. 

Required Product: The required product for this stage of the design process is a completed 
PAD, as outlined below.  

The PAD documents the complete project design and serves as the reference document for 
Project Authorization and subsequent implementation. As described below, the PAD should: 
define the development problem to be addressed by the project; provide a description of the 
technical approach to be followed during implementation; define the expected results at the 
output, purpose, and goal level (as presented in the final logical framework including objectively 
verifiable indicators); outline the analytical and sustainability considerations; present the 
financial plan and detailed budget; present an overall project implementation plan; and present 
the monitoring and evaluation plan.   

The PAD is the baseline for project implementation, adaptation, and evaluation. It synthesizes 
the various analyses that underlie and rationalize the project design, and assesses the overall 
feasibility of project success. It is also the baseline against which the project may be realigned 
during implementation, since the development process is dynamic and project activities may 
need adjustment, or aspects of the project logical framework require reworking in light of 
unforeseen circumstances. Finally, the PAD provides a reference point for comparing the value 
of alternative investments for the purposes of resource allocations and budget justifications. 
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PROJECT APPRAISAL DOCUMENT CONTENT  

The Project Appraisal (PAD) should be between 20-25 pages, excluding annexes. In many cases, 
the PAD will update data included in the Concept Paper. The body of the PAD should 
summarize briefly data included in the appendices. The length of the document, in part, is a 
function of the size and complexity of the project itself. The basic sections of the document will 
include (executive summary optional): 

1. Relationship to Mission CDCS and Results Framework 
2. Relationship to Partner Country and Other Donor  Programs 
3. Project Description 
4. Implementation Plan 
5. Summary Cost Estimate and Financial Plan 
6. Monitoring and Evaluation Plan and Learning Approach 
7. Analytical and Sustainability Considerations 
8. Conditions, Covenants and/or Actions Required 
9. Annexes 

1. Relationship to Mission CDCS and Other USG Programs: This section should describe the 
relationship of the project to the CDCS (or Presidential Initiative Strategy) at the IR or DO level. 
The development problem/hypothesis and the expected impact of the project in terms of the 
Results Framework should be identified and described. Relationships to other IRs or DOs, or to 
ongoing activities managed by the Mission, should be identified and described. Missions also 
should ensure close coordination with other USG projects.   
 
2. Relationship to Partner Country and Other Donor Programs: The relationship of the 
project to Partner Country planning priorities in the context of Aid Effectiveness Principles 
should be described, including level of Partner Country commitment to the purpose of the project 
and any identified division of labor to achieve project results. Other donor funding that will have 
a material effect in the success of the project should also be described. 
 
3. Summary Project Description: This section should begin with a summary presentation of the 
project logical framework, including key assumptions, relationship to development hypothesis, 
geographic focus, and brief descriptions of the planned inputs, outputs, and purpose-level 
accomplishments and their specific linkages to the CDCS Results Framework. More detail is 
provided as a PAD attachment. 
 
4. Implementation Plan: The section should summarize the time-phased implementation plan, 
defining important implementation actions and decision points by time over the life of the 
project. The plan should be more detailed in the first year. A sub-set of the overall 
implementation plan should be an A&A Strategy3 that identifies all significant procurement 
actions and their associated development, implementation and close-out activities. If partner 
                                                           
3
 The A&A Strategy contains specific A&A actions, at the instrument level, intended over the life-of-project, to 

include: the choice of instrument; general planned timelines; and awards that require the preparation of an 
Individual Acquisition and Assistance Plan per FAR Part 7 and, in the case of assistance awards, the ADS. Any non-
A&A implementing mechanisms, e.g., use of the Development Credit Authority, shall be covered in the PAD’s 
Implementation Plan. 
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country systems will be utilized during implementation to support IPR objectives, this section 
should summarize the appropriate assessments that have been done to identify and, as 
appropriate, mitigate risk associated with use of partner country government systems and 
institutions. Finally, the Mission’s plan to manage the project, defining office roles and 
responsibilities and staffing requirements, also should be included. More detail is provided as a 
PAD attachment. 

 
5. Summary Financial Plan and Budget: A summary budget for all contributions (fund 
sources) to the costs of the project should be included by year (USAID, Partner Government, 
other sources). Ideally, the budget should be presented by input as well as outcome (output or 
purpose-level achievement). The financial plan will include USAID funding requirements by 
fiscal year and account for the life of the project, illustrating the link to the Framework and the 
CDCS Results Framework, and outlining any other pertinent directives. One element of USAID 
costs is associated with facility, equipment, staff and contractor costs of security, particularly in 
high-threat environments. More detail is provided as a PAD attachment. 
 
6. Monitoring and Evaluation Plan and Learning Approach: This section should summarize 
the plans for project monitoring and evaluation (indicating how the project is complying with 
USAID’s Evaluation Policy). The plans should clearly describe how the project will collect 
needed data from project inception (baseline data), and periodically over the life of the project 
for both monitoring and evaluation purposes. If an impact evaluation is planned, its design 
should be summarized in this section. Impact evaluation design requires that project 
implementation consistently respect the separation of the ‘target’ group from the ‘control’ group 
throughout the life of the project. If a Mission has a learning or adapting approach and 
implementation plan, this section should indicate the project's role in implementation and how 
the Mission will utilize this approach to achieve adaptive management during implementation. 
More detail is provided as a PAD attachment. 
 
7. Analytical and Sustainability Considerations:  This section should summarize the evidence 
that suggest that the project will succeed, underlying assumptions, and, where available, outline 
how it will be cost effective compared to similar projects and alternatives. This section should 
reference the various analyses done to support articulation of the final project design and logical 
framework (as included in attachment k), and reference any key evaluations that influence 
project design.  Specifically, this section should summarize the key findings of the Mission 
sustainability analysis.  More detail is provided as a PAD attachment. 

8. Other Required Actions:  This section should define what actions prior to project execution, 
if any, need to be taken by the Partner Government, or ongoing mutual agreements or actions 
(usually referred to as “covenants”) that need to be specified in any subsequent bilateral project 
agreement with the partner country. Also, any waivers should be identified. 

9. Annexes:  

a. Draft Project Authorization (including Approval of Use of Partner Country Government 
Systems, if appropriate) 

b. Logical Framework and CDCS Results Framework  
c. Concept Paper Approval Memorandum 
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d. Expanded Project Description 
e. Financial Plan and Detailed Cost Estimate 
f. Implementation Plan and Schedule 
g. A&A Strategy 
h. Monitoring and Evaluation Plan and Learning Approach 
i. Public Financial Management Risk Assessment Framework (if applicable) 
j. Project Analyses  
k. Environmental Threshold Decision (based on Initial Environmental Examination) 
l. Country and Assistance Checklists 
m. Waivers, Certifications, and Other Project-Specific Information 

 
Additional descriptions of selected Annexes (b, d, e, f, g, h, j, l, and m) are provided below: 

b. Logical Framework: Producing the PAD will require completing a final version of the 
logical framework as informed by the results of the analysis and synthesis phases of the design 
process. Initial means of verification should be identified, which will be finalized in the 
Performance Management Plan. 

d. Expanded Project Description: Building upon the summary project description, the design 
team should describe the selected technical approach based on the synthesis of the analytical 
work undertaken or consulted during the design process. Significant differences between the 
technical approach described herein and the Concept Paper should be identified, as well as how 
any areas raised in the Issues Paper resulting from the Concept Paper review were resolved.  
Finally, identified major assumptions, risks, and contingencies should be assessed with an 
overall statement of project feasibility. 

e. Financial Plan and Cost Estimate: A multi-year financial plan and project budget is required 
that provides estimated project costs from all sources, including USAID.  This plan should 
include M&E costs and will be the basis for Mission multi-year budget requests.   

f. Implementation Plan and Schedule: The design team will develop a comprehensive set of 
implementation modalities, activities and outputs, including a preliminary life-of-project 
schedule and defined exit strategy. The level of detail and specificity is meant to help the design 
team clarify and vet their understanding of the major activities, inputs, data requirements for 
monitoring and evaluation, implementation mechanism, and capacity development needs of 
prospective local partners. In the PAD, the greatest level of detail will focus on Year One of the 
project, with significantly less specificity for the out-years. Drawing from the Assumptions in the 
logical framework where possible, the plan should anticipate that unexpected outcomes, newly 
available knowledge, changes in country conditions, and/or other kinds of change may occur, 
and thus should build in learning processes for periodically reviewing and analyzing the 
implications of these changes, developing contingency plans, adapting implementation as 
necessary, and sharing the results of these analyses within USAID and with partners, partner 
government counterparts, other donors and other stakeholders. If partner country systems are part 
of the implementing mechanisms to be used to support IRP objectives, the analysis under ADS 
220 must be completed, leading to a recommendation to use partner country systems. Risk-
mitigating measures to permit initial or subsequent use of such systems also must be defined. 
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g. A&A Strategy: As a component of the implementation plan, the A&A Strategy should be 
developed in consultation with the Program Office, Contracting Officer, RLA and Controller.  
Normally the PAD will describe and justify the ‘choice of instruments’ (assistance or 
acquisition), if sufficient detail is available for the Contracting Officer to make that judgment.  In 
preparing the A&A Strategy, the Project Design team should work closely with the Contracting 
Officer to determine the need for any special approvals or waivers linked to procurement, such as 
for restricted commodities, source and nationality, or competition, which should be identified in 
Annex M. The A&A Strategy should identify acquisition and assistance awards requiring the 
preparation of an “Individual Acquisition and Assistance Plan,” to address FAR Part 7 
requirements.   

h. Monitoring and Evaluation Plan and Learning Approach: Development of the Monitoring 
Plan and Evaluation Plan is an essential step to manage the process of assessing and reporting 
progress towards achieving project outputs and outcomes, and to identify what evaluation 
questions will be addressed through evaluation. The M&E Plans contribute to the effectiveness 
of the CDCS-level Performance Management Plan (PMP), as well as the project itself, by 
assuring that comparable data will be collected on a regular and timely basis. At the design stage, 
the project monitoring and evaluation information that needs to be identified includes the 
following: 

 Performance measures to be used to monitor each level of the project results (Project Goal, 
Purpose, Outputs), and provide a precise definition for each indicator. The Project Goal and 
Purpose indicators should be consistent with those included in the CDCS. In the Logical 
Framework, these are known as Objectively Verifiable Indicators. 

 Data sources and the methodologies of data collection. In the Logical framework these are 
known as the Means of Verification. The collection of baseline data at the beginning of 
project implementation, including methodology for that collection. 

 Identification of needed evaluations and suggestions of appropriate methods if external 
evaluations are required. 
 

Using M&E Plans to define indicators, sources, and methods of data collection increases the 
likelihood that the project will collect comparable data over time, even when key personnel 
change. M&E Plans also support reliable data collection by prescribing the frequency and 
schedule of data collection and assigning responsibilities. Identifying key evaluation questions at 
the outset will both improve the quality of the project design and guide data collection and 
evaluation during implementation. Analyzing the need for evaluations during the project (tied to 
some threshold or key decision) and at the end of the project (either for decisions or to capture 
learning) lays the foundation for allocating sufficient evaluation resources and planning in a way 
that allows the use of the best methods for quality evaluation.  Missions also should identify 
what support is needed from Washington to implement. 

j. Project Analysis: The PAD should include the actual analysis conducted or used to design the 
project. In particular, this section should contain the three mandatory analyses and document all 
factors identified, including the mandatory sustainability analysis referenced in Analysis section 
above.  
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l. Country and Assistance Checklists: The Country Checklist, done annually before the initial 
obligation for the particular country involved (i.e., with the DO Agreement), should be attached. 
The Assistance Checklist is sometimes prepared at the DO level, if projects/activities that come 
under the DO have been designed. If this is the case, the Assistance Checklist should be attached. 
Where a new project is being designed, the Assistance Checklist should be prepared and attached 
to the PAD in Annex M. The Project Design Team should consult their RLA concerning contents 
of the Assistance Checklist.  

m. Waivers, Certifications, and Other Project-Specific Information:  This Annex should 
contain any project-specific waivers, certifications or other pertinent information. Examples 
include source and nationality waivers, special justifications for awards to PIOs (responsibility 
determination), JOFOCs, Approval of Use of Partner Country Systems (AUPCS), use of Host 
Country-Owned Foreign Currency (ADS 624 and 627), etc. 

PAD Review: The final Mission review of the PAD follows the same procedures used for the 
Concept Paper. The PAD will be circulated to all Mission offices and reviewed in a meeting 
chaired by the Mission Director. The Project or Program Officer will be responsible for 
orchestrating the review meeting, including drafting an issues paper based on input from 
involved Mission offices. The issues paper should focus on major points of clarification, areas 
that lack consensus, extent of perceived risk, probability of success, etc. Some adjustments may 
have to be made in the draft PAD as a result of the Mission review. Normally, it will be the role 
of the Program Office to make the required adjustments, finalize the PAD, and prepare for the 
final stage of project design – Project Authorization. 

Stage Three: Project Authorization (estimated 3 pages) 

The Project Authorization gives substantive approval for a project to move from the planning 
stage to implementation. It does not reserve or commit funds. The Project Authorization 
approves the project design detailed in the PAD, sets out the purpose of the project, its duration 
(defines an end of project date), defines fundamental terms and conditions of the assistance when 
a partner country agreement is anticipated, and approves an overall total budget level, subject to 
the availability of funds, for the project. Waivers will also be included and documented in the 
Project Authorization. As highlighted in the Implementation Policy section above, the Project 
Authorization is required for all new projects, regardless of the size or type of the project or 
method of financing and obligation. 

For projects that include use of partner country systems for implementation, the Project 
Authorization also will document the Approval of Use of Partner Country Systems, as required 
by ADS 220. Since use of partner country government systems will require execution of a 
bilateral agreement with the partner country obligating (or sub-obligating) funds for the project 
components to be implemented through partner country systems), the Project Authorization also 
will include the terms and conditions required by USAID for that bilateral agreement.  

The Project Authorization will in addition record final clearances from each Mission office with 
responsibility for project design and for Mission compliance with USAID policies and 
procedures. These offices must include the RLA, the Contracting Officer, and the Controller. 
Others in the clearance process will include the involved technical office(s) and the Program 
Office. The Mission Director (or other official delegated the authority to approve the project) 
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will sign the Authorization and the signed version of the Project Authorization will be included 
in the final PAD. Attachment 1 provides a sample Authorization template.  

Amendments to the PAD and Project Authorization: The PAD and Project Authorization 
need to be amended formally through an Action Memorandum approved by the Mission Director 
under the following circumstances: (a) The amount of USAID funding for the projects is 
increased or decreased by 10% of the initial project; (b) the defined end date of the project 
requires an extension of more than six months; or (c) the project purpose requires substantive 
modification (such as modifications in the Project Purpose, expected  outputs and significant 
targets and benchmarks at the purpose level). The rationale for these changes will be documented 
by an amendment to the PAD. 

Project Authorization to Implementation 

Project implementation does not ‘begin’ with the signing of the Project Authorization. 
Implementation and A&A planning, definition of the roles and responsibilities of partner country 
government systems, and other steps completed in the design process should expedite initiation 
of assistance and acquisition actions and obligation (or sub-obligation) of funds through G2G 
agreements, agreements with PIO’s, etc. as defined in the implementation plan. During the 
design process, the choices of these implementation mechanisms should be made, basic scopes 
of work/terms of reference drafted, and budgets allocated for each mechanism. This should 
significantly facilitate preparation of RFPs or RFAs for USAID-direct awards and drafting of 
bilateral agreements in the case of G2G agreements.  

Regarding Mission management, the project management plan developed in the PAD can 
immediately be implemented, with clear roles assigned to technical and other Mission offices. 
Since the RLA, Controller, and Contracting/Assistance staffs have been part of the design and 
approval process, they should be able to focus on moving ahead with initial project 
implementation. Clear performance benchmarks are part of the implementation planning process, 
launching project monitoring from the start.  
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Attachment 1: Draft Project Authorization Template 

Name of Country: 
Name of Project: 

 
A. Project Definition:  

 
1. Pursuant to the Foreign Assistance Act of 1961, as amended, I hereby authorize the [title 

of project] involving planned total obligations not to exceed [total life-of-project funding 
provided under the FAA]  over a [length of time usually expressed in years] from the date 
of authorization subject to the availability of funds in accordance with the USAID 
appropriation and allotment process. Funds will be made available in United States 
dollars and local currency as deemed necessary and appropriate. 

 
2. The purpose of the project is to [briefly define the project purpose and project outputs] 

 
B. Source and Nationality: 
Goods and services financed by USAID under the Grant shall have their source and nationality 
in the United States and [define geographic code] 
 
C. Approval of the Use of Partner Country Systems (AUPCS): [If applicable] 
I hereby approve the use of the Government of [country] government systems to implement 
specific components of the Project based on the detailed financial and risk assessment and 
mitigating measures defined in the PAD and mutually agreed by the Government of [country]. 
The Project Agreement with further specify the terms and conditions under which USAID funds 
will be provided to, and expended by, the Government of [country]. 
 
D. Condition Precedent to Disbursement of Project Funds to the Government of [country] [if 

applicable] 
 
E. Special Covenants [for Partner Country Bilateral Agreements – if applicable] 

 
F. Definition of Use of Partner Country-Owned Local Currency [if applicable] 

 
G. Waivers [such as Source and Nationality] 

 
H. Special Justifications [such as awards to PIOs (responsibility determinations) 

 
 

Signed, Mission Director 
 

Clearances: 
Program Officer, Controller, Regional Legal Advisor, Etc. 


