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Executive Summary 
 
Background and Purpose of the evaluation 
 
USAID‟s Uganda Mission is required under Agency ADS regulations to have a comprehensive 
system to measure the performance of its activities. In operationalizing this performance 
management function, USAID/Uganda engaged The Mitchell Group, Inc. (TMG) to provide 
performance measurement, evaluation and reporting services to the Mission and its Implementing 
Partners (IPs) under the Uganda Monitoring & Evaluation Management Services (UMEMS) 
project. UMEMS is a four years (2008-2012) project ending May 2012 with an estimated cost for 
performance of the work of 7.5 million United States Dollars. 

The purpose of the evaluation was to assess the performance of the UMEMS contract so far and 
guide a USAID management decision on how future implementation can be improved to enable 
achievement of the CDCS objectives and specifically the implementation of the CLA agenda. 
Secondly, the evaluation will inform the decision of whether to design a follow-on activity to 
UMEMS and, if so, how that contract should be designed. The Mission is interested in establishing 
the extent to which UMEMS is contributing to effective monitoring and evaluation performance 
within the Mission. 

This report therefore answers the key evaluation questions that include: 

1. How has UMEMS contributed to effective M&E performance within USAID Uganda? 
2. Is the design of UMEMS adequate to ensure achievement of the intended objectives? 
3. Does UMEMS have sufficient capacity to render effective M&E services to the mission? and 
4. What next after UMEMS?  

 
Evaluation Methodology  
 
The evaluation methodology involved a review of documents, designing data collection tools, 
choosing a sample of 15 Implementing Partners operating in the three Strategic Objectives 7, 8 and 
9, collecting data from IPs and mission staff through interviews and focus group discussions, 
analysing data and assessing the evaluation and special studies, preparing, and presenting the 
inception and draft reports; all quality controlled by the Engagements Leader and the USAID 
Uganda contract Managers.   
 
Findings and Conclusions  
 
Question 1 - How has UMEMS contributed to effective M&E 
performance? 
 
Our findings on UMEMS performance covered four main areas as follows;  
 
1. Support to Preparation of Performance Management Plans – Twelve (80%) of the 

sampled IPs acknowledged receiving guidance from UMEMS on how to develop their PMPs in 
line with USAID policies. Of those that received the guidance,  75% rated UMEMS support as 
„exceeding expectations‟ while 3 (25%) rated it as „in line with expectations‟, and hence 
collectively, 100% of the IPs that received guidance on preparation of PMPs from UMEMS 
rated the support as in line with expectations and above. SO Teams were generally satisfied 
with the support they had received, despite a few minor concerns. Considering the fact that at 
the time of this evaluation 85% of the IPs had their PMPs approved by USAID; the high 
positive IP response rate, combined with the fact that no IP rated UMEMS as „below 
expectations‟ all evidenced by the mission compliance with ADS requirements for performance 
management; presence of nearly full data sets and targets for SO team and IP PMP indicators; 
indicates that UMEMS has to a large extent contributed to effective Monitoring and Evaluation 
performance within USAID. 
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2. Data Quality Assessments - UMEMS on average completes 52 DQAs per annum and 
during the past 3 years, the percentage of DQAs with a positive rating has increased from 49% 
in 2008 to 75% in 2010, while those with a negative rating have reduced from 43% in 2008 to 
21% in 2010. Likewise, DQA outcomes with “No data” have reduced from 8% in 2008 to 4% in 
2010. Of the IPs sampled, 80% had had DQA‟s completed. Respondents generally considered 
DQA‟s to be instructive and helpful, in the sense that they have helped IPs to have a better 
understanding of their project indicators, and thereby review and improve their data 
collection tools and mechanisms.  The mission now has more confidence in the quality and 
accuracy of performance information being received from IPs, which is used in portfolio 
reviews and other decision making platforms.  However, concerns have been raised by IPs 
that sometimes DQA findings and reports either take too long, or are not communicated to the 
responsible persons, making it difficult to correct any issues.  Likewise better involvement of 
the USAID COTRs in DQAs would strengthen the response by partners in addressing issues 
raised. It was also noted that DQA‟s substantially comprise a review of data quality processes 
through interviews with head quarters staff, with relatively  little work being done on data 
verification through inspection.   

 
3. Training and building the capacity of IP and Mission Staff –  A total of 80% of the IPs 

sampled acknowledged receipt of training and capacity building services from UMEMS, and 
they all rated the usefulness of the training and capacity building workshops as inline with 
expectations and above.  The “how to guidelines” exist and are being accessed and used by the 
majority of IPs. As a result of the training and capacity building interventions, the IP staff 
capacity to measure progress on Indicators, use the PRS database and understand better their 
indicators  has improved. On the other hand, mission staff participation and appreciation of 
the trainings organised by UMEMS has not been as good.  

4. Operation of the Performance Reporting System (PRS) Database 

UMEMS assists the Mission to manage its large volume of data through a web based database 
and reporting system, the Performance Reporting System (PRS) database. Our technical 
assessment reveals that the PRS database is generally sound with a few hitches. All the 
sampled Implementing Partners access and use the PRS database and they all rated its 
usefulness as in line with expectations and above. From the database, the Mission is able to 
compile comprehensive indicator data for the annual Plan and Performance Report (PPR) and 
bi-annual Portfolio Reviews and special initiative reports like the Presidential Malaria 
Initiative. As such, the PRS supports the Mission in pooling together information to meet the 
basic overall planning and reporting requirements well. However, regular usage of the PRS is 
generally low especially among the PPD and COTRs.  Against this background, the PRS 
appears to be a „diamond in the rough‟, but certainly not a „white elephant‟.   The PRS has a lot 
of potential to become central to effective and efficient Monitoring and Evaluation, and can be 
an indispensable aid to COTRs, IPs, and PPD. 

 
5. UMEMS Studies and Evaluations - UMEMS is supposed to assist the mission with 

evaluations that meet the needs of USAID and comply with ADS guidance. In exercising this 
role, UMEMS has seen the development and utilisation of an Evaluation Calendar that is 
regarded as very useful, and has led to a higher number of Evaluations being planned and 
completed. The evaluation calendar has been useful in enabling better planning, budgeting and 
timing of the evaluations. It signals on upcoming evaluations to begin the process of 
preparation of SoWs and procurements. In addition, UMEMS has undertaken about 18 
Evaluations and Special Studies, of which we assessed 6 of the products for quality, timeliness 
and usefulness.  The overall weighted score for the sampled studies was 67%.  Major factors 
affecting the scores were inadequate quality assurance, supervision and management of the 
assignments. SO Teams were however fairly critical of some (not all) of UMEMS performance 
in this area, citing three unsatisfactory assignments. Some COTRs have consequently gone 
directly to the market for such work, bypassing the UMEMS mechanism.  The quality of some 
of the evaluations and studies has also been affected by poor quality statements of work, 
inadequate time and sometimes budgetary constraints. It‟s worthwhile to note that the 
evaluation findings have been used as much as possible in the design of new programs, re-
alignment and focusing within USAID and with Government of Uganda partners in some 
cases. 
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6. Conclusion. UMEMS have contributed to effective monitoring and evaluation performance 

within USAID Uganda by assisting the mission to: have complete and quality PMPs in use; 
meet the PPR requirements (complete information and accurate); set targets; have complete 
information for the portfolio review and other performance information needs; have better 
quality and confidence in information from IPs, and thereby a clearer picture of mission 
performance. There are however areas that have so far received minimal or no attention, where 
UMEMS and the Mission have to get together and agree the best way forward for their 
implementation. The areas that received minimal or no attention include offering targeted 
training and building the capacity of Mission staff in monitoring and evaluation; and training 
IP and USAID staff on use and expectations of the PRS database and the GIS system. 

Question 2 - Is the Design of UMEMS Adequate to ensure Achievement 
of the Intended Objectives? 
 
1. The organizational design and structure of the contract – While the design of the 

contract is  adequate in most respects, there  are two key issues:- 
 
 The SoW does not contain a Statement of Objectives nor does it contain a Performance 

Management Framework, and Plan. Thus it is not possible to monitor the performance of 
UMEMS, and hold UMEMS to account, using the standard tools and methods of 
„Managing for Results‟; and  
 

 Most of the Scope of Work comprises routine tasks, namely facilitating Performance 
Management Plans, training in M&E and in the operation of the PRS database, ensuring 
the PRS data are updated, conducting Data Quality Assessments. These routine tasks do 
not require highly developed M&E skills, or  „Sector Specialism‟. Thus the Kampala based 
M&E staff, under the very capable COP, are „generalists‟. The consequences have been 
significant and inhibited UMEMS from becoming „part of the fabric‟ of USAID‟s M&E 
function, and being valued as an integral „partner‟ in M&E in the mission teams. 

 
2. UMEMS liaison with PPD and the SO teams - Liaison between UMEMS and PPD is 

good, as  regular communications and meetings take place on an „as needed‟ basis, but in 
particular the „weekly tracker  meeting‟.  Collaboration with SO Teams varies and is high 
whenever a special study or evaluation is underway, but is otherwise low at other times.  It 
appears that M&E is not a high priority for most COTRs, and when faced with difficult choices, 
M&E including the work done by UMEMS, is relegated to second position. 

3. UMEMS interaction with Implementing Partners - UMEMS‟s relationship with IP‟s is 
more of supportive, guidance and facilitation.  It has no authority, and therefore does not take 
final  responsibility for quality of PMPs, updating the PRS Data base, implementation of 
recommendations from DQA‟s, or reviewing IP‟s quarterly performance reports. These are 
areas where UMEMS could add value.  In addition, feedback from IP‟s shows that several, are 
not fully clear on UMEMS‟ mandate, its roles and functions, and the responsibilities of each of 
the three parties.  
 

4. The Mission’s quality & timeliness of technical guidance, participation in UMEMS 
initiatives, turnaround time, and coordination between SO teams and PPD – This 
area has drawn generally unfavourable comment. The Mission‟s own assessment is that „little 
time is set aside for UMEMS activities, and (lack of) interest is a factor‟. Our overall 
observation is that SO Teams and COTRs  have not generally given sufficient priority to M&E 
issues and activities, and that their inputs are sometimes found wanting. 

 
5. The ability of the current UMEMS Contract to support the CDCS, CLA Agenda and 

Performance Reforms The current budgets, and the capacity of full time staff, is not at the 
levels required to meet the recurring needs of the CLA agenda on an on-going basis. However 
it is possible that UMEMS could, if directed by USAID, carry out specific analytical and 
research assignments, within limited budgets, by bringing in the required expertise. However 
the current contract is clearly not designed to handle the wider remit now emerging. 

 



   

 
Final Report of the mid-term evaluation of the Uganda Monitoring and Evaluation Management Services (UMEMS) 
Project managed by The Mitchell Group, Inc. (TMG): SOL-617-11-000007 
 
PwC  Page 11 of 46 

 

 
Question 3 - Does UMEMS have Sufficient Capacity to Render Effective 
M&E services to the Mission? 
 
The question of  full time staff capacity, and the ability of UMEMS to guide the Mission in 
implementing the CLA agenda, has been dealt with under Question 2 above. Other topics under 
this question include;  
 
1. Capacity of headquarters staff and virtual advisors – This capacity was found to be 

adequate and in most cases in line with expectations of the current contract.  
 

2. Strategic Partnerships –There are no formal strategic partnerships as such, and UMEMS 
effort to forge a strategic partnership with Makerere University have not been fruitful. 
Likewise, little effort has been made by the mission to facilitate UMEMS‟ strategic 
partnerships even where it would be in their control e.g. the possibility of finding a way to 
harmonise and eliminate the duplication of data in the MEEPS database was noted. 

 
Question 4 – What next after UMEMS  
 
This section considers the two options for transitional arrangements, namely a hand over of 
UMEMS‟ functions to mission staff in time before the contract ends, or the extension of UMEMS 
until UMEMS successor is in place. It then assesses the longer term options of either bringing 
M&E functions back into the Mission, or continuing to outsource the bulk of M&E services to a 
contractor under UMEMS successor.  
 
1. Transitional Arrangements - It will be difficult to bring the UMEMS services and 

functions back into the Mission, and there is little appetite to do so. It therefore seems likely 
that UMEMS successor is the most feasible option. However, we understand that a typical 
procurement of this type may take up to 12 months to procure and UMEMS II only has 8 
months remaining. However there are surplus funds of approximately $ 570 000 which could 
either be used for a „no cost extension‟ or alternatively get the CLA agenda finalised and any 
additional research and special studies underway. If the latter is chosen, then additional 
funding will have to be sourced for the additional four months, or UMEMS functions will have 
to be handed over to the Mission on a transitional basis, until UMEMS successor is ready. The 
nature of the handover is set out in the main report 
 

2. UMEMS successor – Its Scope and Structure- To meet fully the CLA agenda, the 
additional  services required are;  
 

 Sector Impact Evaluations, Evidence Gathering, Results Attribution  

 Research -  emerging issues, solutions, alternative approaches 

 Design of programs, involving alternative approaches and solutions 

 Baseline  Surveys – Design  & Data Gathering  

 Tracking of  Game Changers, and manifestation of Hypotheses and Assumptions 

 Knowledge Management  & Dissemination 

 Learning Forums, Interactive Learning 

 CLA Coordination across the Mission 

We have set out an organization and staffing structure which provides for all these services. This 
addresses the shortcomings in the current structure, namely it provides for Senior Sector M&E 
specialists for each SO. The final proposed staffing requirement is 18 of whom 12 are to provide 
„front office‟ technical services, and 6 are in „back office‟ support functions.  
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Recommendations – The way forward  
 
The mission needs to undertake a series of activities to ensure the successful execution of the M&E 
function under the current UMEMS contract, and that of UMEMS successor. In summary, we 
recommend that the mission undertakes the following:  
 
 The Mission should complete work on setting out its complete understanding of the CLA 

agenda in relation to M&E and the CDCS. UMEMS participation in this role should be 
enhanced as they have the potential to play a critical role; 

 The mission should hold a „CLA Launch‟ event for all key stakeholders, to explain the M&E 
enhancements and the new rigour, as well as reinforcing the role and services of UMEMS and 
its successor. The Mission should use this opportunity to inculcate a stronger appreciation 
amongst COTRs and SO Teams, of the importance of M&E in improving aid effectiveness and 
reducing poverty; 

 Conduct a PRS user requirements gathering exercise with all stakeholders, to capture their 
views on the constraints of the PRS database, and how it should be enhanced to be embraced 
by all stakeholders. Following the enhancement/upgrade of the PRS, UMEMS should 
introduce user „Driver License‟ training and certification for all users;  

 Design a widened mandate and SoW for UMEMS successor, reflecting the broadened 
requirements of M&E, which is underpinned by a well-constructed performance management 
and results framework. The SoW will need to clearly define the relationship with the Mission 
SO M&E staff. and 

 UMEMS successor should have a fully staffed structure incorporating highly experienced 
sector M&E specialists, a DCOP, and Knowledge Management specialist, with the capacity to 
execute the SoW, meet the expectations of SO Teams, IP‟s and PPD. 

In the last section of the report, we summarise all our recommendations in a chronological and 
actionable manner. We have defined four categories of recommendations as follows: Short Term 
Actions; the PRS Database; Preparation for UMEMS successor; and Design Issues for UMEMS 
successor. These recommendations address all the issues arising from the evaluation, and the 
preparation needed to bring UMEMS successor into being.  
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1. Introduction 
 

1.1 Background and Context 
 
USAID‟s Uganda Mission is required under Agency ADS regulations to have a comprehensive 
system to measure the performance of its activities. USAID/Uganda Mission Order No. 200-02 
documents the Mission‟s specific M&E policies and requirements that supplement USAID 
requirements. It defines the roles and responsibilities of USAID/Uganda Mission Staff and the 
Mission‟s monitoring and evaluation (M&E) contractors. In operationalizing this performance 
management function, USAID/Uganda engaged The Mitchell Group, Inc. (TMG) to provide 
performance measurement, evaluation and reporting services to the Mission and its Implementing 
Partners (IPs) under the Uganda Monitoring & Evaluation Management Services (UMEMS) 
project. UMEMS is a four years (2008-2012) project ending May 2012 with an estimated cost for 
performance of the work of 7.5 million United States Dollars. UMEMS supports the Mission in the 
following areas: 
 
Performance Monitoring: compliance with ADS guidance on performance monitoring, develop 
its performance management plans, assess data quality, collate, store, and aggregate data and 
report on program performance. UMEMS assists the Mission to manage large amounts of data by 
developing and managing a web-based database currently known as the Performance Reporting 
System (PRS); 
 
Evaluation assistance: preparing and/or conducting evaluations and other special studies, 
documentation and dissemination of results and mobilisation of qualified evaluation specialists 
through the roster of qualified consultants. 
 
Information and Capacity building in M&E for Mission staff and implementing partners 
through training, preparation of information products and strengthening of the information flow. 
Prior to UMEMS, there was a four year Monitoring and Evaluation Management Services (MEMS) 
programme but we were not able to determine the extent to which lessons learnt were built in the 
current UMEMS.  

1.2 Context 
 
USAID‟s program in Uganda is among the largest USAID programs in sub-Saharan Africa. The 
portfolio includes projects to support each of the US Mission‟s foreign policy objectives in peace 
and security, governing justly and democratically (strategic Objective nine), health and education 
(strategic objective eight), economic growth and humanitarian assistance (strategic objective 
seven), and currently exceeds $ 300 million per annum, the heaviest allocation is to the Health 
Sector. 
 
In 2010 several developments occurred that have a bearing on the implementation of UMEMS. 
USAID‟s Country Development Strategy (CDCS) for Uganda was finalised which establishes new 
development objectives and a revised results framework for the years 2011 – 2015. The CDCS will 
involve a complete overhaul of the performance management plans and other M&E procedures. In 
addition the Mission will be going beyond traditional M&E, towards a more dynamic approach of 
Collaboration, Learning and Adaptation (CLA) to implement of the CDCS. CLA will involve a 
continuous assessment and adjustment of the development objective causal pathways to strengthen 
evidence based decision making. It will also integrate impact evaluations and quasi-experimental 
designs in order to help inform its on-going implementation. Further, in January 2011 USAID 
published a new  USAID evaluation policy 2011 which sets out an ambitious recommitment to learn 
as we do, updating USAID‟s standards and practices to address contemporary needs.  
 
The above developments emphasize evidence based decision making and learning, and have thus 
raised the bar on the quality and robustness of the mission‟s M&E systems hence going forward, 
evaluations will use methods that generate the highest quality and most credible evidence that 
corresponds to the questions being asked, taking into consideration the time and budget and other 
considerations.  
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1.3 Purpose of the Evaluation  

The purpose of the evaluation was to assess the performance of the UMEMS contract so far and 
guide a USAID management decision on how future implementation can be improved to enable 
achievement of the CDCS objectives and specifically the implementation of the CLA agenda. 

Secondly, the evaluation will inform the decision of whether to design a follow-on activity to 
UMEMS and, if so, how that contract should be designed. The Mission is interested in establishing 
the extent to which UMEMS is contributing to effective monitoring and evaluation performance 
within the Mission. 

This report therefore answers the key evaluation questions that include: 

1. How has UMEMS contributed to effective M&E performance within USAID Uganda 
2. Is the design of UMEMS adequate to ensure achievement of the intended objectives? 
3. Does UMEMS have sufficient capacity to render effective M&E services to the mission? and 
4. What next after UMEMS?  

The report is supported by a series of appendices, which include the evaluation framework, the 
three main questionnaires and the two evaluation and special studies assessment tools that we 
developed. 

1.4 Structure of the Final Report 

This report is designed to directly respond to the requirements of the Statement of Works, 
specifically the purpose and objectives of the evaluation, and the evaluation questions. 
Thus the report is structured as follows: 

 Executive Summary 
Chapter 1: Introduction 
Chapter 2: Approach and Methodology 
Chapter 3: UMEMS contribution to effective M&E performance within the 

mission 
Chapter 4: Adequacy of UMEMS design in ensuring the achievement of 

intended objectives 
Chapter 5 Capacity of UMEMS to render effective M&E services to the Mission 
Chapter 6: What next after UMEMS 
Chapter 7: Recommendations 
 Appendices 
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2. Approach and Methodology  
 

2.1 Approach  
 
To ensure relevance, quality and effectiveness of this evaluation, we identified and employed six 
basic principles, i.e. deploying a multi-disciplinary team; using a participatory approach; adopted a 
continuous communication system; used a no-surprises approach; and maintained cost and quality 
controls. The overriding requirement was to provide feedback and answers to the four overarching 
questions, and the 29 sub questions that USAID proposed, which underpin the overarching 
questions.  
 

2.2 Evaluation Methodology  
 
Generally, we adopted the following methodology in order to fully address the Scope of Work and 
achieve the purpose of the evaluation: 
 

2.2.1 Document reviews 
 
In order to enhance our understanding of UMEMS‟ operating environment, background, context, 
performance and progress of the UMEMS contract, we obtained and reviewed among others the 
UMEMS contract, annual plans and performance reports, evaluations and special studies reports; 
USAID Uganda activity list, Country Development Strategy 2011-2014, Mission Order on 
Monitoring and Evaluation, CLA presentation and Draft implementation Plan, and portfolio review 
documents; and USAID World Policy Documents (ADS 203, Assessing Learning, USAID 
Evaluation Policy 2011); Meta Evaluation Report and Selected Evaluation Reports and Studies; etc.  
 
We also reviewed the Uganda Country Development Strategy, noting its goals and objectives and 
results framework to track its performance. Further, we reviewed selected Implementing Partners‟ 
(IP) Performance Management Plans and Data Quality Assessment reports to get a better 
understanding of their content, quality and accuracy.  
 
The information gathered in this way gave us a framework and context for the design of data 
collection tools, analysis of primary data, and to validate further, some of the issues that were 
identified. It was also useful for the formulation of practical and relevant recommendations. A list 
of the documents reviewed in this process is attached as Appendix IX. 

 
2.2.2 Data collection 

 
Qualitative and quantitative data was collected by way of the above document review exercise 
(secondary data), Interviews with officials of the sampled IP, USAID Mission PPD staff, Key 
Informant interviews, and Focus Group Discussions (primary data) as detailed below. 
 
Questionnaires/interviews: Questionnaires were dispatched to PPD, TMG and all the 16 IPs in 
advance, and followed up with meetings and discussions with respondents to clarify, probe further 
and jointly review the completed questionnaires. Although we sent the IP questionnaires to all the 
16 IPS, we managed to get responses from only 15 IPs, representing a 94% response rate which, we 
considered a good response. We attempted to get an appointment with the 16th IP but we were 
unsuccessful. 
 
Focus Group Discussions: Four focus group discussions were held, one for each of the 
Strategic Objective (SO) teams 7, 8 and 9; and one for the USAID Mission Gulu Field Office. Each 
of the focus group discussions was attended by at least 5 of the targeted 10 members, and the 
participants were selected in such a way as to represent views of the various sub teams within each 
SO team.  
 
The focus group discussions were designed for the members to clarify and complement issues that 
emerged from the document reviews, questionnaires and interviews with the IPs, PDP and TMG 
staff; and to share their own experiences with UMEMS and the extent to which their expectations 
are being met.  They were carried out to ensure that the consultants obtained a more 
comprehensive grasp of the issues that required clarification. The proceedings were recorded, and 
analysed to contribute to the evaluation findings. 
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Key informant interviews: These were held with opinion leaders and knowledge champions 
within USAID, the key participants being the Mission Director and SO8 M&E Specialist. During 
the interviews, various issues relating to the current and future UMEMS, M&E, CLA, CDCS etc 
were discussed. 
 
Walk through and assessment of the PRS Data Base and GIS: The work consisted of 
receiving a demonstration of the data base by TMG; our own „technical‟ and „user‟ walk through of 
the system, following our checklist; a „triangular‟ meeting with a key client user TMG and PwC to 
probe user issues; and the interrogation of the data base to establish frequency of access by 
category of user, and a (failed) attempt to see if we could obtain trends in performance gaps. The 
system could not produce this information in the time available. 
 

2.2.3 Data analysis  
 
The completed questionnaires and checklists were received, checked, validated, and 
synchronized by the team members to ensure good quality and where need be, further 
consultations were made. The qualitative issues were analyzed by content, classified, and the 
major findings coded by theme/issues that emerged from the IPs, TMG and USAID 
questionnaires.  
 
The coded responses were then entered in the computer and analysed for each of the questions in 
the questionnaires. This analysis therefore informed the findings, conclusions and 
substantiated the findings from the document reviews (inspection of evidence), evaluation and 
special studies assessments, PRS data base assessments, etc.   

2.2.4 Quality Control 
 
Quality control was built in at a number of stages including, review, discussion and agreement with 
USAID Mission staff on the inception report i.e. review of the methodology, work plan, data 
collection tools, sample size and organisations for completeness.  
 
The first draft findings, conclusions and recommendations were first peer reviewed and 
subsequently reviewed by the Engagement Leader at PwC before submission and presentation to 
USAID mission for a further review and comments. Equally the draft report was first peer reviewed 
and subsequently reviewed by the Engagement Leader at PwC before submission to USAID 
mission for a further review and comments, which comments have been incorporated to produce 
this final draft report.  

2.2.5 Sampling 
 
USAID has funded over 79 activities over the period, which fall under the jurisdiction of UMEMS, 
and which relate to Strategic Objectives, 7, 8 and 9 and are implemented by about 63 
Implementing Partners. In discussion with USAID, we decided that a judgmental sample of 16 
(approximately 25%) Implementing Partners be selected and visited, in order to get their opinion, 
experience and justification in respect of the support they have received, and the effectiveness of 
the UMEMS Contract.   
 
The sixteen Implementing Partners in the sample proportionately covered the three strategic 
objectives 7, 8 and 9 and also considered a proportionate mix of local and international 
Implementing Partners, program area and sector/sub sector. The distribution of the 16 IP‟s 
surveyed is presented in the table below, while the detailed listing of IP‟s consulted is provided in 
Appendix XI. 
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Table 1: The Sample Selection - Implementing Partners consulted 

SN By Programme Area Strategic Objective Total 
    SO7 SO8 SO9   

1 Health   7   7 
2 Education   1   1 
3 Conflict Mitigation     1 1 
4 Political Competition     1 1 
5 Agriculture 3     3 
6 Environment 2     2 
7 Infrastructure 1     1 

  Total 6 8 2 16 
2 By ownership         

  Local 2 4 1 7 
  International 4 4 1 9 
  Total 6 8 2 16 

2.2.6 Development of Data Collection tools 
 
Informed by the document review exercise, we developed questionnaires and checklists to aid and 
guide data collection from USAID Program and Policy Development staff, Implementing Partner 
staff, Strategic Objective Teams and the Mitchell Group staff, etc. The tools were designed in such a 
way that aides the capture of all salient issues relevant to evaluating the performance of the 
UMEMS contract. The following tools were developed, presented and discussed with mission 
officials (PPD) to agree the final versions, and are attached as appendices to this report: 
 
1. TMG Self Evaluation questionnaire; 
2. USAID PPD questionnaire; 
3. Implementing Partners (IP) questionnaire; 
4. Focus Group Discussions Checklist; 
5. Evaluations/Special Studies assessment tool; and 
6. PRS database assessment tool. 

The TMG Self Evaluation Questionnaire: This contained the 29 questions in this evaluation‟s 
SoW, tailored in an appropriate way. These questions provided an opportunity for TMG to rate the 
performance of UMEMS, and provide their opinion on all the issues on which USAID sought PwC 
conclusions and recommendations. We requested for evidence to substantiate opinions given and 
statements made. A further 16 questions, to provide us with the additional information we believed 
was required to obtain a fuller understanding of the operations and performance of UMEMS.  
 
The USAID PPD Questionnaire: This followed parallel lines to that of TMG, except tailored 
differently where appropriate. USAID was however able to „opt out‟ of answering any question.  
 
The Implementing Partner (IP) questionnaire: The IP Questionnaire was mainly designed 
to capture the nature of interaction with UMEMS and satisfaction with the support provided.  
 
The Focus Group Discussion checklist: The precise construction and wording of the FGD 
questions was done after the evaluation team was some way through the interviews. The checklist 
had 7 main questions and a number of probing questions. 
 
The Evaluations/Special Studies assessment tool: This had three main components, each 
with a set of sub criteria, and each with a different weighting, per the following table. 
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 Table 2: Evaluation studies’ component weighting 

MAIN COMPONENT NO OF CRITERIA WEIGHTING 
Quality / Completeness of SoW  8 15% 
On Time Completion and  Delivery 3 25% 
„Fit for Purpose‟ Outputs 10 60% 

The reasoning behind the weightings is as follows:  

 The 15% for the SoW is the lowest because several parties have input into the SoW.  It is 
therefore not an entirely UMEMS effort, and not fully under their control. In addition the level 
of effort required is proportionally the lowest of the assignment cycle; 

 The 25% for completion and delivery is based on UMEMS subcontracting this element out, so 
they are not solely responsible for the execution. In addition other senior stakeholders 
(particularly USAID) may be responsible for part of any time delay, so the weighting is fairly 
light; 

 The 60% for “Fit for purpose” is because the overriding objective of the assignment is to 
produce a deliverable that matches the SOW, and is „Fit for Purpose‟.  Fit for purpose basically 
deals with compliance of the report with the SoW; Management and Quality Assurance 
Procedures applied; acceptance and sign off of the output (with or without reservation); and 
the issue of usefulness and usage of the report. All the fit for purpose sub criteria are under the 
control of UMEMS, except for „Usage of the Report‟. However in the detailed evaluation there 
was no occasion where UMEMS was marked down on this sub criterion, hence no prejudice in 
the score. The 21 sub criteria are set out in Appendix V.  

 
A four point scoring system was then used for each of the sub criteria, where; fully compliant=3; 
substantially compliant=2; partially compliant=1 and zero compliance=0. The average scores 
attained were then turned into percentages, i.e. 3 = 100%.  
 

2.3 Limitations 
 
There was limited baseline data on which to compare the current performance and contribution of 
the UMEMS project, considering that there was no final evaluation of the predecessor (MEMS) 
project. We therefore had to rely on respondents‟ memory to recall the situation then. Again the 
lack of baseline data was affected by the fact that most of the IP and USAID mission staff then have 
since left the country and/or found other jobs. 
 
Considering the need to have adequate representation of the different Implementing Partners 
classifications in the sample, i.e. ownership, SO affiliation, sector, program area, duration, etc., the 
resultant sample of Implementing Partners was to some extent, chosen using non probability 
sampling techniques (judgmental sampling), which conditions may have given rise to exclusion 
bias.  
 
Further, there were limitations on the project related to the tight time budget. This limited our 
sample of Implementing Partners to 16 out of 63 IPs, and there were also limitations in respect of 
the level of detail to which the evaluations and special studies and PRS database assessments 
would be executed. 
 
The fact that this mid term evaluation of the 4 year UMEMS contract comes barely 8 months to 
project end also limited some of our recommendations to those that can be implemented within 
the remaining time. However, we are confident that we were able to obtain sufficient information 
to form reasonable and valid conclusions and recommendations. 
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3. UMEMS Contribution to Effective Monitoring and 
Evaluation Performance within USAID Uganda 
 
The purpose of this midterm evaluation was to assess the performance of the UMEMS contract so 
far; and one of the key questions to be answered was “How has UMEMS contributed to effective 
monitoring and evaluation performance within USAID Uganda?”  
 
In order to answer this question adequately; we reviewed the UMEMS contract, specifically the 
Statement of Work to note and understand the project goals and objectives, key contractual 
obligations, roles and responsibilities of UMEMS and the other parties to the contract. As part of 
our methodology we interviewed and held discussions with a sample of Implementing Partners, 
USAID and UMEMS staff to get their perspective in respect to UMEMS contribution to effective 
Monitoring and evaluation within USAID Uganda.   
 
In the following sections, we present UMEMS contribution to effective Monitoring and Evaluation 
Performance in the Mission and Implementing Partner organizations through its participation in 
facilitating the development of Performance Management Plans (PMPs) for the Strategic Objective 
(SO) teams and  Implementing Partner organizations; conducting Data Quality Assessments; 
training and building the capacity of IP/Mission staff; maintaining and Operating the PRS 
Database; undertaking evaluations and special studies; etc. We also highlight the effectiveness of 
the above UMEMS interventions and the corresponding intended and unintended consequences. 
 

3.1 Development of Performance Management Plans (PMP) for the 
Mission and IPs  
 
As earlier mentioned, UMEMS has supported both IPs and Mission Strategic Objective teams to 
develop their Performance Management Plans. In the following subsection we present the kind of 
support rendered, the IP and Mission staff rating of this support, including justification for the 
rating, and we finally give our conclusion and assessment of the support in respect to the 
development of Performance Management Plans for IPs and the Mission Strategic Objective teams.   
 

3.1.1 Support to IPs to develop their Performance Management Plans  
 
Twelve out of the fifteen (80%) sampled Implementing Partners acknowledged receiving guidance 
from UMEMS on how to prepare, develop and review their PMPs in line with USAID policies, 
practices and guidelines. The guidance covered how to design the Results framework, Performance 
Indicator Reference Sheets and the Performance Management Plan Matrix. It also covered the 
modification of performance indicators and selection of appropriate Intermediate Results, and 
ensuring that project goals and intermediate results are logically linked to USAID Strategic 
Objective goal and results. At the time of this evaluation, 50 out of 59 (85%) IPs had their PMPs 
approved by the respective USAID COTRs. 
 
The majority of sampled Implementing Partners that received UMEMS‟ services (75%) rated 
UMEMS support to the development of their Performance Management Plans as above 
expectations, while 25% rated it as in line with expectations, the main reasons being: 

 
 UMEMS staff are always readily available for consultation and provide timely feedback, and 

they are professional and always keen to help find a solution; 
 

 Developing a PMP that meets USAID requirements required a lot of technical support which 
UMEMS adequately provided; 

 
 Ability of the supported staff to translate the support received into the actual practice by 

completing the organisation‟s PMP with the guidance received; 
 
 The fact that IPs PMPs were approved by USAID following UMEMS guidance and support in 

their preparation; and 
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 UMEMS ensured that the relevant USAID policies, practices & guidelines were adhered too 
during the development of the PMPs. 

 
A few exceptions were noted from 3 (20%) out of the 15 IPs sampled. These included limited follow 
up sessions by UMEMS to review the implementation of PMP by the IPs, say on six months or 
annual basis; and the limited IP staff interaction and engagement with UMEMS. 
 

3.1.2 Support to Mission Strategic Objective Teams to develop their PMPs  
 
At Mission level, UMEMS supported the Strategic Objective teams to develop and review their 
Performance Management Plans and the support included but not limited to: 
 
 Coordinating and facilitating the SO7 and SO8 teams to develop and review their results 

framework and performance indicators which underpin their Performance Management Plan.  
 

 UMEMS is currently supporting the SO7 team to go through the process of developing and 
aligning its PMP to the new Country Development and Cooperation Strategy.  

 
 Supporting the SO9 team to align its program indicators to the relevant national and 

international indicators. 
 

 Examining indicators and helping the Mission to adjust the indicators in order to fit into the 
Mission objectives. 

 
However, we noted that the quality of PMPs is still wanting as there is more focus on 
quantity/output oriented indicators than meaningful outcome indicators that can enable the 
Mission to have meaningful discussions on performance and understanding of the US government 
contribution to addressing development problems in Uganda.  Though this is also partly a USAID 
program problem that pushes down standard indicators that are output driven, UMEMS should 
engage the teams and bring in ideas on other kinds of performance indicators that could be used.  
 
As a result of UMEMS support, the mission is compliant with the ADS requirements for 
performance management at the mission level; nearly complete data set for both the team and IP 
PMP indicators; targets are now being set for all Team PMP indicators and certified by COTRS; 
evaluations are usually being undertaken according to the agreed schedule and to some extent 
recommendations implemented; and the mission undertakes portfolio reviews using 
performance data.   
 

3.1.3 Conclusion 
 
Considering the fact that at the time of this evaluation 85% of the IPs had their PMPs approved; 
100% of the sampled IPs that received UMEMS support rated the support as in line with 
expectations and above; all evidenced by the presence of PMPs that meet agency standards and 
that are able to guide the mission‟s performance management function; presence of nearly full data 
sets and targets for SO team and IP PMP indicators; UMEMS has to a large extent contributed to 
effective Monitoring and Evaluation performance within USAID. 
 

3.2 Conducting Data Quality Assessments (DQAs) 
 
One of UMEMS‟ main tasks under this contract is to assist USAID/Uganda to ensure that 
indicators meet or surpass USAID data quality and reliability standards through data quality 
assessments. We therefore sought to establish the extent to which UMEMS has exercised this 
function, and the corresponding contribution to data quality and reliability standards, and 
subsequently to effective M&E within the Mission We present our findings in the following 
sections. 
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3.2.1 Contribution of DQA to effective M&E performance in USAID 

 
Twelve out of the fifteen (80%) sampled Implementing Partners had a data quality assessment 
exercise undertaken by UMEMS. The three IPs that did not have a data quality assessment cited 
reasons such as limited interactions with UMEMS; not knowing what UMEMS‟ role is in 
supporting their M&E function; and having received no communication from UMEMS on a 
schedule for the data quality assessments.  
 
Overall, over 155 Data Quality Assessments (51, 80 and 24 for 2008, 2009 and 2010 (provisional) 
data respectively) have been undertaken by UMEMS. Over the years, the percentage of data quality 
assessments that come out okay has increased from (49% in 2008 to 75% in 2010, while cases of 
no data have decreased from 8% in 2008 t0 4% in 2010. Likewise the percentage of data quality 
assessments that come out with a “not okay” outcome have reduced from 43% in 2008 to 21% in 
2010 as illustrated in the following table.  
 
Table 3: DQA outcomes for the years 2008, 2009 and 2010  
 

  2008 2009 2010 
Outcome No of DQAs % No of DQAs % No of DQAs % 
Okay 25 49% 61 76% 18 75% 
Not Okay 22 43% 13 16% 5 21% 
No data 4 8% 6 8% 1 4% 
Total 51 100% 80 100% 24 100% 

Source: Summarised from the DQA assessment plans for FY 2008, 2009 and 2010. 
 
The DQAs have helped IPs to:  
 
 Have a better understanding of their project indicators and hence streamline their reporting;  

 
 Develop, review  and improve data collection tools and mechanisms to ensure improved data 

quality, consistency, integrity and compliance with USAID policies and procedures;  
 

 Revise their training of data collectors to address the issues identified during the data quality 
assessments;  

 
 Undertake similar data quality assessments with their sub grantees and filed staff, by 

particularly guiding them on how to collect valid and credible data; and 
 
 Identify data-capture and other measuring difficulties, and provide an opportunity for 

UMEMS and IPs to discuss and agree solutions. 
 
Further, the Mission team attributed the following contributions to effective M&E performance to 
the data quality assessments undertaken by UMEMS: 
 
 Identifying early where data is missing, getting, cleaning and adding the data to the PRS 

database for subsequent consolidation and reporting; 
 
 DQAs ensure the mission gets better quality and accurate performance information from the 

implementing partners to meet mission reporting and decision making requirements.  As 
earlier mentioned the DQAs highlight the weaknesses in the data definition, collection and 
analysis process that need to be addressed; and 

 
 DQAS are done on schedule and follow up action to check improvements is undertaken to 

address the challenges.  Unlike before, reports are now sent to the COTRs to follow up with the 
IPs on necessary changes. 
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However, mission staff participation in DQA is minimal, casting doubt on their ability to 
independently undertake this important task.  We believe that better participation by the mission 
staff would not only enrich the discussions and understanding of the data issues between both the 
IP and USAID but also add momentum to actions taken by the IPs in addressing the emerging 
issues . Despite the above achievements, some of the sampled IPs noted exceptions such as:  
 
 The DQA findings and reports either taking long, or not being communicated at all to the 

responsible Implementing Partners, making it difficult to learn from past mistakes and 
achievements so as to inform the design of subsequent actions.  
 

 It was also noted that DQA‟s substantially comprise a review of data quality processes through 
interviews with head quarters staff, with relatively  little work being done on data verification 
through inspection of data from the source and source records.   

 
3.2.2 Conclusion 

 
From the foregoing findings, it is evident that the IPs, SO teams and subsequently mission data 
quality has improved as result of the data quality assessments undertaken by UMEMS.  
 

3.3 Training and Capacity building of Mission and IP staff 

The UMEMS contract requires UMEMS to educate and train IPs and USAID staff in a number of 
areas that include but not limited to common definitions and methods of data collection, use and 
expectations of the performance indicators database. The contract further obligates UMEMS to 
produce and make available a series of “how-to reports” and other M&E resources that address 
effective M&E, conduct capacity building workshops for USAID and IP staff to cover activity 
design, implementation, evaluation and the USAID Uganda GIS system. We therefore undertook to 
establish the extent to which the training and capacity building happened, and the corresponding 
contribution to effective M&E in the Mission. Our findings are as follows.   
 

3.3.1 IP Staff Training and Capacity building 
 
UMEMS has trained over 178 IPs and Mission staff on managing for results (147),   data use (42), 
and preparing an evaluation scope of work in compliance with USAID polices & guidelines (13). A 
number of one to one mentoring sessions have also been held with different IP staff for support, 
advice and capacity building. Out of the fifteen Implementing Partners sampled, 12 (80%) had 
some of their staff trained by UMEMS in at least one of the above trainings and in addition, 11 
(73%) of the Implementing Partners had attended the capacity building workshops facilitated by 
UMEMS. 
 
The IPs whose staff had not been trained by UMEMS and who did not attend the UMEMS 
provided capacity building workshops had various reasons for missing the training and these 
included having already been trained in the areas UMEMS was training; not having been invited 
and lack of awareness of the training; and IP staff schedules clashing with the UMEMS training 
dates (scheduling conflicts). However, we also learnt that some IPs are not able or willing to fund 
their staff especially field level staff to participate in the trainings. 
 
All the IPs whose staff were trained by UMEMS rated the usefulness of the training and capacity 
building workshops as inline with expectations and above, the justification being: 
 
 The training sessions were hands on, gave an opportunity for practical learning and easy 

conceptualisation of the topic at hand, relevant to IP M&E needs at that time, and the trainees 
were supported with reading materials and references; 
 

 The trainings in the specified areas was done in a more participative manner and UMEMS did 
a follow up to ensure that there was adoption of these trainings; The training met trainees‟ 
expectations and the facilitators were knowledgeable on subject matter; 

 
 For the majority of the trainees, what they learnt was totally new to them and highly educative, 

responsive to the existing M&E challenges and helping in coming out with the way forward; 
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 The trainings gave an understanding of the M&E system for all USAID supported activities, 
and participants learnt how to prepare in particular, a Results Framework and Indicator 
Performance Reference Sheets and the relevance of Data Quality Assessment exercises; and 
 

 The training workshops provided information on USAID policies, procedures and expectations 
in performance monitoring, basics of monitoring and evaluation and developing complete 
PMPs. 

 
The above training and capacity building workshops have contributed to effective monitoring and 
evaluation performance within USAID mission as evidenced by the: 
 
 Enhanced ability of some IPs‟ staff to measure progress on the non-PEPFAR indicators which 

was not possible before the training; 
 

 IP staff ability to use the PRS database on their own and with minimum difficulty after the 
training was conducted; 

 
 Enhanced IP staff capacity to carry out effective performance monitoring in line with USAID 

M&E polices and procedures, and subsequently enhanced timeliness and quality of reporting 
on project results, and compliance with USAID policies and procedures; 

 
 Better understanding of project indicators and the relevance of target setting; and the presence 

of refined data collection and other M&E tools that meet USAID approval requirements. 
 

3.3.2 Mission Staff Training and Capacity Building 
 
Although thirteen Mission staff attended the Managing for Results training provided by UMEMS, 
training and building the capacity of Mission staff in M&E has received minimal coverage under 
the current UMEMS contract. This was evidenced by the fact that during our interviews and 
discussions with Mission staff, we hardly identified any persons who attended the different 
training and capacity building workshops conducted by UMEMS.  Low attendance of the trainings 
by Mission staff has been attributed to the generic nature of the trainings (no training assessments 
were conducted) and scheduling conflicts.   

 
3.3.3 Access to and usefulness of “how-to reports” 

 
As part of its information dissemination and capacity building for M&E responsibility under this 
contract, UMEMS is expected to produce a series of “how-to reports” that address effective M&E 
and make such reports available on the public portion of the UMEMS website. We therefore sought 
to establish the presence, usefulness and contribution of “how to reports” to effective M&E in the 
Mission and here below, we present our findings. 
 
UMEMS has developed “How to guides” such as (i) How to develop project PMP (April 2010); (ii) 
How to exercise your M&E function; and (iii) Planning and conducting an evaluation (June, 2008). 
The how-to reports and M&E guidelines are available at UMEMS Website, especially on Templates 
and Protocols screen.  
 
Twelve (80%) of the fifteen sampled Implementing Partners acknowledged having accessed the 
how to reports. The IPs who had not accessed the how to reports cited lack of awareness of their 
presence, and the availability of a wide range of USAID resources that address a wide variety of 
issues. The how-to reports and M&E guidelines were rated very useful because they are clear, easy 
to read and follow, and are accessible online. 
 
Generally, most of the "how to" reports and guidelines are specific USAID materials that have now 
been made more available and accessible to staff, IPs and the world at large through the UMEMS 
website.  As most of them are in line with USAID guidance and basic good practise in M&E, they 
are useful to guide all in meeting agency requirements.  Though resources / experiences of other 
development agencies are also posted and accessible on this website, this could be improved to 
include more state of the art general and thematic materials and relevant government policies and 
strategies on M&E.  The level of use within the Mission is also based on the internal demand for 
effective performance management and specifically the COTR's ability to interpret and adapt the 
guidance being provided. 
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3.3.4 Gender Considerations 

This evaluation sought to establish the extent to which gender issues are integrated in the M&E 
support by UMEMS. It was established that during the different training and capacity building 
workshops, data quality assessments and support to the development of PMPs, UMEMS 
emphasised disaggregating of indicator data according to gender at planning and reporting. As a 
result, data collection tools were revised to capture gender disaggregated data; and several of the 
reported indicators are now disaggregated by gender. Furthermore all applicable data in the PRS 
database is gender disaggregated. 
 

3.3.5 Conclusion 
 
UMEMS training, how-to guides and capacity building initiatives have to a great extent benefited 
the Implementing Partners as evidenced by their current staff capacity to measure progress on 
Indicators, use the PRS database and understand better their indicators. However, relatively lesser 
benefits have been realised by mission staff, hence downgrading UMEMS overall contribution to 
effective monitoring and evaluation performance with USAID. 
 

3.4 Operation and Maintenance of the PRS Database  
 
UMEMS assists the Mission to manage its large volume of data through a web based database and 
reporting system, the Performance Reporting System (PRS). The objective of the Performance 
Reporting System (PRS) is to collect and report Implementing Partner (IP) data, standardise IP 
quarterly reporting, increase transparency, increase the focus on reporting results and to help the 
Mission overcome any issues of data mismatch. Through the PRS database, Implementing 
Partners are expected to enter data into the database and are expected to generate reports.  
We therefore sought to establish the PRS data base‟s contribution to effective M&E within the 
Mission; the extent to which the PRS database is a best practice; and propose changes that need to 
be done to enhance the effectiveness, management, and functionality of the PRS and bring it to its 
full potential. Our assessment of the PRS was conducted in two categories:  
 
 Technical assessment – to assess the technical features and functionality of the PRS; and 

 
 User assessment – to assess the extent to which users are satisfied with the effectiveness and 

functionality of the PRS database. 
 

3.4.1 Technical strength and weaknesses of the PRS database 
 
Technically, the following PRS database features were found useful and going well. 
 
 The PRS database has strong security controls, with access to the system being controlled 

through usernames and passwords with strong complexity settings.  User privileges are 
granted with respect to the particular grouping of a user e.g. IP Administrator, CoTR etc. In 
addition, the PRS has an inbuilt session expiry feature that locks out a user after a period of 
inactivity after logging in; 
 

 The PRS‟s response times during logon and navigation of the website were comfortably fast; 
 

 A user manual can be downloaded from the system to provide guidance on the PRS on a 
module to module basis and can be used as a quick reference for more experienced users; 
 

 The PRS contains Frequently Asked Questions (FAQs) that provide the system with the ability 
to quickly introduce content to an unfamiliar user; 

 
 The PRS is able to log activities of users through a user log that records selected details of user 

activity; and 
 
 The PRS is a large repository of data and performance information, meeting ADS Compliance 

requirements, enabling efficient support to Portfolio Review and PPR. 
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From a technical angle, the following areas were identified for improvement: 
 
 The PRS is a web-based system that is accessed by entering an Internet Protocol (IP) address 

(http://209.190.241.211/iprs). Although this address can be saved in the 'favourites' folder in 
an internet browser for ease of use, it may  prove to be difficult to remember for a user that 
attempts to log onto the PRS with a PC that has never accessed the PRS in the past and 
therefore would not have saved the IP address in its browser's favourite folder; 
 

 There is a lot of manual user intervention in formatting PRS report (excel) data for reporting 
purposes. For example, a report measuring the status of achievement of performance 
indicators (target vs. actual) was extracted. However, the system has no functionality to filter 
the data by percentage of achievement of target indicators. This can only be performed through 
manual intervention by formatting the excel output and scrolling through the output to 
identify indicators that match the percentage criteria; 
 

 The system does not display terms or conditions of use. A terms of  use notification is essential 
for management to specify what you do and why and what users have to agree on if they want 
to use your system; and 
 

 There has never been any user refresher training since the implementation of the PRS more 
than a year ago.  

 
Although no formal refresher training has been given, we came to know from UMEMS that IPs are 
assisted virtually, and face to face, and new COTRs are given an orientation.   We also noted that 
other developments such as dashboards suggested by UMEMS have not been taken up by the 
Mission and the reason provided was that such changes were hinging on a detailed investigation 
and understanding of overall database issues to be able to make well informed modifications.  
 

3.4.2 Access to and Usage of the PRS database 
 
All the sampled Implementing Partners access and use the PRS database at least once a week (7%), 
once a month (7%), once a quarter (64%) and once a year (21%); accessing especially the 
administration i.e. data entry, targets, indicators, baseline and data reports interfaces.  
 
In respect to its usage by the different stakeholders, we established that PPD and COTRs staff had 
the least number of loggings in the PRS database in the past year as illustrated in the figure below. 
 
Figure 1: PRS database usage by COTR, IP, PPD and TMG staff 
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3.4.3 Usefulness of the PRS database 
 
The sampled IPs consider the usefulness of the PRS database as above expectations (50%) and 
other others find it inline with expectations for various reasons, of which the most prominent are 
described below:  
 
 The PRS is simple, easy to use and straight forward, and provides the opportunity to report on 

non-PEPFAR indicators that were previously not reported on; 
 

 The PRS helps keep track of the project's performance. One can easily view the project 
performance and how the achievement of Indicators progresses as outputs get entered on 
quarterly basis;  

 
 The database supports in tracking performance of indicators, several project actors can access 

information on performance of our program.  
 
From the mission perspective, the PRS database is able to generate relevant reports per indicator, 
Implementing Partner, theme and SO and can also run simple trends analysis. They are able to 
track extent of setting and certification of targets and actuals. Through the PRS, the mission is able 
to generate indicator data for the Mission for the annual Plan and Performance Report (PPR) and 
bi-annual Portfolio Reviews.    As multiple partners contribute data to an indicator in most cases, 
PRS database aggregates the data for an overall total necessary for overall strategic objective 
performance discussion and review and for reporting to Washington.  The PRS database generates 
a report for the PPR with the selected indicators for transcription over to the Agency database.   
Likewise from the database, the Mission is able to extract data for specific reporting purposes like 
reporting against Presidential Malaria Initiative.  The database generates summary products in the 
formats requested by the Program Office for use in the Portfolio Reviews.  UMEMS recently started 
holding pre-Portfolio Reviews with Mission Teams to familiarize them with the data in the 
products and help interpret them). 
 
Through the database system, UMEMS has supported the Mission in streamlining the target 
setting and performance reporting system via the organised certification process to avoid data mis-
match. Nevertheless, the database does not address other M&E related issues of weak target 
setting as evidenced by the reports on exceeding of targets in portfolio reviews. Therefore a 
database also needs to function within an effective M&E system with established procedures and 
incentives for performance management. 
  

3.4.4 Areas for Improvement   
 
The areas for improvement in respect of the PRS database as identified by users include: 
 
 The PRS database mainly holds quantitative data and is weak on qualitative data. Indicator 

comment fields are limited to 500 characters which is inadequate, and comments are not 
displayed when viewing previously submitted quarterly or annual reports; 

 
 Based on the chart in section 3.4.2 and through discussions with mission and IP staff, we have 

discovered that the reputation of the PRS amongst its intended users is below par thereby 
affecting optimal usage. In some cases, there is resistance to the use of the PRS. This can be 
partly attributed to its inability to produce certain analysis and reports as required by the 
users.  
 

 The PRS does not generate a useful array of management reports, highlighting areas / 
indicators needing attention; exception reports; league tables; trends of achievement/non-
achievement of performance indicators over time; and Incomplete updates and thereby 
generate informed discussions on performance issues and other internal and external factors 
affecting achievement of USAID objectives;  
 

 The printed reports are not as user friendly and sometimes, it is difficult to disaggregate data. 
There have also been reports of inconsistencies and miscalculations but these arise from the 
process of entry, misinformed certification of figures but also errors in the calculation and 
analysis within the database and with UMEMS. 
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3.4.5 Conclusion 
 
The PRS database has contributed to effective M&E within the mission by enabling the 
management and analysis of large sets of data used in performance reviews and reporting within 
the Mission and with other external agencies.  This data informs planning and programming 
decisions.  However, the low usage of the PRS especially among the PPD and COTRs staff inhibits 
the Mission from fully harnessing the full benefits. Against this background, the PRS appears to be 
a „diamond in the rough‟, but certainly not a „white elephant‟. It has a lot of potential to become 
central to effective and efficient Monitoring and Evaluation, and can be an indispensable aid to IPs 
and the mission as a whole. 
 

3.5 Conducting Evaluations and Special  Studies 

As part of its responsibilities under the current contract, UMEMS is expected to assist with 
evaluations and special studies that meet the needs of USAID/Uganda and comply with the current 
ADS guidance. UMEMS is further expected to be available to provide guidance and assistance to 
ensure quality, timeliness and adequate dissemination of results.  
 
From a total of 18 assignments, we selected a random sample of six, including 2 evaluation, 1 
design and 3 special studies. The assignments selected for assessment were as follows;     
 
1. Uganda  SO8 Strategy Report  Jan 2009; 
2. Advocacy in the Health & Education Sectors -Feb 2011; 
3. Strengthening DG and Conflict Monitoring and Evaluation: Key Findings and 

Recommendations – May 2010;  
4. NUMAT Mid Term Review 2009;  
5. QoC Evaluation – Aug 2010; and 
6. Feed the Future Design.  

 
This Section sets out the results of the assessment we carried out to evaluate the quality and 
usefulness of a sample of six evaluations and special studies conducted by UMEMS for the Mission. 
It then sets out a range of additional feedback received from the Mission, before reaching 
conclusions and recommendations. The following overall results were recorded. 
 
Table 4: Evaluation studies’ component scores 
 

SN 
COMPONENT EVALUATION SCORE 

1 Quality / Completeness of SoW  77.3 % 
2 On Time Completion and  Delivery 77.8%          
3 „Fit for Purpose‟ Outputs 59.7 % 

 Total Weighted  Score 66. 83 %  
 
The mid/upper 70s scores attained for component 1 (SoW) and 2 (On Time Completion), reflect a 
reasonably good score on those components. The score of 59.7 % re „Fit for Purpose‟ is modest and 
contains areas of weakness described below. The overall score of 66.83    places the overall result 
into the second tier category of „substantial‟ compliance, the exact dividing line being 66.67%.  
 
One limitation on the evaluation and special studies assessments was that the evaluation of Feed 
the Future could not be completed because it became very difficult to judge in a rational way, and 
trying to attribute responsibility for the difficulties could have become contentious. The SoW was 
vague, but was signed off by USAID, the seven outputs papers, while appearing adequate, could not 
be tied back to the SoW.  
 
The 66.83% score is therefore possibly on the slightly generous side as none of the five remaining 
assignments, randomly selected, included any assignment which USAID considered problematic, 
which would have lowered the overall score. 
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3.5.2  Effectiveness of UMEMS Evaluation Assistance 
 
Generally the evaluation findings and study reports have been used in improving program 
management, re-alignment/re-design and programming for new activities. The advocacy 
assessment report was very critical in designing advocacy intervention towards improving citizen‟s 
voice and accountability in both the health and democratic governance teams.  From the SO8 
strategy designs, the team adopted the local government systems strengthening approach to 
improve delivery of health services in Uganda.      
 
 UMEMS evaluation assistance has seen the development and utilisation of an Evaluation Calendar 
that is regarded as very useful, and has led to a higher number of Evaluations being planned and 
completed. The evaluation calendar has been useful in enabling better planning, budgeting and 
timing of the evaluations. It signals on upcoming evaluations to begin the process of preparation of 
SoWs, procurements and others. In addition, it is acknowledged that UMEMS can provide quick 
response and quick turnaround, especially when assignments go well.  
 

3.5.3  Key areas for improvement  
 
The main area that scored poorly was that we were unable to see evidence that the assignments 
had been well managed, monitored and supervised by UMEMS. It seems that UMEMS do not keep 
systematic records of emails, minutes, instructions to consultants, and the like, evidencing strong 
management of assignments. We also did not see evidence of robust Quality Assurance, i.e. 
versions of drafts showing the review and improvement efforts to initial drafts of reports. While 
none of these best practices are explicit requirements in USAID policy or procedures, it is our 
opinion that the retention of evidence is generally accepted as „good management practice‟ that 
should be applied in the execution of all assignments, irrespective of whether or not there is a 
specific policy.  
 
Other feedback received from PPD and from the Focus Group Discussions with the SO teams 
included mixed opinions with some degree of criticism. Three studies in particular were described 
unfavourably, namely Strengthening Multiparty Democracy; Northern Uganda Water Services 
(NUWATER) evaluation and Feed the Future design. 
 
The nature of the issues raised included the fact that there are too many layers between the user 
and consultant (PPD and UMEMS), leading to ineffective direction, supervision and delays in the 
execution of an assignment; studies requiring too much time input to get right; and sometimes the 
the SoW‟s being below par.  
 

3.5.4  Conclusions 
  

The assessment showed that UMEMS performance on the selected assignments was “Good” 
(66.83%) – but with distinct gaps in management and quality assurance. The feedback from SO 
Teams has been less favourable, and clearly there is a set of issues regarding quality and timeliness 
that need to be resolved. The lesson to be learnt is that one adverse assignment can negate the 
good work done on four or more assignments, and hence poorly conducted assignments must be 
stringently avoided.  
 
The source of the problem seems to lie substantially in the „gap‟ in the staffing structure of 
UMEMS, where provision was never made for having full time sector specialised evaluation staff. 
Essentially UMEMS has not had the calibre of specialist staff to supervise and provide better 
quality control of the products of the sub contractor, ensure best methods are being used, and 
handle the different demands and complexity of special studies and evaluations.  
 
Nevertheless UMEMS has contributed to effective monitoring and evaluation performance within 
USAID Uganda by way of developing and operationalizing the evaluations calendar which has been 
useful in enabling better planning, budgeting and timing of evaluations; and the provision of quick, 
flexible, good quality and useful evaluation services to the mission. Some of the evaluations are 
regarded helpful in guiding, refocusing and alignment of some projects, design of new 
programmes, and other improvements in M&E processes within the team.   
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3.6 Other consequences 
 
This evaluation also sought to establish the other consequences arising out of UMEMS 
performance of the contract. We therefore designed our methodology in such a way that facilitated 
the identification and understanding of these consequences, which we present here below.  
 
 UMEMS facilitation of Implementing Partners and Strategic Objective teams to develop 

performance Management Plans and undertake data quality Assessments has undoubtedly 
lessened M&E burden on USAID staff; as these require a lot of time and commitment which 
Mission staff may not have provided, bearing in mind the other and key responsibilities and 
roles they play; 

 As a result of the continued training of new and existing IP staff, there is improved M&E 
capacity within local organizations and individuals in Uganda; 

 There is improved understanding and rigor within the IPs on the importance and use of M&E 
data to manage, design and implement their programs; 

 The evaluations and special studies contracting mechanism via UMEMS saves the Mission 
time in contracting evaluations, designs and special studies; and  

 Through the roster of consultants designed by UMEMS, Ugandan consultants get an 
opportunity to be screened for suitability and to participate in the evaluations and special 
studies, hence building their revenues and experiences in Monitoring and Evaluation. 

 
3.7 Conclusion 

 
Through facilitating SO teams and IPs to develop their Performance Management Plans; 
undertaking Data Quality Assessments; training and capacity building activities for IP and Mission 
staff; Managing SO and IP indicator data (baseline, target and actual) by operating the PRS 
database; and facilitating the planning and execution of evaluations and special studies; all guided 
by the ADS and other policies and guidelines relevant to USAID monitoring and evaluation, 
UMEMS has to great extent fulfilled its contractual obligations and its performance is satisfactory.  
 
The above interventions by UMEMS have contributed to effective monitoring and evaluation 
performance within USAID Uganda as evidenced by the mission and IPs having complete and 
quality PMPs in use; the mission‟s current ability to meet PPR and portfolio review requirements; 
and the better quality and confidence in information from IPs. 
 
There are however areas that have so far received minimal or no attention, where UMEMS and the 
Mission have to get together and agree the best way forward for their implementation or deferment 
in a way that maximises their contribution. The areas that received minimal or no attention 
include offering targeted training and building the capacity of Mission staff in monitoring and 
evaluation; and training IP and USAID staff on use and expectations of the PRS database and GIS 
system, in order to maintain a high quality, streamlined system for data collection and reporting. 
 
We believe that UMEMS‟ performance and contribution to effective monitoring and evaluation 
within the Mission has the potential to grow, and can be enhanced/improved to address the 
current gaps, and also embrace the new developments within the Mission such as the Country 
Development and Cooperation strategy (CDCS), and the Collaboration, Learning and Adaptation 
(CLA) agenda. 
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4. Adequacy of UMEMS Design in Ensuring the Achievement of 

Intended Objectives 
 
This section has been organised under five subsections, which cover all the sub questions in this 
evaluation‟s Statement of Work, but not strictly on a one for one basis, and not in an identical 
sequence. This is because the findings that emerged sometimes became interrelated and needed to 
be merged.  The five subsections each set out our findings and conclusions as and where they are 
called for (i.e. some findings and conclusions do not need recommendations). Note however that 
the final section of the report sets out all the key recommendations in logical, actionable order, 
under four appropriate categories. 
 

4.1 Strengths and Weaknesses of the Organisational Design and Structure 
of UMEMS contract 
 

4.1.1 UMEMS intended objectives 
 
The SoW in UMEMS contract clearly sets out the deliverables for UMEMS during the contract, and 
the requirement for performance review is documented in the contract. However, the Statement of 
Work does not explicitly specify the intended objectives of UMEMS. These are implied within the 
SoW activities. This represents a limitation in the design, something which should be corrected in 
the design of UMEMS successor – if the decision is taken to go that route. The absence of 
objectives leads, in turn, to the absence of a Performance Management Framework, and Plan. Thus 
it is not possible to monitor the performance of UMEMS, and hold UMEMS to account, using the 
standard tools and methods of „Managing for Results‟, which is current development best practice. 
This issue is examined further in section 4.2 below dealing with liaison between PPD and UMEMS. 

4.1.2 The Key issues in the design of UMEMS  

We noted that nevertheless, UMEMS contract was designed to help the Mission meeting the 
agency‟s performance management requirements as set out in ADS 203.  These include having 
PMPs in place, quality of data and DQAs, undertaking Evaluations, and portfolio reviews. 

The design of UMEMS is reflected in the RFP which sets out the Scope of Work, as well as the 
Staffing Requirements – their skills and experience. What emerges is that the weight of activities in 
the Scope of Work comprise fairly routine „monitoring‟ related tasks, namely:  
 
 Facilitating the preparation of Performance Management Plans;  
 Training in M&E, and in the operation of the PRS Data Base; 
 Ensuring the Performance Indicators in PRS are updated; 
 Conducting Data Quality Reviews; and 
 Evaluation Assistance.    
 
These tasks, which comprise the bulk of the work that UMEMS staff perform, do not require highly 
developed M&E skills, nor do they demand a high degree of „Sector Specialism‟. This situation is 
reinforced by the fact that it was designed that any Programme Evaluations, or Special Studies to 
be carried out, are to be subcontracted out, at which time high levels of expertise and sector 
specialists are brought in for these particular activities. In addition the „ virtual advisors‟ advisors 
concept , which enables experienced M&E staff to support SO Teams remotely, is reputed to have 
worked well and is cheaper than  short term technical assistance. The result of these „design‟ 
considerations is that UMEMS is headed by a very capable, and highly regarded Chief of Party, 
supported by  full time technical M&E staff who are „generalists. This staffing is appropriate in that 
it matches the SoW requirements, and gives rise to a lower cost base. However the consequences 
have been significant. 
 
 The M&E Staff have not had the Sector experience, or the (perceived) seniority to build 

credibility and respect amongst the Missions SO Teams, and amongst many IPs. As a result 
UMEMS M&E staff are rarely invited to SO meetings, and have not been able to cultivate the 
interactive relationships that would have benefited all parties.  
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 The ability to handle Evaluations and Special Studies to the high level expected by the Mission 
has been compromised. There are insufficient staff that have the skills and experience to guide 
skilfully all these complex pieces of work to a successful conclusion, and so lapses have 
occurred. This also has had a slightly negative effect on UMEMS credibility within the Mission. 

 
 The consequences of this have been that UMEMS has not succeeded in becoming „part of the 

fabric‟ of USAID‟s M&E function. UMEMS is treated as an „outsider‟ service provider, rather 
than as a valued and integral „partner‟ in M&E. 
 

 This has led to a situation where the Mission has ended up not using UMEMS as optimally as 
possible and hence not expanded out M&E to meaningfully help the mission understand better 
its portfolio performance and the operating environment, and to learn and appropriately 
adjust its interventions. These two issues, particularly their „efficiency‟ considerations, are 
discussed in more detail in the section dealing with UMEMS Capacity and   Transitional 
Arrangements. 

 
4.1.3 Conclusion  

 
A significant shortcoming in the design of UMEMS has been that the need for experienced „Sector 
Specialised‟ Evaluation Staff was not identified and provided for. Consequently the interaction 
with SO Teams and IP M&E staff, and provision of advisory services has not happened, and 
evaluation assignments and special studies have not been as well managed as expected. This is an 
issue that needs to be addressed. 
 
All the above issues need to be addressed in the design of UMEMS successor, if that is the option 
selected. However there is an opportunity to address them earlier, depending on decisions taken. 
All of the related recommendations, short term and long term, are set out chronologically in the 
final section of the report.  
 

4.2 UMEMS liaison with PPD and the SO teams in designing and 
implementing specific activities  
 
Liaison between UMEMS and PPD is good, as  regular communications and meetings take place on 
an „as needed‟ basis, but in particular there is also a  weekly meeting , which reviews the „weekly 
tracker schedule‟ that monitors the status of all UMEMS activities across the Mission.  In addition 
before any SoW can be finalised and issued, PPD has to review and approve it. At first pass, liaison 
therefore appears healthy. However the weekly „tracker review‟ is managerially time intensive for 
both parties and it is questionable if this activity is an efficient and effective use of time. Unless 
there are common occurrences of activities „falling into the cracks‟, then a monthly tracker 
meetings may be sufficient. 
 
Collaboration with SO Teams varies based on team interest, presence of M&E specialists within a 
particular team, and particular M&E demands at hand. Whenever a special study or evaluation is 
underway, the level of liaison is high with regard to the finalisation of the SoW, the Inception 
report, and the final reports. However at other times the degree of liaison is low, and initiatives to 
secure a UMEMS M&E presence in regular SO team meetings have not been fruitful, for reasons 
discussed above.  In addition the intention was that SO‟s and or COTRs avail a team member to 
work with the consultants on studies/evaluations, has generally not happened, due to time and 
resource constraints. 
 
From feedback received in Focus Group discussions, and from reviewing the usage of the PRS 
database, it seems apparent that M&E is not a high priority for most COTRs, and when faced with 
difficult choices, M&E including the work done by UMEMS, is relegated to second position. 
The relationship between some key constituencies within USAID and UMEMS, is not all it should 
and could be, and the same applies to the time devoted to M&E within the Mission (outside of the 
PPD). A consequence of this is that UMEMS operates somewhat on the periphery of the Mission, 
and has not succeeded in becoming an integral part of M&E within the Mission.  
 
The absence of Performance Management Framework, as mentioned above, has led to UMEMS 
being „micro managed,‟ via weekly tracker meetings, which may not be optimal use of time. 
Recommendations relating to improving communications and liaison between UMEMS, SO Teams 
and COTRs, and managing the contract‟s performance, are included in the report‟s final section.  
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4.3 UMEMS support to the Implementing Partners  
 
We established the following issues in respect of UMEMS support and communication with 
Implementing Partners.  
 
 UMEMS never had an „official launch‟ at the commencement of the contract, an omission 

regretted by TMG. In addition there was at least one instance where an IP (STRIDES) was not 
even made aware of UMEMS and its role and services. They completed their PMP without 
UMEMS support, and then had to substantially redo it. Our feedback from IP‟s has shown that 
many are not fully clear on UMEMS‟s mandate, its roles and functions, and the responsibilities 
of each of the three parties. 
 

 UMEMS‟ role with IP‟s is one of support, guidance and facilitation only, i.e. it has no authority. 
UMEMS thus does not have final responsibility for the quality or completeness of IP‟s PMPs; 
IP‟s updating their portion  the PRS Data base; implementation of recommendations arising 
from DQA‟s; and receiving or reviewing IP‟s quarterly performance reports.  

 
All the above are areas where UMEMS could potentially add value, and make their involvement 
more structured, robust and meaningful. We therefore recommend as follows: 
 
 Once the CLA Agenda has been fully defined and its execution planned, a dissemination and 

launch workshop should be held, inviting all IPs, COTRs and SO Teams.  The workshop should 
also be used to clarify  the role of UMEMS; 
 

 At an appropriate point, introduce the concept and practice of Service Level Agreements. The 
first would be the SLA between UMEMS and IPs which set out the roles, responsibilities, and 
services (including frequency) to be provided by UMEMS and any authority UMEMS may be 
given. The SLA will also set out the responsibilities of the IP, and will be signed by the IP COP, 
the COTR and UMEMS COP. The second SLA will be a similar document between the SO 
Teams and UMEMS, and here the third signatory will be the PPD; and   

 
 At the CLA launch workshop (above) introduce, and possibly start the commencement of the 

Service Level Agreement concept.   
 
4.4 Quality and Timeliness of Technical Guidance from the Mission 

 
In order to establish the quality and timeliness of technical guidance from the Mission to UMEMS, 
we held interviews and focus group discussions with the Mission and TMG staff, in addition to 
review of relevant literature. In the following section, we present our findings. 
 
Generally, the Mission staff rated the quality and timeliness of their technical guidance as in line 
with expectations, while some rated it below expectation, reason being that „little time is set aside 
for UMEMS activities, and (lack of) interest is a factor.‟ This is clearly an area recognised as 
needing improvement. 
 
Likewise, UMEMS, the intended recipients of the feed back and technical guidance rated the 
support as in line with expectations.  They articulate a series of concerns to justify their rating, 
some of which mirror the Missions brief comment above. These are presented here below: 
 
Quality and timeliness of feedback: Although it comes from a few individuals and takes a 
long time to get, the feedback from SO teams is good and sometimes excellent. Meanwhile 
attendance at debriefing meetings varies from poor to good as evidenced by the good attendance at 
debriefing on the M&E systems assessment for SO8, while it was poor at the MISR baseline survey. 
 
Overall [with some notable exceptions], it appears that SO Teams and COTRs  do not give 
sufficient priority to M&E issues and activities, and that their inputs are sometimes found wanting. 
These issues are addressed in the final section on recommendations. 
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4.5 Ability of the Current UMEMS Contract to Support the 
Implementation of the CDCS, CLA agenda and Performance Reforms1  
 
USAID launched an ambitious effort to improve its programming, with its new Evaluation Policy 
published 8 months ago, which is the basis for organizational learning as USAID implements its 
programs.  The Policy demands strong practice and use of monitoring and evaluation as the critical 
tool to inform USAID efforts and make hard choices in strategies, program design, and resource 
allocation.  In addition, USAID/Uganda has developed a new Country Development Cooperation 
Strategy (CDCS) which proposes the redesign of some programs, and the Mission is a pilot 
program for the Collaborating, Learning and Adapting (CLA) model that proposes to use evidence-
based M&E data about game-changing issues, among other things, to develop a “living strategy” 
that is a continuous search for improvement, building on what works and eliminating what does 
not. 
 
Given the above, it is clear that USAID is moving beyond the mechanical management of projects, 
wherein USAID focuses on its‟ implementing partners meeting their targets, towards a more 
operations research-oriented, “think tank” approach where evidenced-based evaluation methods 
like impact evaluations and other types of analyses will be used to direct USAID investments.  As 
the vision of USAID outlined in the CLA and Evaluation Policy is implemented, so then the 
UMEMS program and /or its successor  needs to change its SoW, to become involved in carrying 
out more in-depth analyses to assist the Mission implement the CLA Agenda.  Areas in which 
USAID is going to need a lot more support, from which ever source (i.e. not necessarily all from 
UMEMS), is in Impact Evaluation, Research on Issues and Solutions, Programme Designs 
embodying the new CLA principles, Baseline Surveys, Data Gathering, Monitoring and Measuring 
Change / Assumptions / Impacts , and in facilitating interactive learning processes within the 
Mission, with partners and other relevant stakeholders. The consequence is that the Mission is 
going to need a major increase in capacity capable of handling complex, sector specific, M&E 
activities.  
 
In addition, the Mission has not as yet fully conceptualised precisely how it is going to address all 
elements of the CDCS and CLA Agenda. As of now, a voluntary community of practice, the 
Strategic Information Community of Practice (SiCOP), comes together to share experiences and 
developments within the areas of information collection and use. One of its tasks is to build the 
mission understanding on CLA and provide guidance on development of team and thereby mission 
wide CLA agenda. This is still a work in progress, but what is clear is that the SO teams are going to 
have to reconstruct their PMP‟s to fit the new CDCS, and then build in all the CLA requirements; 
all in all a significant task.   
 
UMEMS is already helping SO teams to develop PMPs aligned to the new CDCS and is helping the 
mission with CLA and on this aspect they have been able to redirect and respond to the CLA albeit 
in ad hoc way – they are part of the SiCOP; they have helped in the design and implementation of 
the pilot CLA exercise on bulking centres; they are producing a game changer bulletin and plan to 
conduct some training on impact evaluation. Of course they could have been more pro-active in 
helping the mission untangle CLA but their progress is also influenced by the extent to which the 
mission is clear on what can be done under CLA.  
                                                             
1 In dealing with this topic we have combined the following three sub questions from the SoW, because the 
topics‟ findings and recommendations are interrelated to a significant degree. The questions are as follows:  
 
a) As the Mission begins implementation of the CDCS, CLA and other performance reforms, the evaluation 

should help establish to what extent the current organizational structure allows UMEMS to support these 
processes and if not, recommend specific approaches to address these strategic changes.  

b) Is there a need to reformulate project design or modify the activities given changes in the country, sector, 
and operational context:  

c) Finally, going beyond only issues of organizational design and looking at the contract as a whole: how can 
UMEMS support the Mission most effectively to implement a new strategy and a new approach to 
performance management through CLA? 
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4.5.1 The Current UMEMS Contract 

 
The current contract and SoW was formulated when the demands of M&E were in „the traditional,‟ 
less complex mode. The current budget, and the capacity of full time staff, is not at the levels 
required to meet the recurring needs of the CLA agenda on an on-going basis. However it is a moot 
point as to whether the current UMEMS contract is wide enough to accommodate some aspects of 
the wider remit now emerging.  Even though the concept of analyses does not appear in the 
UMEMS SoW, it is possible that UMEMS could, if directed by USAID, carry out specific analytical 
and research assignments, within limited budgets, by bringing in the required expertise. However 
the current contract is clearly not designed to handle the wider remit now emerging. 
 
It is worth noting that UMEMS is restricted in the type of analysis it might perform because some 
of the information it might need may be seen as proprietary or procurement sensitive. For 
example, UMEMS does not see or participate in program design and access quarterly reports of IPs 
because it is thought to be propriety, but that position severely limits the type of additional support 
and analysis that UMEMS could provide. That issue could be solved by requesting TMG to sign a 
binding agreement that it will not use, divulge or bid on any activity for a reasonable period after 
its related involvement. 
   
A further key point however is that  UMEMS is presently seen as a contractor with a limited role, 
whereas ideally UMEMS (and particularly its successor)  needs to graduate to a point where it is 
seen by USAID as a partner in the development of the CLA, and in the execution of the more 
demanding M&E function. Otherwise the overall value that the Contractor can offer the Mission is 
impaired. Thus, if the Mission wishes to leverage the full potential of UMEMS, then PPD and the 
SO teams should consider sharing information about their current evaluation and research needs. 
For example, the Mission is currently trying to develop evidenced-based hypotheses and program 
approaches to implement its new set of programs, but UMEMS has not been privy to this and is 
not assisting the Mission.  
 
Considering the fact that very often difficult evaluations are mainly a result of poor programme 
design, it would be productive and useful to all parties if: 
 
 UMEMS was invited to make appropriate contributions to the definition of the CLA Agenda,  

assisting the Mission in determining its research needs, and identifying the additional data and 
M&E requirements; and 
 

 UMEMS‟ potential role, both now and under UMEMS successor, would become clearer in this 
process, and UMEMS may then be requested to assist in the search for evidence, or to assist 
with any of the identified tasks. 
 

4.5.2 Resource Requirements and Availability  
 
With regard to funding UMEMS apparently has 25% of its budget remaining, with 17% of time to 
run, suggesting an 8% resource envelope to fund any additional support requested. In round 
figures this translates into $ 570 000. Adopting a narrow short term focus, funds are available for 
using virtual advisors or commissioning short term studies / technical assistance to carry out some 
of the additional work or research identified, on an ad hoc basis. This can be done with relative 
ease. 
 
However there is a wider focus to consider. As elaborated in section 5 – What Next, there is a 
strong case for employing three Sector Specialist Evaluation staff, as well as a Knowledge 
Manager2. These professionals are needed to overcome existing shortcomings and to meet the 
increased M&E demands of the CLA agenda. If that recommendation is accepted, the question 
facing the Mission is when to act, especially as the remaining life of the original contract is limited 
to 8 months.  

                                                             
2 The full proposed organisation structure, and justification therefore, is set out under Question 4 – What 
Next. It is useful to understand the details of this proposal, while considering the recommendation above.  



   

 
Final Report of the mid-term evaluation of the Uganda Monitoring and Evaluation Management Services (UMEMS) 
Project managed by The Mitchell Group, Inc. (TMG): SOL-617-11-000007 
 
PwC  Page 35 of 46 

 

 
4.5.3 Conclusions  

 
The UMEMS project design is adequate for the traditional M&E services envisaged at that time of 
drafting and signing the current UMEMS contract, and for enabling the mission meet agency 
requirements. However, considering the current developments within and outside of the mission, 
the project design falls short of the capacity to effectively and efficiently supervise and control the 
quality of evaluations and impact studies relevant to the implementation of the Country 
Development and Cooperation Strategy (CDCS), Collaboration Learning and Adaptation (CLA) 
agenda.  
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5. Capacity of UMEMS to Render Effective M&E services to the 
Mission 

 
5.1 Quality and Effectiveness of UMEMS staff 

 
In overall terms the total number of full time staff employed on the UMEMS contract is nine, of 
which five are technical M&E staff, including the COP, and four are administrative support. The 
Chief of Party is, without exception, well regarded by all persons interviewed. In addition, feedback 
and opinion regarding the Washington based staff, especially the Programme Director who fulfils 
the QA role, has also been favourable. Similar generally favourable feedback has been received 
regarding the capability and support received from the „Virtual Advisors and the Mentoring 
programme. Therefore the only reservations regarding staff capacity relate to full time M&E staff 
in Uganda. These reservations have been dealt with under section 4, and are mainly a result of a 
design issue, not an issue of underperforming against the tasks they were employed to execute.    
 
The experience with the Study Teams and Evaluation Teams has been variable from project to 
project, with some being competent, others less so. This has all been dealt with under section 3 
(evaluation question 1). The question of the quality of consultants on the Consultants Data Base 
has raised some concern, with observations being passed that:  
 
 Some of Uganda‟s best known and capable consultants do not appear on the data base; and 
 There does not seem to be a mechanism for „tagging‟ underperforming consultants.   
 
These two issues should be included on the agenda of the proposed mini workshop to strengthen 
the execution of evaluations and special studies. 
 

5.2 Usefulness of the Geographical Information System (GIS) module and 
UMEMS’ capacity to support GIS in the mission  
 
The PRS database is supposed to be the gateway to the Mission‟s Geographical Information System 
(GIS) data and maps. We therefore sought to establish the quality, usefulness and potential of the 
Geographical Information System (GIS) module and the capacity of UMEMS in supporting GIS use 
in the Mission. 
 

5.2.1 Quality and usefulness of the GIS module in the database 
 
The PRS database has the ability to upload/store excel files (IPs) and maps (USAID); however, GIS 
specialist in the mission must manually link GPS coordinates to IP's activities, manipulate data, 
and process/upload final map products. This system is somewhat inefficient and leaves greater 
room for errors to occur.  It seems to mainly serve as a storage unit.  IPs generally communicate 
directly via phone/email when they want maps instead of using the database request system.   
 
Further, IPs have not been trained on how to utilize this function and they have accordingly 
expressed a need for training in GIS from data collection through mapping software and 
particularly the use of GIS data in analysis.  We understand that UMEMS is proposing a GIS 
training in their 4th year work plan. 
 
The database has the potential to be a useful M&E tool for the mission.  As mentioned above, the 
GIS module is currently more of a storage facility and it is definitely underutilized.  The design 
could be modified to include GPS coordinates with the PMP data uploads; this would help 
streamline the map production process and also create a greater potential for querying/analyzing 
larger datasets.  Also it would help to reduce errors if coordinate data was consolidated in this 
upload.   
 

5.2.2 Capacity of UMEMS in supporting GIS use in the Mission 

Since UMEMS currently has no GIS expert on staff, UMEMS has limited internal capacity to 
support the GIS function for the mission. However, UMEMS may choose to hire a short term 
consultant either fulltime or on retainer basis. 
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5.3  Strategic Partnerships 
 
According to UMEMS, there are no strategic partnerships per se.  UMEMS proposed working with 
local universities to build capacity in aspects of M&E to have a consultant base to draw upon. 
However, few showed any interest as they appear well endowed with financial resources from other 
institutions.   It also proved difficult to get university staff to register on the Roster of Consultants 
as consultants despite an outreach campaign UMEMS undertook. Proposals to work with the 
Office of the Prime Minister‟s M&E Unit were also not fruitful.  
 
UMEMS‟ work with the MEEPP project is only to extract USAID-attributable data for the Mission‟s 
PMP and PPR twice a year; there is no strategic partnership per se.  
 
However some Health Sector IP‟s noted the duplication of effort of having to provide data twice 
into the two different data bases, commenting that the MEEP database was „always on‟ and more 
user friendly. There appears to be a need to harmonise the two data bases in some way so that the 
same data only needs to be entered once. This requirement is carried forward into the upgrade of 
the PRS.    
 
In our view therefore, UMEMS should have considered exploring better relationships with 
institutions like MEEP, Makerere University Institute of Social Research (MISR) and Uganda 
Bureau of Statistics (UBOS), who are known gurus in research and information. Likewise,  the 
Mission should also have strived better to ensure that such partnerships happen, as they bring in 
expert resources, databanks and local knowledge that can be made available to Mission and IPs. 
 

5.4 Conclusion 
 
Considering the running UMEMS contract and Statement of Work, the current local and 
international staff at UMEMS are adequate to offer Monitoring and Evaluation services to the 
mission. However, the current staff capacity and numbers need to be upgraded to address the new 
developments at the mission i.e. CDCS, CLA, GIS and corresponding M&E services.  
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6. What Next after UMEMS  
 
In this section we look at the two options for transitional arrangements, namely a hand over of 
UMEMS‟ functions to Mission Staff well in time before the contract ends, or the extension of 
UMEMS until UMEMS successor is in place. 
 
Thereafter we assess the longer term options of either bringing M&E functions back into the 
Mission, or continuing to outsource the bulk of M&E services to a contractor under UMEMS 
successor.  
 

6.1 Transitional arrangements   
 

6.1.1 Handover of UMEMS to Mission staff  
 
UMEMS ends in eight months, in May 2012. Given that the SoW has not yet been finalised, 
reviewed and approved, it is unlikely that UMEMS successor (if there is to be one) will be 
contracted before then, and we understand that a typical procurement of this type may take up to 
12 months to procure. Therefore the Mission would need to be prepared to take over the functions 
of UMEMS for several months, particularly regarding the maintenance and operations of the PRS 
data base. UMEMS is in the process of preparing a handover plan, which incorporates: 
 
 Preparing procedures for setting & certifying targets especially for three years out in the case of 

PPR indicators. 
 Setting up a calendar for PPR development, data call & certification, and managing data 

aggregation for the PPR. 
 Developing protocols for Portfolio Review product development. 
 Entering a contract with the current Washington based firm (or some other Service Provider) 

for maintenance of the PRS database. 
 Handing over management of the database – training system administrator staff at the 

Mission on how to use it, as well as the obligations of IP users, and their follow up.  
 Handing over the responsibility for doing DQA‟s, including the mechanism for contracting 

consultants 
 

Clearly there is some complexity to all this, which carries a degree of risk, and if this is the route 
that is to be taken the decision needs to be made as early as possible to allow sufficient time to 
finalise, agree and execute the hand over protocol. Obviously, all this is particularly important if 
the concept of UMEMS successor is dismissed and a decision is taken to bring the M&E function 
back into the Mission.  
 

6.1.2 Four month extension of UMEMS and its funding  
 
The simpler, and possibly preferable alternative, but one which is likely to have budget 
consequences, is to extend UMEMS for approximately four months to cover the transitional period 
necessary to allow UMEMS successor to be contracted.  
 
Under section 4 (evaluation question 2) we noted that there appears to be a surplus funding of 
approximately $ 570 000 to be applied as decided. This money could be used to fund an enhanced 
SoW for the remainder of UMEMS incorporating: 
 
 the additional staffing being proposed (three Evaluation Specialists, and a Knowledge 

Manager); 
 a broadened set of activities and research under the CLA agenda; and 
 The upgrade and enhancements to the PRS database. 

 
Alternatively the funds could be used for a no cost extension for four months for the existing 
staffing levels, but this would mean no funds for the above three bullet points. That would mean 
UMEMS goes into „treading water‟ mode. Assuming this is not the preferred option, an additional 
budget of approximately $600 000 seems required to either fund the extension, or to fund the 
wider SoW.    
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6.2 UMEMS successor or Not  
 

6.2.1 Reintegration of M&E into the Mission  

The possible reintegration of M&E into the Mission raises a series of issues and challenges as 
follows;  

 The demands being placed on the M&E function, by virtue of the CLA Agenda, the new 
Evaluation Policy and the CDCS, have escalated considerably and it is now a complex arena. 

 Of late there has been a rapidly growing demand for competent M&E professionals, as all 
Development Partners are focussing more on M&E as aid effectiveness comes increasingly 
under the spotlight. Finding and retaining the right M&E professionals, be they National or 
International, will be a challenge that may be best left to a service provider, who then has to 
manage the cost and retention issues. The cost and mobility of experienced M&E professionals 
is reputed to be rising at a rapid pace, due to the gap in supply and demand.  

 Outsourcing the function to a service provider should provide a very clear cut performance and 
accountability framework, and compliance with the accountability framework should be visible 
and rigorous. This contractual dynamic, if properly applied, should lead to more effective and 
efficient M&E and more effective aid in due course. Bringing the function in house seldom 
achieves the same high level of visibility and performance scrutiny. 

 Bringing the function in house entails new staff becoming entwined in the unavoidable 
„overhead‟ of following Mission administrative (and cultural) procedures and processes, and 
the additional time demands that ensue can be significant. In a service provider environment 
the level of „administrative time‟ for front office professionals is usually comparatively low.  

 Bringing the function in house is not feasible logistically. There simply is not the space 
available to house a fully-fledged M&E function in the Mission / Embassy premises.  

 The higher cost of outsourced services is an issue that needs to be considered, but in fairly 
broad terms as we have not had time to carry out any detailed cost analysis. At first pass the 
costs of outsourcing obviously appear higher, because of the management and administrative 
overhead that is built in, and the profit margin that is added. However if the function was 
conducted in house, then a fair cost comparison would be to add in a (headcount related) share 
of all Mission‟s „back office‟ costs, which could be considerable. Any excess that remains ( 
including the „profit element‟),  is justified by the notion that  the outsourced function will;  
 
- Be more efficient and effective (for reasons given above), 
- Be more easily managed within the Mission, and with greater accountability,  
- Lead to overall better results and outcomes.     

 
If all this manifests then the benefits far outweigh the extra cost. The issue is for PPD to 
prepare a SoW that reflects the escalated M&E requirements and contains a performance and 
results framework, and they then manage contract execution to a successful conclusion.  
 

6.2.2 Conclusion  
  

The case for outsourcing the M&E function to a Service Provider seems to outweigh 
disadvantages and the higher cost.   
 

6.3 UMEMS successor – Its scope and possible structure  
 

6.3.1 The scope and services of UMEMS successor  
 
ADS guidelines state that M&E should be allocated a minimum of 3% of total Mission budget.  The 
Uganda Mission order on M&E raises this allocation to between 3-10% of program resources.  This 
would imply that approximately $ 9-30 million should be spent annually. The amount allocated to 
the current UMEMS contract is less than 20% of that, suggesting that there is scope and budget to 
widen and deepen the mandate and services to be provided under UMEMS successor.  
The study looked at the new demands being made on M&E, arising from the CLA, CDCS and 
Evaluation Policy agendas, and what new services and activities will be required.  The list emerging 
for each Development Objective is as follows. New requirements are shown in italics.  
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 Sector Impact Evaluations, Evidence Gathering, Results Attribution  

 Research -  emerging issues, solutions, alternative approaches 

 Design of programs, involving alternative approaches and solutions 

 Baseline  Surveys – Design  & Data Gathering  

 Tracking of Game Changers, and manifestation of Hypotheses and Assumptions. 

 Conventional Program Evaluations 
 Special studies   
 Portfolio Review & PPR Preparation,          
 PMPs, DQA 
 IP/USAID Training Needs Assessment and training, possibly in M&E + MfDR + PRP ‘Driving 

Licenses ,  Impact Assessments, CLA  
 IP Quarterly  Report  Reviews, 

  Harness Lessons Learnt, Best Practices   
 

The entire list does not necessarily have to be provided under one SoW with one Service Provider, 
although the case for splitting the requirement between two or more providers may be difficult to 
justify.  

In addition to the above services there is a new cross cutting requirement of Knowledge 
Management and strengthened Information Technology. This requirement is as follows: 

 
 Knowledge Management  & Dissemination; 
 CLA Coordination across the Mission; 
 Learning Forums, Interactive Learning; 
 Data Base  Maintenance;  
 Data Base Development;   
 Web Maintenance; 
 GIS  Development; and  
 Data Security. 

 
6.3.2 Proposed organisation structure  

The proposed organisation structure and staffing levels that emerges from the above requirements 
is as follows. This is the top level view; lower level views are set out on the following organograms.  

Figure 2: Proposed top level organogram 
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Subsequent organograms set out the details of the underlying structures. The proposed structure of 
the Front Office services is as follows; 
 
Figure 3: Proposed front office organogram 

 

The structure therefore proposes a „front office‟ of approximately 10 professionals split between the 
three SO teams, plus a Deputy Chief of Party to manage the Front Office activities. The other new 
requirement that emerges is that of the CLA Development Committee, chaired by PPD, but with 
due representation from the Service Provider. The proposed structure of the Back Office support 
services is set out below;  
 
Figure 4: Proposed back office organogram 
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6.3.3 Total size of structure  
 
The proposed staff complement of the back office is six, bringing the total staff complement (full 
time)  to 18, including the COP and DCOP. This compares to the current complement of nine. In a 
nutshell, the additional nine are justified on the basis of  
 
 A much broader mandate of services and activities 

 
 The fact that under the design of the current contract there was a gap in that the need for 

senior sector evaluation specialists was not identified or provided for. That should be corrected 
under UMEMS successor.  

 
Comments made earlier suggest that the Mission could spend approximately $ 10 million per 
annum on M&E, in accordance with ADS guidelines. In ball park terms the structure outlined 
above may account for approximately half of that, leaving the balance to fund all other M&E 
requirements. 
 

6.4 Vision for UMEMS successor 
 
To be fully successful UMEMS successor needs to embody a series of characteristics as follows; 
 
 A well designed widened mandate and SoW reflecting the broadened requirements of M&E , 

which is underpinned by a well-constructed performance management and results framework. 
This facilitates Mission‟s contract monitoring and supervision, moving away from reliance on 
weekly „work tracker‟ management. The SoW will need to clearly define the relationship with 
the Mission SO M&E staff3. 
 

 A fully staffed structure incorporating Sector M&E specialists, a DCOP, and Knowledge 
Management specialist, with the capacity to execute the SoW, meet the expectations of SO 
Teams, IP‟s and PPD. 
 

 By so doing, UMEMS successor will earn the respect of the Mission at the SO and COTR level, 
which in turn builds relationships, and allows UMEMS successor to become a „full intrinsic 
partner‟ in executing the M&E and CLA agenda. This will mean UMEMS successor becoming 
valuable members of the SO teams, interacting closely with and supporting the internal SO 
M&E staff.  
 

 An upgraded PRS, which graduates from a database and data collection repository, into a fully 
fledged system for managing and reporting on the performance and direction of all the 
Missions activities, in a way that highlights „actionable issues‟ and presents a picture on the 
„health‟ of all activities, using techniques such as league tables, and exception reports.  
 

 The intention is for the PRS to become, and be seen by COTRs and SO teams as, an 
indispensable aid to management of their programmes, which is frequently used, and has 
become as the sole authentic source of performance tracking and performance data. The PRS 
should also include a summary report which reflects on a single page the performance 
information required by the office of the Mission Director, with „drill down‟ capabilities to view 
the subordinate composite data. With this report available, the Mission Director could then 
lead a quarterly „management‟ meeting to review SO and IP performance.  If this can be 
achieved, the spin off should be a cadre of professionals with a heightened interest in 
Performance Monitoring and Evaluation.  

 
Once all of the above is achieved the result should be a CLA agenda which is active and vibrant, 
and is having a major impact on uplifting aid effectiveness.   

                                                             
3 The current relationship of SO  M&E specialists with UMEMS  is negligible as these staff  are more involved 
with managing other M&E contracts and activities. This in itself is a somewhat unhealthy indicator of the 
UMEMS / Mission relationship at the SO level, something to be corrected under UMEMS successor.   
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7. Recommendations 
 
In this section we summarise all our recommendations in a chronological manner. We have 
defined five categories of recommendations as Short Term Actions; PRS Database; Evaluations 
and Special Studies; Preparation for UMEMS successor and Design Issues for UMEMS successor: 
 

7.1 Short term actions 

1. The Mission needs to complete its work on setting out its complete understanding of the CLA 
agenda, and how it will be applied to the CDCS. UMEMS should be invited into the process to 
make appropriate contributions, and assist the Mission in determining its research needs, and 
identifying the additional data and new M&E requirements and UMEMS role.  

2. UMEMS‟ potential role, both now and under UMEMS successor, would become clearer in this 
process, and UMEMS may then be requested to assist in the search for evidence, or to assist 
with any of the identified tasks, in the short term, depending on the decision taken in 4. Below. 

3. Take the big decision on whether to bring the M&E function back into the Mission or proceed 
to UMEMS successor. Flowing from this, is a decision on whether UMEMS needs to prepare to 
hand over all its operations back to Mission staff, for either the long term, or possibly just for a 
transitional period of some four months – depending on funding considerations set out in 5 
below.  

4. The Mission, with strong input from the Director, should take this opportunity of the CLA 
Agenda, and the CDCS, to inculcate a stronger appreciation amongst COTRs and SO Teams, of 
the importance of M&E in improving aid effectiveness and reducing poverty. The message 
should be that M&E reporting is the Balance Sheet and Profit and Loss Account of the 
Development Industry, and it should be of fundamental interest to all managers. The proposed 
upgrade to the PRS will underpin this message and will (in due course) provide the Mission 
Director with the management and performance information needed to hold an quarterly 
senior management meeting, which reviews progress and performance across the entire 
portfolio. 

5. Clarify precisely how much uncommitted funding is available in UMEMS (currently estimated 
at $ 570 000), and determine how these funds will be spent. There are basically three options  
 
a. Adopt a narrow focus, and utilize the funds for virtual advisors, or commission short term 

studies / technical assistance to carry out some of the additional work or research 
identified in 2 above, on an ad hoc basis.  

b. Move now on upgrading the capacity of the UMEMS team (an option that addresses a 
multiplicity of constraints) and recruit the three Sector Specialist Evaluation staff, as well 
as a Knowledge Manager4. The main issue is that the end of UMEMS is less than a year 
away. A possible solution is to permit the new staff to make their services available to all 
bidders on UMEMS successor, so follow on employment is made more certain. This course 
of action will correct the deficiencies in the design of UMEMS II, and start addressing the 
CLA and CDCS requirements forthwith. 

c.  The funds could be used to pay for a „no cost extension‟ for approximately four months, to 
cover the transitional period needed until UMEMS successor is ready 

6. Hold a „CLA Launch‟ event for all IPs, to explain the M&E enhancements and the new rigour, 
as well as reinforcing the role and services of UMEMS. Introduce the concept of UMEMS 
successor (if that‟s the decision), as well as the added requirement for Service Level 
Agreements (more detail below). 

7. Hold the DQA clarification workshop with UMEMS, to agree the scope, boundaries, and depth 
of a DQA, the extent of „inspections‟ and data verification, and norms of expected time input 
to complete an „average‟ DQA. DQA activities will assume increasing importance once the 
enhanced version of the PRS database is operational, and a new spotlight is brought to bear 
on performance discrepancies – see next section. 
 

8. Hold the „lessons learnt‟ / problem identification workshop on issues that impede the quality 
and timeliness of Evaluations and Special Studies. Map out the way forward. We recommend 

                                                             
4 The full proposed organisation structure, and justification therefore, is set out in Section6.3.2. It is useful to 
understand the details of this proposal, while considering the recommendation above.  
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that the workshop should look at the possibility that each study / evaluation is led by a 
„reference group‟, chaired by the Primary User, so that the user has full authority over the 
assignment. 
 

7.2 PRS database 

In order to respond to and address user issues and requirements, the PRS needs to be enhanced or 
upgraded. This can be achieved by: 
 
9. Conducting a PRS user requirements gathering exercise with all stakeholders, possibly in 

workshop mode. This will ensure ownership of the system as all their views will be taken into 
consideration for the upgrade; and brainstorming ways in which the PRS can be embraced by 
all stakeholders; 

10. Management needs to discuss and agree on the standard management reports for performance 
reporting. Examples of such reports include a report that shows the overall status of 
achievement of performance indicators by IPs, printed in ascending and descending order; top 
10 ranked variances (% of completion) compared with 12 and 24 months ago; ranking tables of 
IPs – reporting the average % of the top 20 variances; dashboard presentations showing a 
snapshot of the status of achievement of indicators; IPs missing and Incomplete data; 

11. Following the enhancement/upgrade of the PRS, UMEMS should introduce user „Driver 
License‟ training and certification for all users; 

12. Investigate the possibility of the PRS to provide automatic email prompts that can notify users 
of forthcoming activity such as reporting deadlines;  

13. Investigate the possibility of UMEMS „instructing‟ the system  to produce all the agreed IP / 
Mission management reports which are then uploaded and filed on the PRS, and a  notification 
is automatically sent to respective users, that the reports are now available;  

14. In the process of completing all the above, devise and implement a „change management‟ plan 
which is designed to ensure all users embrace the system and then regularly use its features 
and benefits.   

The overall intention is to create a PRS which is seen as an indispensable aid to efficient and 
effective management of performance. Once the upgrade and training is completed the system will 
need to go through the conventional processes of user acceptance testing, approval and sign off, 
and then commissioning and launching. The technical recommendations include: 

15. Create a short and more user friendly Uniform Resource Locator (URL) for accessing the PRS 
e.g. http://umems.org/prs; 

16. Develop and publish terms and conditions for use of the PRS. This will be a helpful disclaimer 
for protecting the organisation from complaints or actions of users you cannot control directly, 
such as any links to 3rd party websites; 

17. Consider development of a search facility for the system to provide users with a means of 
finding what they want on the system quickly and efficiently. This is especially important given 
the substantial amount of data that is fed into the system for measuring the performance of 
several entities; 

18. Fully implement and launch the „NARRATIVES‟ feature; 
19. Fully implement and launch the GIS module; and 
20. Develop, implement and monitor a periodical refresher training program for all users. 

 
7.3 Evaluations and Special Studies 

 
21. UMEMS successor needs three more sector specialised evaluation staff, one at least for each 

SO. This additional capacity (required for a spectrum of additional activities) will have a major 
impact on the quality of Evaluations and Studies, through high quality SoWs, close monitoring 
supervision and quality assurance of assignments;  
 

22. USAID  gives  thought to the time inputs budgeted, as UMEMS‟s experience is that often the 
budgets provided are too frugal to provide for the depth of work requested and the quality of 
output expected; and 

 

http://umems.org/prs
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23. A „lessons learnt‟ / problem identification workshop is held  to get all the issues and concerns 
tabled, and a way forward mapped out, as it is decidedly inefficient use of scarce  management 
time to go to the market directly and manage assignments directly. The workshop should look 
at the possibility that each study/evaluation is led by a „reference group‟, chaired by the 
Primary User, so that the user has full authority over the assignment.  
 

7.4 Preparation for what’s next 
 
24. If UMEMS successor is the option selected, finalise the Statement of Work. Key inputs into this 

process are this report as well as the deliberations in finalising the CLA agenda per 
recommendations 1 and 2 above. 
 

25. In finalising the SoW, take into account the design considerations set out in the next section. 
 

7.5 Design considerations for UMEMS successor 
 
26. Assuming UMEMS successor is the option selected finalise and agree the mandate, services 

and activities to be built into UMEMS successor. A key consideration is whether the Mission 
should contract one firm, or two, to provide all the outsourced services. This issue has not been 
fully considered, but a key issue will be whether the extra (scarce) management time needed to 
procure, supervise and manage two contractors is worth whatever extra benefit may accrue.  
 

27. Determine the Communication and Reporting relationships between the contractor and PPD; 
Contractor and SO Teams; Contractor and IP‟s, including the key issue of the „ level of 
authority‟ that UMEMS may have relating to IPs compliance with M&E requirements; 
contractor and the M&E Officers on the SO Teams. The respective roles, boundaries and 
interaction between both parties will require particular attention 

 
28. Build into the design the concept of two Service Level Agreements. The first is the SLA between 

UMEMS and IPs which set out the roles, responsibilities, and services (including frequency) to 
be provided by UMEMS and any authority UMEMS may be given. The SLA will also set out the 
responsibilities of the IP, and will be signed by the IP COP, the COTR and UMEMS COP. The 
second IP will be a similar document between the SO Teams and UMEMS, and here the third 
signatory will be the PPD. On the management side, the SLA should have a provision for 
periodic review, change process, and provide a mechanism for modification and a means of 
tracking and reporting on the progress. 

 
29. Note that the intention should be, as far as is practical and desirable, to integrate UMEMS 

successor into the „M&E fabric‟ of the Mission, building sound relationships and making full 
use of the range of expertise (and value) that will be available from the successful Service 
Provider. 

30. A key design issue is the specification of objectives, and expected results for UMEMS 
successor. This will enable the development and agreement of a Performance and Results 
Framework, by which the contract will be managed, and performance assessed.  
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