
             

     
 

      
 

   
 

    

   
 

 
   
 
 

  

       
       

     
 

 
 

     
     

 
 

 
 
 
 
 
 

   
 

 
 

 

 
 

   
 

 
 
   

 
   
 
 
 
 

   
 

     
     

 

 
 

        
 

 
   

 

 
   

   
 

     
     

 

   

 

USAID/Mozambique CDCS Mid-course Stocktaking Exercise Action Plan
	

Area of Focus Initial Activities PRO/CDCS ST 
POCs 

Work Stream 
POCs 

Deliverables Action by 

PPRs, PFRs, Create a google file Sheila Performance ● Performance End of June 
Evaluation as a repository for Zacarias/Marcia Team summary – July 29, 
Assessments, 
Evaluation Tracker, 
Strategies, 

access to all 
documents 

Matenja ● Achievements 
, strengths 

2016 

Assessment and 
templates/tools, Develop Matrix and weaknesses 

disseminate to teams summary 
Gastao Mendes ● Analyses of 

cross-cutting 
issues (youth, 
gender, 
climate 
change, 
LCD-G2G, 
STIP and 
extractives) 

Budget/Workload Develop Matrix Kim Bostwick Management ● Budget End of June 
Analysis Team 

Backstops 
PRO Budget 

analysis for 
each DO 
completed 

– July 29, 
2016 
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● COR/AOR 
Workload 
analysis 
completed 

CDCS vs Sector Provide strategies Shelley Johnson Performance ● Determine if End of June 
Strategies vs PADs for review and 

charts 

Develop Template 

Team there is 
overlap or 
disconnect 
among plans 

– July 29, 
2016 

Learning Summary Develop template 

Gather all 
Evaluations, 
Analyses 

Sheila 
Zacarias/Marcia 
Matenja 

Learning Team ● Assess 
lessons 
learned in 
design, 
implementatio 

End of June 
– July 29, 
2016 

n and 
management 

● Use of 
Learning in 
design 

● Best practices 
and 
not-so-good 
practices 
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Management Collect new ADS, 
current Org Charts, 
staffing allocations 

Kim Bostwick Management 
Team, Tedi Dell 

● Team Leads 
vs. DO Leads 
vs. PAD 
Managers 

● COR/AOR 
allocations 

● Management 
of 
cross-cutting 
issues 

● Support Office 
● Initial 

Recommenda 
tion of clear 
delineation of 
roles and 
responsibilitie 
s 

End of June 
– July 29, 
2016 

Macroeconomic Initial Assessment Sheila Zacarias Learning Team ● Revise End of June 
on macroeconomic Tedi Dell assumptions – July 29, 

Assumptions/Risks trends and how (context, 2016 
they affect CDCS 
assumptions game 

changers, 
etc.) 
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● Develop new 
likely 
Scenario for 
CDCS 

Governance Review 
Governance 
Assessment. Does 
it need to be 
updated? 

Gastao 
Mendes/Kim 
Bostwick 

Engagement 
Team, Sheryl 
Stumbras 

● Review and 
analyze 
landscape 

End of June 
– July 29, 
2016 

Alignment with Collect information Backstops Engagement ● Identify End of June 
GRM and Donor on donor activities Team, Sheryl synergies and – July 29, 
strategies by sector Stumbras gaps 

● Updated 
donor 
mapping by 
sector 

2016 

August Workshop Plan CDCS Review Gastao Mendes, Core Team mid-July 
Planning Workshop - 1st 2 

weeks of August 
Richard 
Strickland, 
Shelley Johnson 

Week 1: June 27 - July 1: Finalize POCs, Deliverables, Core Team Meeting, Gather all background information 

pg. 4 



                           

                   

                               

                 

   

 

Week 2: July 4 - 8: First Workstream meetings, Develop Workstream detailed plans, Review/adjust templates 

Week 3: July 11 - 15: Fill out templates, draft deliverables 

Week 4: July 18 - 22: Continue to draft deliverables; Core Team check-in meeting and information sharing 

Week 5: July 25 - 29: Finalize materials for Workshop 
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