
GOOD PRACTICE PRINCIPLES AND 
LEARNING AREAS FOR THE FUTURE

Why should my project use the tacit knowledge of my front-line 
staff members in its monitoring? 

Because it will help you achieve better results. Value chain projects start 
with a general understanding of what is happening in the value chain 
and the social and market systems lying underneath. They use this 
understanding to plan strategies intended to facilitate improvements 
in the performance of the value chains in ways that benefit the poor. 
The systems in which teams work are complex and evolve, however, 
and in reality the initial knowledge about them is much more limited 
than we might like and quickly becomes out-of-date. This means 
that a considerable degree of uncertainty is an inevitable feature of 
implementation in value chain projects.

Effective projects accept this and adopt iterative improvement 
approaches to the way they intervene: experimenting and learning as 
they go. They continue to investigate as they act, reflecting on their 
efforts and adjusting their strategies. This allows them to become more 
sensitive to the systems in which they work, improve the effectiveness 
of their interventions and maximise results in the long-run.

Monitoring information is fundamental to achieving this. Information 
contributes to a greater understanding of the system and tracks whether 
interventions are having their intended effects. Formal monitoring 
systems fall short of delivering all the information necessary to 
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enable this kind of iterative approach. In projects 
that effectively deploy an iterative improvement 
approach, tacit knowledge of front-line staff plays 
a crucial role to complement the formal monitoring 
system and serve the needs of teams wanting to 
learn, improve and reduce uncertainty.

Tacit knowledge has its limitations: it is situation-
specific, making it risky to extrapolate. It is inherently 
subjective and can be biased. Finally, practically 
speaking, it is difficult to transfer it between people, 
given its basis on personal experience.

Despite these challenges, projects teams can and do 
use tacit knowledge of front-line staff to contribute 
critical, context-sensitive insights on which decision-
makers rely to improve results. Drawing on the 
experience of its members and others, the GROOVE 
Learning Network has been exploring how they 
do this. This brief presents what the GROOVE has 
learned, in the form of five Good Practice Principles.

Front-line staff refer to staff who directly engage with project partners and intended benefi-
ciaries. This typically includes field teams, project managers and their coordinators and advi-
sors, donor relationship managers and others who actively interact with market actors and 
other project stakeholders. Front-line staff make project decisions or can help to inform them 
with their on-going experience and expertise.

Tacit knowledge is inherently difficult to define. In this brief we use the term to refer to the 
‘know how’ that staff learn from experience in their work. For front-line staff this typically re-
lates to the involved understanding of the systems in which they work, the behaviour of those 
systems and the development of appropriate skills to interact sensitively with them. Because 
tacit knowledge emerges from personal experience of a context, it is also inherently difficult 
to pass onto others - especially in writing. The term ‘explicit knowledge’ refers to the opposite 
of tacit knowledge: knowledge that can be easily codified in terms of written descriptions and 
data.

Causal logic: This is the underlying logic of the intervention. It is a series of hypotheses or 
assumptions about cause-and-effect relationships that explain how a set of intervention activi-
ties are expected to result in outcomes and in turn contribute to desired impact objectives. 
Logical frameworks have existed for a long time as summaries of causal logics. More recently 
it has become best practice to articulate a causal logic in much more detail, often using 
branching chains. These ‘maps’ are often called results chains, or causal models.

Key Terms Used in This Brief

IDEA IN BRIEF

 y Value chain projects begin 
implementation knowing 
much less than they might 
like, and their information 
becomes out of date quickly. 
Uncertainty is an inevitable 
feature of value chain 
development.

 y Effective projects adopt 
iterative approaches to 
improve their performance 
over time and results in the 
long-run.

 y To do this projects 
complement their formal 
monitoring systems by 
making use of the valuable 
insights that tacit knowledge 
of front-line staff can 
contribute, following five 
good practice principles.
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AN EXAMPLE FROM CARE’S 
WORK IN BANGLADESH
CARE’s Strengthening the Dairy Value Chain (SDVC) project was designed to double the 
dairy-related incomes of 35,000 smallholder dairy producers in Bangladesh. The project’s 
causal logic assumed that the most effective way of achieving this objective was to increase 
the participation of the target producers in the formal sector. This would require improved 
smallholder production practices, increased access to affordable artificial insemination and 
veterinary services, increased access to quality feed and improved efficiency and transparency 
in the dairy supply chain. One year into the project, progress was going well, successfully 
creating linkages between over 17,000 producers and formal sector chilling plant operators.

Around this time, there was a crisis in the dairy sector in Asia 
due to a large volume of tainted milk in China. Global buyers 
stopped purchasing milk from China and other major exporters. 
This left the private sector in China, India and elsewhere with a 
glut of milk that they wanted to offload quickly without losing too 
much money. Favorable trade conditions in Bangladesh enabled 
dairy processors across Asia to rapidly transform their milk into 
dry milk powder and sell it directly to major dairy processors in 
Dhaka for prices below what the Bangladeshi dairies would have 
paid to source milk domestically. 

Because of this, the Bangladeshi private sector stopped sourcing milk from local smallholders – 
essentially undermining CARE’s SDVC strategy. SDVC’s field staff – well aware of the project’s 
causal logic – reported the declines in purchasing from the formal sector they saw to the 
project’s management. The team worked together to identify an alternative sales strategy to 
promote among the producers.

A rapid market assessment was carried out, directed by the knowledge of the field staff of the 
local context and its potential. CARE was quickly able determine the volume of milk that could 
be channeled through sweet shops, tea stalls, hotels and milk bars and other local, informal 
buyers and how this demand could be increased to absorb the glut in supply. Drawing on 
field staff’s knowledge, the team were able develop and quickly roll out a new informal local 
market strategy that was sensitive to the relationships and dynamics of value chain actors and 
consumers in the area. The strategy involved working with existing local groups and networks 
to stimulate local demand for fresh milk products.

It was as a result of the SDVC team’s ability to combine the tacit knowledge of field staff, 
existing data from the formal monitoring system and new data from the market assessment 
that participating producers were able to maintain their production volumes and prices and 
build more stable relationships with local informal and semi-formal buyers.

As the formal dairy market in Bangladesh recovered, CARE was in a position to take forward 
its formal sector strategy while continuing to build on the learning and existing achievements 
in the informal and semi-formal sector, consequences from these unexpected events in China.
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Principle 1: Encourage a culture of critical reflection, sharing and engagement in 
learning among front-line staff

•	 With the right incentives in place, front-line staff members are encouraged to reflect critically 
on their work and question its effectiveness.

•	 A trusting environment makes the team feel comfortable in sharing these considerations and 
views.

•	 Front-line staff members are much more likely to continue sharing after the first instance if 
they are able to see the impact of doing so.

•	 Transparency about the way shared information is used in decision-making is a good place 
to build engagement in learning.

•	 Sharing negative experiences and failures is very valuable for the purposes of learning and 
long-term success, often more so than positive sharing.

Principle 2: Enable front-line staff to understand the objectives, logic of the 
interventions and the hypotheses involved

y Front-line staff members who understand the causal logic of the project and know how their 
specific tasks are intended to contribute to overall objectives are more likely to be able to 
recognize the strategic relevance of tacit knowledge they possess.

y Facilitating group sessions to map and discuss the causal logic of interventions creates a 
shared understanding and sense of ownership over the interventions. This increases the 
likelihood of font-line staff being able to share relevant information with each other.

Principle 3: Ensure that front-line staff understand each others’ roles and focuses

y Staff members who understand one another’s activities and progress are more likely to 
realize if they are sitting on important information that other team members lack but might 
find useful.

PRINCIPLES IN DETAIL

4 Five Good Practice Principles for 
Tacit Knowledge in VC Monitoring

Encourage a 
culture of crit-
ical reflection, 
sharing and 
engagement 
in learning 
among front-
line staff.

Enable front-
line staff to 
understand 
the objectives, 
logic of the 
interventions 
and their hy-
potheses.

Ensure that 
front-line 
staff under-
stand each 
others’ roles 
and focuses.

Balance 
orientation to-
wards known 
hypotheses 
and open-
mindedness 
towards the 
unexpected.

Mitigate 
risks of tacit 
knowledge 
by trian-
gulating 
information 
to validate 
evidence.
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y Rewarding in a public way ‘knowledge champions’ who make sharing a matter of routine 
encourages others to follow.

Principle 4: Balance orientation towards known hypotheses and open-mindedness 
towards the unexpected

y Front-line staff who have a good understanding of the causal logic of interventions are 
more capable of recognizing when something validates or puts into question a hypothesis 
or assumption in the logic.

y Best performing projects, however, encourage front-line staff to recognize the inevitable 
uncertainty of working in systems that are complex and continually evolving.

y These teams encourage curiosity and open-ended reflection to give them the best chance 
of becoming aware of unexpected patterns of change that regularly create unforeseen 
opportunities and risks. 

Principle 5: Mitigate risks of tacit knowledge by triangulating information
 to validate evidence

y The tacit knowledge of front-line staff tends to be very situation-specific and its subjectivity 
makes it easily biased, even if this is not intentional. 

y What is experienced and observed in one situation can however signal an underlying feature 
in the value chain that will emerge elsewhere as well. Extrapolation of tacit knowledge can 
therefore be effective in providing an ‘early warning’ system of sorts to managers.

y Tacit knowledge tends to be ‘ready-for-use’ as it comes and this makes it valuable in 
urgent situations. However, conclusions and strategic decisions made based solely on tacit 
knowledge can turn out to be misguided and are not advisable.

y It is best to validate any piece of tacit knowledge with other perspectives and triangulate it 
with formal monitoring data before it directs strategic decisions.

PRINCIPLES IN ACTION

When the GROOVE Learning Network reviewed the experiences of its members, it found a 
number of recurring practices deployed by projects to facilitate the use of tacit knowledge in 
monitoring. These are by no means exhaustive, nor are they necessarily best practice. They do, 
however, offer some tried-and-tested approaches for enabling the flow of tacit knowledge.

Convening regular reflection meetings

First of all, every project that the GROOVE looked at convenes periodic review meetings. These 
meetings are participated in by all or most of the project’s team, including front-line staff, and 
often partners. The meetings are always much more than just for the coordination of timely 
and on-budget activities. They all involve the review of any new formal monitoring information 
about how value chain actors are responding to the project actions. In many projects, such 
as CHF’s Youth Engagement in Service Delivery (YES) program, results are reviewed against 
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time-bound targets. Based on the monitoring information, there is always a discussion about 
whether results match up to the expectations in design and planning, and when they don’t, why 
not. This is where tacit knowledge comes out.

Using visual tools as the basis for understanding and reflection

At reflection meetings, many projects use simple analytical frameworks as starting points of 
common understanding and the basis for sharing experiences between team members. These 
frameworks always have clear visual explanatory power.

In Practical Action’s Market Access for Smallholder Dairy Farmers project in Nepal, the causal 
logics of specific interventions under review were mapped out in participatory exercises. This 
created the opportunity for front-line staff to discuss how implementation was unfolding as 
compared to the original design. In one case – relating to public-private partnerships in animal 
health fairs – the process led to the identification of a small number of additional, temporary 
indicators to triangulate tacit knowledge of front-line staff. Information against these indicators 
was collected in the intervening period and was reported alongside the causal logic at a 
subsequent meeting. The information confirmed that some aspects of the model were working 
very well – partner commitments and contributions towards finance and organisation of the 
fairs – and others were not – participation of very low-income farmers.

A revised strategy of awareness-raising and marketing of the fairs could then be developed, 
based on evidence from a combination of tacit knowledge and formal monitoring information. 
CHF’s Enabling Market Integration through Rural Group Empowerment program in Rwanda 
supports smallholders forming nascent cooperatives to gain the skills they need to be more 
competitive in the marketplace and increase the quality of their production. The program needed 
an index against which to measure the strengths and weaknesses of these growing businesses 
so that program support could be targeted better. After initial, problematic attempts to develop 
the index using a model of what a high capacity cooperative looked like, the team changed 
tactic. They broke the process of index development into a detailed decision tree of yes-no 
questions about cooperative governance, management and capacity for growth. Compiling this 
decision tree was a real team effort, drawing on the knowledge of a number of different team 
members to capture the nuances about how cooperatives develop in capacity over time. This 
decision tree is now used regularly by the team in reflection meetings to judge the program’s 
performance against its targets for building capacity of the cooperatives.

Setting learning agendas

In CARE’s Productive Safety Net Program (PSNP) Plus Project in Ethiopia, a learning agenda was 
developed in a highly participatory way with a wide range of staff from across the organizational 
chart and a multi-partner consortium. The aim of the program was to support chronically food 
insecure households to ‘graduate’ off of the government-sponsored safety net and into positions 
of food security, through facilitative and market-oriented approaches. Collaborative mapping 
and prioritization of assumptions in the program’s causal logic took place, resulting in learning 
themes relevant across the team. Specific actions around them were planned and implemented 
to promote program-wide reflection and improved implementation. By engaging front-line staff 
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in the exercise, the program’s management ensured everyone understood what the big picture 
actually was and empowered them to make changes to help achieve the program’s goal. The 
effort was so effective that the final evaluation cited the collective mapping and development 
of a program-wide learning agenda as a cornerstone of the team’s ability to execute and adapt 
to achieve results.

Practical Action’s Shomparko project worked to make the livestock sector work better for 
poor women in Bangladesh. A key objective of the project was to build the capacity of 12 local 
NGO partners in four districts to take on more systemic and facilitative approaches in their 
agricultural work. Every quarter, reflection meetings with partners took place. During each 
meeting, one common issue of strategic interest and concern was prioritized in a participatory 
way. Concerted learning efforts – linked to planned implementation activities and sometimes 
using dedicated resources – were made over the subsequent quarter to build knowledge of the 
issue. The findings were presented at the next meeting and often reflected considerable capture 
of tacit knowledge. As a result of these quarterly learning agendas, the project was able to 
accelerate the spread of successful approaches and minimize the repetition of mistakes across 
the partners, while facilitating them to support each others’ learning and capacity building 
process.

Designating ‘recon teams’

With the learning agenda for the quarter defined, some of Practical Action’s Shomparko 
project partners designated ‘recon teams’ from within their teams. It was the responsibility of 
the recon teams to facilitate further discussions, often with market actors, and compile the 
partner’s contribution to the learning efforts. These partners rotated who was part of the recon 
teams, with some flexibility for the inclusion of technical specialists for certain questions when 
appropriate.

CHF International’s YES program also has recon teams of sorts. YES takes a value chain 
approach to empower urban youths to build viable businesses in the solid waste sector.  To build 
its institutional knowledge about waste management practices, two sub-teams were formed, 
one of environmental resources specialists and one of economic and financial specialists. 
When a programmatic challenge emerges, the teams are tasked to research potential solutions 
from their respective disciplinary perspectives and share them with the entire team. At weekly 
reflection meetings, the broader team considers the solutions from each sub-team, how they 
could fit together, and what steps to take next.

One of the benefits of designated recon teams is to engage all front-line staff in organized, 
team-based learning activities where they can hone their skills at working together to pool their 
respective knowledge. Another is that it diffuses the effort across a broad set of team members.

Making report generation participatory

The approach to report generation in CARE’s SDVC Project in Bangladesh is a process of 
embedded learning and reflection throughout the project’s management structure. This ensures 
ongoing information flows in multiple directions. Months before a semi-annual report is due, 
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teams begin the process of visiting producer group meetings where participatory performance 
tracking tools are routinely used by the groups themselves to assess their progress. These 
results feed into rankings for all groups. These are then reviewed by groups of field facilitators 
– the most front-line of all staff on the project. The results are fed up to Program Officers, who 
then sit together to review results and communicate with both field facilitators and regional 
coordinators. Regional coordinators are part of the core management team and meet with other 
core team members including the M&E lead, the chief of party and various technical advisors. 
This group then sits and reviews results before the final content for the report is generated. 
This process is augmented by quarterly all-staff meetings in each region of implementation 
(50 + staff per region) and an annual national all-staff meeting in which all staff – from the 
finance manager and admin officer through the drivers to the field facilitators – are engaged in 
a collective reflection on progress and encouraged to make suggestions for the coming year of 
implementation. The program’s focus on deep and ongoing engagement of all staff builds trust 
and commitment within the team, leading to a culture of learning and support. 

In CHF International’s YES program, elements of CARE’s approach in SDVC are also apparent, 
but less formally. The project Director encourages staff to send draft documents they produce 
that need his final edits to the rest of the team to give input and for knowledge sharing. All 
project staff attest to the invaluable contributions of sometimes unlikely colleagues in the 
team. In this program, informal but effective knowledge sharing is very strong, helping staff 
understand each other’s roles and focuses and what knowledge might be useful from whom.

Appointing non-specialist focal point persons

In CHF’s YES program, one member of the team is assigned as the focal point person for each 
project partner. Issues relating to any given partner always extend beyond the focal point 
person’s specialist expertise, so it is necessary for them to seek advice and support frequently 
from any number of different technical colleagues, each of whom are themselves focal point 
persons for other partners.  By design, this arrangement makes information flow in multiple 
directions, helps the team understand each other’s roles and focuses, builds trust and stakes 
in each other’s efforts and performance. The cross-pollination that the arrangement facilitates 
also builds the expertise of team members in new areas. 

Rewarding knowledge champions with recognition

Practical Action’s Impact Awards are a competition for case studies of learning across its 
international markets program. Front-line staff is encouraged to take part, and are coached 
and assisted by their team leaders and the international learning team to consider their project 
critically, within the framework of questions in the international learning agenda. The annual 
winner and runners up in the competition are sent a certificate of thanks by the CEO, and a 
poster of their case study designed by the communications and marketing team in the head 
office. In addition to that, the CEO has started to use the case studies in his internal and external 
communications and, when this happens, the coordinator of the awards makes sure that the 
author of the study hears about it. The case studies are also submitted as papers at international 
conferences, leading to opportunities for the authors of the cases to travel to conferences if their 
paper is accepted.
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HYPOTHESES AND AREAS OF 
LEARNING FOR THE FUTURE
This brief was intended to advance thinking and practice. As with any brief focused on learning, 
this is clearly not the end—there is always a new cycle and frontier. The following thoughts 
reflect some of the issues that arose in the development of this brief.

y Front-line staff members are more willing to share negative experiences when the evaluation 
of their performance puts greater emphasis on their contribution to the collective learning 
process over time and mid- to long-term outcomes of the team rather than short-term 
individual results.

y A robust understanding of the objectives and causal logic of interventions is best nurtured 
by facilitating front-line staff to explore and determine it for themselves. Though this 
requires more resources than handing staff pre-prepared objectives, it is a worthwhile 
investment for the long-term effectiveness of the project.

y Over-emphasis on individual responsibility can be detrimental to information-sharing in 
a competitive environment. Instead, emphasize the shared objectives and the benefits of 
regular information flow.

y Feedback loops are a helpful and feasible concept around which to orient front-line staff to 
look out for expected and unexpected opportunities and risks emerging in the systems in 
which they work.

y Two properties of cause-and-effect relationships present an ongoing challenge for decision-
makers who want to be responsive to rapid information: uncertain lag times and tipping 
points.

In CHF’s YES program, quarterly reflection workshops with partners also involve sharing of 
knowledge and learning through a competition. Although there are usually small rewards 
for the best contributing organization, they are almost always humoristic and insignificant 
in themselves. The real reward comes from the recognition from other organizations in an 
atmosphere of competition that the program team has managed to foster. 

In both cases, the competitions and rewards encourage a culture that values critical reflection, 
sharing and engagement in learning among front-line staff. 

Leading by example

Finally, every project that the GROOVE looked at where tacit knowledge flowed well had, at its 
outset, committed leaders who drove the culture of sharing and learning by example. As the 
culture develops, the role of these leaders becomes less important, but it’s very important to 
kick off the change.
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The GROOVE Learning Network is a USAID-Supported initiative of the Knowledge Driven Microenterprise Devel-

opment project. Since July 2009, four leading development agencies – CARE, CHF, Conservation International and 

Practical Action – have been implementing organizational change initiatives focused on institutionalizing the value 

chain approach within their programming. GROOVE emerged in order to enable these organizations to learn from 

each other, accelerating the rate of change within each individual institution while also generating lessons learned 

for the broader practitioner and donor community. This series of learning briefs reflects the summary outcomes of 

one of two shared GROOVE learning areas – monitoring and evaluation and mentoring for staff capacity building. 

The contents of this publication do not necessarily represent the views of the US Agency for International Develop-

ment or the US Government.

Where can I find tools on this?

The PMSD Roadmap: http://www.slideshare.net/pmsd-map

Participatory Market System Development is Practical Action’s approach 

to value chain development. The Roadmap offers in-depth guidance, 

training resources and case studies to help you take an iterative improve-

ment approach in your value chain projects. It includes a section on orienting monitoring 

and evaluation to achieve this (to be published shortly).

CARE Market Engagement Capacity Corner: 

http://edu.care.org/Pages/CapacityCorner.aspx

At the Capacity Corner you’ll find a variety of materials to help you 

strengthen value chain development programming, including an 11-mod-

ule course on monitoring and evaluation for value chain projects that covers the use of staff 

observations and experiential knowledge.

 

The Donor Committee for Enterprise Development (DCED)’s Standard for Measuring 

Results in Private Sector Development: 

http://www.enterprise-development.org/page/measuring-and-reporting-results

The DCED Standard offers a framework of criteria to meet for good practices in value chain 

development monitoring and evaluation.

USAID’s Microlinks Value Chain Wiki: 

http://microlinks.kdid.org/good-practice-center/value-chain-wiki

The Microenterprise Learning, Information and Knowledge-Sharing (Microlinks) website in-

cludes, as part of its Good Practice Center, the Value Chain Wiki. The Wiki contains detailed 

guidance and a large library of resources to support value chain development programming, 

including a section on monitoring and evaluation. 




