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   Management Program of the CGIAR 
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KS   knowledge sharing 

KSinR  Knowledge Sharing in Research Project of ICT-KM 

OECD/DAC Organisation for Economic Co-operation and Development, 

   Development Assistance Committee 

PRGA  Participatory Research and Gender Analysis Program of the CGIAR 

WIG    Wheat Improvement Group of CIMMYT 

 

 
 

 KS Project Phase 1 Evaluation 3



Executive Summary 
 
“The real power of KS is that it demonstrates how you can make superior decisions 
and have more buy-in for those decisions. You can do better work if you 
systematically involve more people in decision making and if you’re open and 
transparent about that, listen to people, and take their voices into account.” 
Nathan Russell, Senior Communications Officer CGIAR Secretariat 
 

Background 
 
The CGIAR’s Knowledge Sharing Project is part of its Information and Communication 
Technologies and Knowledge Management (ICT-KM) Program. Its first phase, from 2004 to 
2006, was designed to foment a knowledge sharing culture within the CGIAR. Coordinated 
by the International Center for Tropical Agriculture (CIAT), the project design originally 
centered on the development of comprehensive knowledge management (KM) strategies in 
CGIAR centers and programs, together with complementary studies and capacity building.  
 
With support from Bellanet International Secretariat, the project design was reviewed and 
then shifted in the direction of introducing knowledge sharing (KS) approaches into major 
center events in order to involve large numbers of managers and staff and foster capacity 
building. During the two-year project period, and among other activities, four CGIAR centers 
were actively involved in testing KS approaches and tools. 
 
The project had four main objectives: (1) to review experiences with KS, (2) to generate 
commitment to introducing KS approaches and tools, (3) to support the development and 
implementation of KS strategies, pilot activities, and support policies, and (4) to facilitate 
access to KS tools and techniques.  
 
To build on the interest and gains generated by Phase 1, the second phase was launched in 
early 2007 to offer CGIAR centers new opportunities to develop, apply, evaluate, and share 
innovative approaches to making their work more effective. Entitled Improving CGIAR 
Effectiveness, this two-year initiative comprises two main components: Institutional 
Knowledge Sharing (IKS) and Knowledge Sharing in Research (KSinR). 
 
In July 2008 the Institutional Knowledge Sharing (IKS) Project commissioned RE4D.net to 
conduct an independent evaluation of the first phase of the project. This study assesses the 
results of the four pilot activities, illustrates the systemic impact of the project, and presents 
lessons distilled from the combined experience of KS professionals in six CGIAR centers.  
 
The study used semi-structured, open-ended telephone interviews to gather feedback from 14 
CGIAR staff and consultants who were involved in the first phase of the KS project or 
undertook similar initiatives at the same time. This anecdotal feedback was then categorized, 
allowing for a meaningful analysis of the benefits of the KS project and the challenges it 
faces. The evaluation study was conducted by Bernhard Hack, of Research & Evaluation for 
Development (bernhard.hack@gmail.com; www.re4d.net). 
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Key Conclusions  
 
1. More meetings 
All centers organized meetings using KS tools and methods and continue to do so. But not all 
managed to build on the initial gains and some have again turned to more traditional formats for their 
annual meetings. 
 
2. Improved effectiveness 
Three-quarters of the respondents were convinced that KS approaches had, on the whole, improved 
the effectiveness of center activities and processes. 
 
3. Uncertainty over KS time savings 
KS practitioners tend to believe KS can save time but are hesitant to make that claim. Some anecdotal 
evidence points to time savings because of better-run meetings. However, to date the time saved 
remains un-quantified.   
 
4. Buy-in to KS?  
A definite claim that KS improves buy-in on all occasions cannot be made. On the one hand, a badly 
facilitated meeting can easily alienate people from KS tools and methods, leading to their rejection. 
On the other hand, a successful intervention may lead to more participation and ownership. 
 
5. Increased collaboration 
Almost three-quarters of practitioners agree that KS has contributed to increased collaboration at their 
centers and beyond.  
 
6. Management support 
KS enjoys relatively good management support throughout the CGIAR, individual experiences 
notwithstanding. More needs to be done, however, to demonstrate the utility of KS to senior 
management in order to get their buy-in. 
 
7. Cooperation between change initiatives  
The various initiatives that promote innovation, learning, KS, and change in the CGIAR have to some 
extent been competing with each other. Practitioners involved in those initiatives are by and large in 
favor of more coordination regarding their roles in system-wide organizational development. 

 
8. KS strategies, policies, and procedures 
Few centers have explicit KS strategies. Most KS practitioners prefer to integrate KS into 
communications, human resources, and IT strategies as part of an overall business plan. It is 
questionable whether a separate KS strategy is desirable. 
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Recommendations 
 
 
1. Common front for change initiatives 
The various initiatives promoting innovation, learning, KS, and change in the CGIAR should 
develop a common advocacy strategy enabling them to insert key messages into 
organizational development processes. The aim of this strategy should be to generate 
commitment at the top end of the hierarchy to those interlinked issues in order to increase 
impact. 
 
2. Show benefits better, specifically for senior scientists 
The challenge for the KS community is to lower the threshold of KS  for first-time users and 
to change the perception of KS as time-consuming. Furthermore, senior scientists are a 
powerful constituency with the potential to obstruct new KS initiatives. They often have little 
to gain from KS and other participatory techniques because they already have a voice and a 
network. To increase senior scientist buy-in and therefore impact the impact of KS, the KS 
community needs to make more obvious to senior scientists the benefits of the initial 
investment. 
 
3. Work on definition 
The KS community should invest time to define the fundamental concepts of knowledge 
sharing so as to create a specific body of knowledge on KS and establish it as a separate 
discipline. 
 
Key Lessons 
 
 
1. When introducing KS, start with a small project and with people willing to experiment. 
Getting early wins and finding the right people in the right context is important. 
 
2. A successful intervention needs funds as well as explicitly mandated staff with the right 
skills and enough time to do the work. 
 
3. Without a specific focus, a KS initiative will grow beyond what is feasible to manage. Setting the 
initiative’s scope is important. 
 
4. KS enables us to pay attention to how we interact with each other and creates spaces where 
people can be heard. 
 
5. Formulating strategies using KS principles, tools, and methods allows staff to engage in the 
process and gives them a sense ownership of the results. This in turn ensures continuity in 
institutional cultures and facilitates the management of change. 
 
6. To successfully communicate KS principles and methods to scientists, practitioners need to show 
how KS can contribute to their research organization’s objectives. 
 
7. KS works best when applied simultaneously at the grass roots and the leadership level. 
Senior management buy-in is critically important for integrating KS principles, mthods and 
tools into meetings.  
 
8. KS tools are not enough. To be successful, the KS Project needs champions to advocate for it and 

 KS Project Phase 1 Evaluation 6 



continue the work. 
 
9. It is important to build institutional capacity in KS principles and methods. In-house expertise will 
increase effectiveness of meetings and lead to mainstreaming KS within the institution. 
 
10. KS works best when it is integrated into the organization’s overall business plan, alongside 
communications and other activities, not as a separate department. 
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Background and context1 
 
The CGIAR took an important step toward improving knowledge management when it 
created the ICT–KM Program. Its strategic plan envisions “a CGIAR without boundaries, an 
internationally distributed, unified, and open knowledge organization.” As part of its effort to 
realize that vision, the program embarked in 2004 on a number of projects one of which was 
aimed at fomenting a knowledge sharing (KS) culture within the CGIAR. Coordinated by the 
International Center for Tropical Agriculture (CIAT), the project design originally centered 
on the development of comprehensive knowledge management (KM) strategies in CGIAR 
centers and programs, together with complementary studies and capacity building activities. 
Once under way, the project design shifted in the direction of introducing knowledge sharing 
(KS) approaches into major center events in order to involve large numbers of managers and 
staff and foster capacity building. 
 
The project had four main objectives: (1) to review experiences with KS, (2) to generate 
commitment to introducing KS approaches and tools, (3) to support the development and 
implementation of KS strategies, pilot activities, and support policies, and (4) to facilitate 
access to KS tools and techniques.  
 
The project’s activities were coordinated by CIAT and supported by the Bellanet International 
Secretariat. Representatives of the Training Resources Group (TRG), and Bellanet.Before the 
KS Project, the team needed external support in KM and KS. Initially it was assumed TRG 
would be the main source of such expertise. During implementation it became clear that 
Bellanet could be a more cost-effective partner in developing capacities for KS within the 
CGIAR. As a result, TRG’s involvement in the project was scaled back, and Bellanet’s 
involvement expanded. Eventually Bellanet’s Allison Hewlitt took on a coordinating role in 
the project. 
 
During the two-year project period, and among other activities, four CGIAR centers actively 
tested KS approaches and tools. Pilot initiatives at CIAT and the Center for International 
Forestry Research (CIFOR) resulted in the centers organizing and conducting their annual 
staff meetings differently, while the pilot at the International Maize and Wheat Improvement 
Center (CIMMYT) contributed to the better integration of a  team of scientists who share 
knowledge and information and work towards common goals. The pilot initiative at the 
International Water Management Institute (IWMI) helped the center launch its own project on 
KS in research.  
 
 The KS Project aimed to demonstrate how centers could, by creating opportunities for large 
numbers of staff to connect with one another, draw more fully on the collective knowledge of 
their staff and, as a result, plan and execute their work more efficiently. 
 
The second phase of the KS Project was launched in early 2007. It offers CGIAR centers new 
opportunities to develop, apply, evaluate, and share innovative approaches to making their 
work more effective. Entitled Improving CGIAR Effectiveness, this two-year initiative 
comprises two main components: Institutional Knowledge Sharing (IKS), with the objective 
of scaling up the achievements of Phase 1, and Knowledge Sharing in Research (KSinR), 
with the objective of scaling out KS activities within the CGIAR and its research partners.  
 

                                                 
1 Staiger-Rivas, Simone. Evaluation of Knowledge Sharing in CGIAR Centers – A study proposal, May 2008 
(Annex 4: TOR). 
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Methodology 
 
The evaluation study used semi-structured, open-ended telephone interviews to gather 
feedback from 14 KS practitioners directly involved in the first phase of the KS project. This 
anecdotal feedback was then organized and analyzed so as to shed light on the benefits and 
challenges of the KS Project.  
 
The interview questions (see Annex 3) were designed to probe for different kinds of benefits 
associated with the projects’ overall objectives that practitioners might find in their KS work. 
During the analysis, two groups of issues identified by respondents emerged. On the one 
hand, there were general concerns about KS, such as definitions, implementation path, and 
common obstacles. On the other hand, interviewees also raised several issues regarding how 
KS can add value to an organization – issues that need to be addressed to make KS work. 
These were termed ‘dimensions of added value’ and include, among other things, increased 
effectiveness, buy-in, collaboration, and impact on policies. 
 
As a next step in demonstrating impact, the KS Project might consider a more elaborate social 
impact assessment. This would involve partnering with CG centers, NGOs, government 
agencies, and extension workers to track client groups and control groups to better understand 
what difference the KS Project has made. Such an undertaking would include a full analysis 
of the literature and require multiple years of primary data gathering. The present study did 
not have the resources for that; it aims only to solicit and analyze feedback from the CGIAR 
KS community involved in Phase 1 of the project. 
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Part 1. General Issues 

Defining KS: The Need for Semantic Consistency 
Respondents offered a range of personal definitions or descriptions of KS, marked by a low 
level of semantic consistency. The only common element here was that all interview partners 
seemed to prefer process-based definitions. Here are four examples, in some instances 
paraphrased: 
 
KS is… access to know-how 
In the context of an organization, KS is having access to know-how, or whatever it is you 
need to know, when you need to know it. It is not about sharing everything we need to know. 
What I want ultimately is to be connected to people who are going to help me do my job 
better because they have experience, know-how, insights, and ideas that can contribute to 
doing my work better, when I need these.  
  
… a core function of research institutions 
It’s self-evident to me that people have knowledge on different levels. They have personal 
knowledge, technical knowledge, history, and a ‘practical applications’ kind of knowledge. 
KS is a core function in today’s world that organizations, especially research organizations, 
should be practicing, as a regular part of the way they do work. 
  
… designing processes that allow knowledge to flow 
KS is about putting into place very appropriate and effective mechanisms to really allow for 
flow of knowledge in multiple directions. That flow can be through designing and targeting 
particular outputs to make sure that people get knowledge from you. It’s about designing 
processes to allow you to capture knowledge from others. But it also includes things like 
learning, capacity building, and collaboration. Knowledge can flow without it being defined 
as exchanging knowledge but through interacting with others and learning together. 
 
… the unwritten aspect of communication  
I see a clear relation between science communication, information management, and KS. 
Different people define it differently of course, but for me KS is that aspect of communication 
that is usually not written – what is not in the articles, in the books, in the publications of the 
centers. It is what’s really happening between people. What happens in meetings, formally 
and informally, in training courses, which I also consider a KS channel of course, in 
teleconferences… for me, that’s KS. Information management is where we can use the 
Internet tools, databases, repositories, blogs, and all these wonderful tools. KS is what is 
happening when people get together in one room, or on the phone, or through a video 
conference, or whatever. 
 
Conclusion 
While KS practitioners themselves are quite clear about what KS means for them and what 
goals they work towards, the major differences in their definitions are striking. In the absence 
of commonly agreed on foundational concepts, KS remains contested and there is still a lack 
of conceptual clarity as to what KS actually is and involves.  
 
Recommendation 
The KS community should invest time to define the fundamental concepts of KS that would 
help create a dedicated body of knowledge, establishing KS as a separate discipline. 
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1. Pilot Projects: An Effective Implementation Path 
The KS Project team used pilot projects to introduce KS tools and approaches to four CGIAR 
centers. The centers’ reviews of their pilot projects range from positive to mixed. With 
hindsight, CIAT and CIFOR staff report a positive experience for their centers as a whole, 
while staff at IWMI and CIMMYT seem to have had mixed feelings. This contrasts with the 
participants’ evaluations of the pilot meetings: overall, feedback was positive. For more on 
the individual centers’ pilot experiences with implementing KS and their lessons learned, see 
Annex 1. 
 
Based on the initial assumption that ambitious KS strategies for centers would be too top-
down, a more grass roots oriented strategy was chosen. It focused on organizing major events 
that would get attention and win the buy-in of management. Additional entry points were 
training events that happened simultaneously across the centers. Identifying good practices 
and making them available, as well as identifying and nurturing champions of KS, worked 
well in most centers. Building significant in-house capacity reduced reliance on external 
consultants, saving resources and contributing to continuity. 
 
An inherent limitation was the small number of pilot projects, significantly increasing risk of 
failure for the KS Project. However, this was addressed in the second phase of the project. 
Several interviewees expressed a wish to see many more KS pilots throughout the CGIAR 
system. 
 
Conclusion 
The KS Project’s multipronged strategy of sparking curiosity about KS – by trying new ways 
to organize meetings, by identifying best practices and making them available, and by 
identifying and nurturing champions – worked out well. 
 
Challenge 
Besides the pilot-based approach, the KS team might consider introducing another tool 
broadly across the CGIAR. Twitter is a good candidate as it has major potential to effect 
change. In spirit, it is close to Open Space, the most widely used KS method during the pilot 
projects and the most successful. 
 
Lessons learned 
When introducing KS, it is best to start with people willing to experiment. It is important to 
find the right people in the right context and to get early wins. 
 

2. Communicating KS Effectively 
One issue mentioned by several interviewees was their decision not to use the term 
‘knowledge sharing’ during the KS pilot activities. What is often perceived as the ‘soft’ 
language of KS, with its background in the social sciences, has, they say, the potential to 
alienate biophysical scientists.  
 
To get around this problem, KS practitioners say they often use substitute names for KS such 
as ‘effective communication’ and ‘two-way relationships’. They use language that scientists 
are familiar with, translating the aims of KS into objectives meaningful to in the research 
context. Practitioners also use other terminology such as ‘improving collaboration’, 
‘enhancing research delivery’, ‘widening the learning spectrum’, ‘monitoring and evaluation’, 
‘feedback loops’, ‘improving impact and interaction with stakeholders’, and ‘making research 
more demand-driven and appropriate to local contexts’.  
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Conclusion 
The ‘soft’ language associated with KS can constitute a problem in any communication with 
researchers. KS practitioners have learned to use language that researchers are more familiar 
with. 
  
Lessons learned 
To successfully communicate the rationale and benefits of KS to scientists, practitioners need 
to show how it can contribute to the key objectives of their research organization. 
 

3. Current Performance Appraisal System: A Disincentive to KS 
While the CGIAR Performance Assessment System isn’t the subject of this report, it was 
pointed to so frequently during the interviews that it merits mention here. There is widespread 
agreement among KS practitioners that the CG’s system of appraising the performance of 
staff members constitutes one of the greatest obstacles to the adoption of attitudes conducive 
to KS.  
 
At the heart of the matter is one of the indicators of a scientist’s performance: publication 
score. This is the number of peer-reviewed articles published every year in high ranking 
journals. It is said to be is a perverse incentive, inducing researchers to protect information 
and release it only when it is absolutely final. Furthermore, the restrictive nature of the list of 
journals approved by the CGIAR Science Council puts many papers authored by CGIAR 
scientists out of the reach of their target audience: scientists in developing countries, many of 
whom work in institutions that cannot afford journal subscriptions.  
 
Another systemic problem is the CGIAR’s impact assessment methodologies. These are 
almost exclusively econometric in nature yet not applicable to every type of research 
important to agriculture and natural resource management in developing countries. Some 
interviewees believe this leads researchers to search out those kinds of research projects to 
which econometric analysis can be applied, thus limiting the scope of work undertaken. 
 
Conclusion 
Performance appraisal methods, in their current form, constitute a serious structural 
disincentive for knowledge sharing. Furthermore, they limit the potential impact of the 
CGIAR system because key knowledge products remain inaccessible to its main target group. 
 
Recommendation 
KS practitioners should open a dialogue with CGIAR senior managers on modifying the 
performance appraisal system, with a view to recognizing the value of a wider range of 
knowledge products. This review should deal with the value of training materials and grey 
literature, and put them on an equal footing with journal articles.  
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Part 2. Making KS Work: Dimensions of Added Value 
 

4. KS Champions and Systemic Change 

 
 
Figure 1 
 
 
In three out of four centers, respondents said some staff had become KS champions. The 
following are considered as such by the interviewees: 
 

CIAT CIFOR IWMI CIMMYT 

Simone Staiger-
Rivas 

Michael Hailu 
(now ICRAF) Nadia Manning Petr Kosina2

Boru Douthwaite Yemi Katerere   

Nathan Russell 
(now CG 
Secretariat) 

Fiona Chandler 
(now CGIAR 
Alliance) 

  

 Feby 
Litamahuputty   

 
KS ‘travels’ throughout the CGIAR and beyond. As its practitioners and champions take up 
new and often more influential positions, they bring their working styles with them and 
continue to advocate for KS. For example, Nathan Russell, formerly the KS project leader at 
CIAT, now works from the CG Secretariat. Another example is Fiona Chandler who was at 
CIFOR at the time of the KS pilot and proved to be an ardent champion of KS. She has since 
moved to a key position at the Alliance Executive in Rome, potentially a strong advocate for 
KS. 
 

                                                 
2 While Petr Kosina answered “Not directly” to this question, other KS practitioners actually see him as the KS 
champion at CIMMYT without whom no continuity could be guaranteed. 
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The downside of project leaders and KS champions moving on to other positions is the threat 
this poses to the continuity of KS activities at individual centers. At CIFOR, all project 
leaders left just before the end of the project and handover could have been smoother. 
Mentoring new staff is essential. While ensuring continuity is a challenge, it also is one of the 
most effective ways to spread KS approaches throughout the CG system. 
 
Enrica Porcari, head of ICT-KM, said that within those centers where interventions were 
successful there was significant buy-in and replication. Champions moved to different centers 
and became agents of change in those two new settings. According to Porcari, this replication 
is the only way to proceed. Box 1 illustrates how KS spreads, reaching more CGIAR centers 
and partners.  
 
Conclusions 
 
All four pilot projects produced champions who subsequently carried on KS work in their 
own centers. 
 
While it is hard to grasp the contribution KS has made to systemic change in the CGIAR, 
emerging anecdotal evidence suggests KS techniques and approaches are proliferating 
throughout the system. The influence of KS champions who take up new, often more 
influential positions in the system may provide part of the explanation. 
 
The movement of champions to other positions poses a challenge to continuity. Nevertheless, 
it is also appears to be one of the most effective ways to spread KS throughout the CG 
System. 
 
Challenges 
Conduct a network analysis of KS practitioners in the CG system, illustrating their 
distribution over time. 
 
New staff need to be mentored well to ensure the continuity of KS at the centers. 
 
Lessons learned 
Tools alone are not enough. To be successful, the KS project needs its champions – both for 
advocacy and the continuity of work. 
 
It is important to build institutional capacity in KS skills. In-house expertise will increase 
effectiveness. 
 
Mentoring new staff is the key to KS continuity. 
  
Box 1. The CSO Forum 
“Early on at the CG Secretariat I saw a lot of opportunities to apply the same approaches we 
worked with in the KS project in larger CGIAR processes that encompass all the centers. Just 
a couple of months after I arrived at the secretariat, I heard about efforts to engage with civil 
society. The NGO Committee that existed proved to be a failure. So we were looking for 
another approach and decided to have a CSO forum at the next annual general meeting, in 
December 2006 in Washington, D.C. A colleague in the secretariat had written a strategy, 
which seemed to me a perfect opportunity to apply KS techniques. I began making the case 
with colleagues that we should organize the CSO forum along the lines of what we did in the 
pilots. The CGIAR needed a success, something that would make an impression and make us 
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look better with donors. Then I brought Simone[Staiger] and Allison {Hewlitt] in to facilitate 
it and formed a team with some other colleagues in the secretariat. Before the forum we had a 
very fruitful online exchange and during the forum we used several KS tools. And it was 
exceedingly successful at convincing donors that there was a turnaround, that there were 
many strong partnerships with civil society organizations (CSOs). That was a major short-
term success and it had an effect on the secretariat. They still think KS, they willingly 
consider approaches apart from conventional types of meeting organization. It definitely had 
an effect on the way the secretariat does things.” 
Nathan Russell 
 

5. More Meetings Designed Using KS Tools 
 

 
 
Figure 2 
 
Those who answered this question replied positively, without exception. In fact, all the pilot 
centers conducted further meetings using KS approaches. CIAT had already staged three of its 
Knowledge Sharing Weeks. At CIFOR, the use of the Open Space method was considered a 
“huge runaway success (Fiona Chandler)” and was repeated twice more, each time building 
on the results of the previous events. Other KS tools are used in regular staff meetings. 
 
Furthermore, KS champions like Simone Staiger-Rivas have facilitated a range of meetings, 
deploying KS approaches within and outside the CGIAR. 
 
The trend, however, is not uniform. At CIMMYT, for example, the last annual general 
meeting (AGM) relied almost exclusively on PowerPoint presentations. The exception was a 
panel discussion. 
 
 
Conclusion 
All four centers with pilot activities have organized and continue to organize meetings using 
KS tools. However, not all managed to build on the initial gains and some have again turned 
to more traditional forms of meetings for their AGMs. 
 
 
 
Box 2. The Greening of CIFOR 
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“One of the groups in Open Space – it was actually very junior staff – took the lead. They 
developed an activity called ‘Greening of CIFOR’, basically encouraging environmentally 
friendly behavior. So they came up with guidelines and procedures, entirely driven by the 
staff. It has become very effective and very powerful. Now they are including corporate social 
responsibility elements, such as being carbon neutral.... It now has a budget allocated to it 
and there is a working group that has continued advancing these things.... That would never 
have taken place if it wasn’t for Open Space.” 
Michael Hailu 
 
 

6. KS Improves Effectiveness 

 
 
Figure 3 
 
Three-quarters of the respondents were convinced that KS approaches improved the overall 
effectiveness of center activities and processes (Figure 3). In the interviews, this topic was 
broken down into three dimensions: saving time and resources; improving buy-in and 
ownership; and greater collaboration. 
 
Yemi Katerere of CIFOR said that, since the adoption of KS, staff are better prepared for 
meetings, better informed, and more likely to contribute. This has improved efficiency and 
effectiveness. Also, having an input into agenda setting leads to a greater sense of ownership. 
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7. KS Saves Time and Resources 

 
 
Figure 4 
 
In contrast with the largely positive responses to overall effectiveness, only 40% of 
respondents could confidently claim that KS helps to save time and resources. While it is 
interesting that nobody said it would not save time and resources, the majority found that they 
can’t say for sure. In this context it is also frequently mentioned that researchers tend to resist 
the initial investment of time required to familiarize themselves with KS tools. 
 
There is, however, emerging anecdotal evidence about this kind of efficiency. Respondents 
frequently mentioned that KS saves time because people come to meetings better prepared. At 
CIAT, for example, online forums, blogs, and listservs are used to discuss relevant issues 
electronically beforehand. Thus, people are free to focus on problem solving during the actual 
face-to-face meetings. This saves time and leads to better decisions, a significant change 
compared with the situation before the start of the KS Project. 
 
Another factor outside the scope of this evaluation that nevertheless merits mention as a 
contribution to time saving is the increased number of trained facilitators available in the 
CGIAR thanks to training courses conducted by the KS Project. Meetings are becoming more 
efficient and effective, reducing the time needed for debate, and allowing participants to reach 
consensus more easily. The problem remains, however, that these benefits are largely 
invisible to most staff. 
 
Conclusion  
KS practitioners tend to believe new knowledge sharing tools and methods can save time but 
are hesitant to make that claim. While some anecdotal evidence points to time savings 
because of better-run meetings, the amount of time saved has not been quantified.  
 
Challenge 
The challenge, then, is to lower the threshold of KS for first-time users and to change the 
perception of KS as time-consuming. The KS Project needs to make more obvious the 
benefits that result from the initial investment. 
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8. Does KS Improve Buy-In, Engagement, and Ownership? 

 
 
Figure 5 
 
Opinions as to whether KS improves buy-in, engagement, and ownership are divided, with 
nearly half saying unequivocally that it does. Those positive responses, combined with the 
responses of those who thought KS approaches made at least some contribution to improved 
buy-in and ownership, constitute nearly three-quarters of the total. A little less than one-third 
of respondents were unwilling to make a claim either way. Interestingly, nobody replied 
negatively. See Figure 5. 
 
CIFOR is involved in the second phase of the KS project. This continuity has helped to foster 
and mainstream KS in the center. A recent and positive example of how KS can improve buy-
in is CIFOR’s strategy process. Management was keen on the idea of wide participation. All 
staff should be able to say they had a chance to contribute to the strategic plan. According to 
CIFOR’s Program Development Unit Administrator, Feby Litamahuputty, this has led to 
more enthusiasm about staff involvement in the process. 
 
Conclusion 
A definite claim that KS improves buy-in on all occasions cannot be made. On the one hand, 
a badly conducted meeting can easily alienate people from KS tools and methods, leading to 
their rejection. On the other hand, a successful intervention may lead to more participation 
and ownership. 
 
Box 3. At CIMMYT top-down KS fails to generate buy-in among breeders 
In Mexico the pilot project focused on KS in the inception workshop of a new thematic 
interest group – CIMMYT's Wheat Improvement Group. The aim of this gathering of wheat 
breeders was to clarify priorities, to form a well-integrated team, and to use the collective 
wisdom of the group to solve some of the key scientific issues confronting wheat improvement. 
Participants reported a positive experience and continued to use KS tools such as Dgroups in 
their work. However, KS practitioners report reluctance on the part of the breeders to engage 
with the new approaches. With hindsight, it appears the introduction of KS at CIMMYT was a 
top-down process, with little staff ownership. Without real buy-in by the breeders, no strong 
conclusions were produced and design for follow-up was missing. The group eventually 
dissolved and the annual meeting reverted to the use of traditional slide presentations. As a 
result, KS at CIMMYT now takes a very different approach: it is much more bottom-up and 
integrated. 
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9. KS Brings about Greater Collaboration 

 
 
Figure 6 
 
Nearly three-quarters of respondents agreed that KS brought about greater collaboration, with 
14% disagreeing and 14% being undecided. Respondents are generally positive about the 
impact of KS on collaboration within their centers. Similar sentiments prevail regarding 
collaboration across centers and partnerships outside the CGIAR:  
 
Respondents are also quite aware that the Science Council indicator of  ‘increased number of 
partnerships’ is contested. Several pointed out that it should be about the quality of 
partnerships, not their number. Petr Kosina of CIMMYT said that proactive KS should enrich 
the networks and involve many more organizations. Networks, then, should be evaluated for 
the effectiveness of the collaboration they make possible, not the number of contracts signed. 
The focus should be on identifying trends in multistakeholder special projects, over 10 to12 
years. This may illustrate both the impact of KS and the impact on KS, as the need to ensure 
better communication rises with the number of partners involved. 
 
Conclusion 
KS practitioners largely agree that KS has contributed to increased collaboration at their 
centers and beyond.  
 
Box 4. Strengthening CIFOR through collaboration 
“One of the things that has emerged from the meetings is that people want more cross-
program interaction. So they have been challenging the program to have fewer parallel 
session so that people can have this. And that definitely has happened. For example, we've 
had some plenary workshops and some in parallel where people had to choose. I would say 
for sure it has improved collaboration. It has improved people’s knowledge of what is going 
on in the organization. It has improved the links between the different components of the 
organization. People have a better sense of the kind of things that are working – the successes 
and the lessons emerging from them.... From my perspective that's made for a stronger 
organization.” 
Yemi Katerere 
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10. Management Support 

 
 
Figure 7 
 
Two-thirds of respondents stated that management supported the introduction of KS 
approaches and tools at their centers. This snapshot, however, says little about the ups and 
downs of management support experienced by KS practitioners across the CGIAR. 
 
ICT-KM 
The ICT-KM Program enjoys good support from top Systemmanagement but seems to have 
mixed experiences with the centers, according to Enrica Porcari. Supportive Directors 
General tend to be those who have come from outside the CGIAR. 
  
Bioversity International 
Joanna Kane-Potaka, formerly with Bioversity International, finds that managers are now 
more open-minded about working together across centers. Such joint efforts are today more 
widely accepted and officially encouraged. 
 
ILAC 
The Intstitutional Learning and Change (ILAC) initiative has seen a lot of support by 
managers. Jamie Watts feels that managers understand what she is talking about. However, 
implementation runs up against policy and practice, such as the narrowly designed 
performance assessments that act as a disincentive to sharing and institutional learning.  
 
IWMI 
Nadia Manning of IWMI thinks the initial support from her center’s senior management 
waned because not enough evidence of progress was being shown. Her message is that 
feedback loops should be put in place because senior managers need to see how KS is 
benefiting the organization. 
 
CIFOR 
Knowledge sharing at CIFOR enjoys support throughout the organization, from top 
management down through the ranks. Yemi Katerere says that CIFOR management struggled 
with finding the right formula to bring everybody together and move forward, and KS seemed 
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to be the answer. “Since we have adopted it we have never looked back. It served us well and 
we will continue to use it. I would say without any hesitation it proved to be a valuable tool 
for us.” 
 
CIMMYT 
At CIMMYT, KS is used mostly in small meetings. In the absence of a strong management 
push, KS approaches are introduced from the bottom up, through smaller projects. 
Management seems reluctant to apply it on a large scale. 
 
CIAT 
According to Edith Hesse, there is definitely good management support behind KS at CIAT. 
In fact, the trend is upwards, with support now being stronger than during the initial pilot 
phase when the original KS practitioners at CIAT were at times fighting an uphill battle. 
 
CG Secretariat 
 athan Russell was one of the original KS practitioners at CIAT and now works for the CG 
Secretariat. He said there should be a two-pronged approach that simultaneously targets both 
the grass roots and the institutional leadership. At the grass roots, there is a need to identify 
champions of KS and to invest time and resources in their training, so as to help them gain 
experience and to build their skills and knowledge. At the same time, a way must be found to 
secure the buy-in of managers. He felt his team was reasonably successful at the grass roots 
level of CIAT, but where they succeeded to get the higher-level buy-in was in the CG 
Secretariat. 
 
Conclusion 
KS enjoys relatively good management support throughout the CGIAR, individual 
experiences notwithstanding. More needs to be done, however, to demonstrate the utility of 
KS to senior management in order to get their buy-in. 
  
Lessons learned 
Senior management buy-in is critically important for the transition from traditional to KS-
style meetings. 
 
KS works best when applied simultaneously at the grass roots and the leadership level. 
 

11. Policies, Procedures, and Strategies 
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Figure 8 
 
Less than one-third of respondents said KS had found its way into strategies and procedures at 
their center. Almost two-thirds said KS has still not been institutionalized in the form of 
concrete strategies at their center. However, KS approaches were used to inform and build 
strategies in a participatory manner.  
 
At CIMMYT a KS and communications strategy is currently being designed. The strategy 
development process is strongly endorsed by the director general. Furthermore, collaborative 
research does have a lot of space and always has, according to Petr Kosina. 
 
CIAT does not have a formal KS strategy but is now in the process of drawing up a 
communications strategy and KS will be an important component of it. Management supports 
this integrated approach. At CIAT there is also close cooperation between knowledge sharing, 
communications, and human resources staff.  
 
At IWMI knowledge sharing found its way into a major policy at the institute, according to 
Nadia Manning. The institute decided to become a ‘knowledge center’ and developed a 
change management strategy called the Knowledge Centre Initiative. One part of that was the 
KSinR Project, but the initiative also looked at HR policies, data management, and other 
aspects. However, it was too broad and had neither the necessary budget nor personnel to 
support it. 
  
 
CIFOR does not have a formal KS strategy but has been using KS techniques to craft a new 
institutional strategy. According to Feby Litamahuputty, the impact from the first phase of the 
KS Project was mostly on the strategy-formulation process itself. In the second phase, CIFOR 
has attempted to align all its work domains with the strategy, via annual meetings. Staff and 
management have also been exploring a framework for monitoring and evaluating the 
execution of the new strategy. Michael Hailu notes that the various elements that create an 
environment where KS can succeed, in terms of communications and IT, have been 
incorporated into the strategy. 
  
 
Conclusion  
Few centers have explicit KS strategies and it is questionable whether a separate KS strategy 
is desirable at all. Most practitioners prefer to integrate KS into communications, human 
resource, and IT strategies as part of an overall business plan.  
 
Lessons learned  
Building strategies and policies using KS tools lets staff engage in the process and own the 
results. This in turn ensures the continuity of the institutional culture and facilitates dealing 
with continuous change and organizational development. 
 
KS works best when it is integrated into an organization’s overall business plan, alongside 
communications and other strategies, rather than being treated as a separate task.  
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12. Cooperation between Change Initiatives 
This is a somewhat sensitive issue involving diverse groups and subgroups within the CG 
system: ICT-KM, ILAC, PRGA, IKS, KSinR, and initiatives on rural innovation, impact 
assessment, and other topics. These initiatives have evolved in different ways and have often 
been accused of duplicating efforts. Taking into account the reality of CGIAR centers 
competing with each other for projects and funding, the scope for collaboration between these 
various change initiatives in the past was likely rather limited. 
 
However, given the current ‘Change Process’ of the CGIAR and the work of the Alliance, 
these largely political barriers are beginning to break down. The various groups just 
mentioned are all part of the reform effort and the diversity of their voices should be 
considered an asset when they advocate for a less traditionalist agenda. Virtually all of the 
practitioners that were interviewed for this study expressed a wish to coordinate better, to 
have ‘a common front’. There is now a major opportunity for a coordinated common 
intervention in the Change Process to advocate for KS.  
 
“We generally have the same kind of objectives and we need to be better at building 
coalitions and having a common front,” concludes ILAC’s Jamie Watts. “That’s why I don’t 
see the advantage of really talking about overlap. I think that there is enough difference and 
plenty of room for all of us, and what we need to get better at is working really well together.”  
 
Conclusion  
The various change initiatives in the CGIAR have to some extent been competing with each 
other. Practitioners, however, are by and large in favor of more coordination regarding their 
role in the CGIAR Change Process. 
 
Challenge 
The various change initiatives within the CGIAR should develop a common advocacy 
strategy that would enable them to insert key messages in the Change Process. The aim of this 
strategy should be to generate commitment at the top of the system in order to increase 
impact. 
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Monitoring & Evaluation for Knowledge Sharing 
 
The original objectives of this study also included developing an M&E framework for KS for 
the CGIAR. Planned project outputs included the development of M&E criteria and 
indicators. It was suggested that progress markers of behavior be established instead of more 
traditional indicators, particularly because the KS project’s overall goal is cultural change in 
the CGIAR. This would presumably manifest itself in changed behavior among staff. As 
much was stated by KS Project staff in their self-assessment: 
 

“In very broad terms, it was expected that the KS Project would encourage people in 
the CGIAR to do their work differently. The expected changes include more openness 
and sharing, people seeking out the knowledge, experience and advice of their peers, 
people more willing to admit and discuss failures and learn from them, more 
teamwork within programs and centres, and ultimately, more teamwork across the 
centres. These behavioral changes together would constitute a profound cultural 
change (Self-Assessment 24).”  

Type of M&E System 
Anfocused M&E system [<WHAT IS A ‘UTILIZATION-FOCUSED’ M&E SYSTEM? 
CLARIFY OR DELETE.] for knowledge sharing in the CGIAR will have to fulfill the 
following requirements: 
 

• Take a systems perspective. 
• Use a network approach. 
• Understand cultural change as social learning Observe behavior not impact. 
• Be simple and cost-effective. 
• Be transferable and produce generic indicators. 

KS Project Objectives 
Setting up an M&E framework requires the establishment of criteria against which progress 
toward certain project objectives can be assessed. Together with the set of criteria and clearly 
defined objectives, it is possible to develop suitable indicators and then plan what kind of 
information to collect, when, from what sources, how, and who is responsible for it.  
 
The first problem here is that the KS Project’s objectives (see Background and Context 
section above) are too specific to allow them to be used as the basis for a generic framework 
transferable to individual CGIAR centers and to the CG system itself. It would be more 
suitable, then to use the more general goal of cultural change. This broader goal would then 
need to be further operationalized and translated into concrete workable project objectives, 
namely the five behavioral changes related to greater staff openness and teamwork, quoted 
above from the KS Project self-assessment. 
 

Criteria 
A second problem pertains to the choice of criteria. Various sets of evaluation criteria appear 
in the literature. The standard development evaluation criteria of the Development Assistance 
Committee of the Organisation for Economic Co-operation and Development (OECD/DAC) 
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are well established but have historically been linked with evaluation purposes such as 
upward accountability, performance evaluation, and impact assessment. Furthermore, 
experience over the last decade or so has shown that evaluation results are rarely used to 
inform planning and often remain unused. Closing the project cycle would require the 
evaluation findings to feed into a new round of planning and implementation. Learning could 
potentially close the gap between evaluation and planning. A learning-oriented evaluation 
needs a different set of criteria, however. Table 1 illustrates this tension between evaluation 
for learning and evaluation for accountability. 
 
 
Table 1. Evaluation for accountability versus evaluation for learning 
 
 Evaluation for 

Accountability 
Evaluation for Learning 

Main purpose Accountability Learning and improvement 

Focus of 
questions 

Were goals achieved? What worked? What didn’t? Why?  

Stakeholder roles Provide information and 
review the report 

Engage actively in all stages of the evaluation 

Assumptions 
about research 

Impacts can be attributed 
directly to research. 

Many interlinked factors contribute to change. 
End results cannot be attributed to specific 
research investments. 

(Source: ILAC Brief 3) 
 
 
Frameworks that specifically address M&E in learning organizations have been developed to 
reflect this difference in purpose. Most famously, Peter Senge’s (1990) The Fifth Discipline 
suggests a different set of criteria. Another popular approach is Collison and Parcell’s (2001) 
Five Competencies Framework. The table below presents three sets of potentially useful 
criteria for evaluating learning in an organization. A significant body of literature on the 
subject exists, but it was beyond the scope of this paper to do a thorough review. Suffice it to 
say there is currently a discussion within the KM4Dev community of practice exploring the 
use of the Senge and Five Competencies criteria in M&E for knowledge management and 
knowledge sharing. 
 
 
Table 2. Three sets of evaluation criteria 
 
OECD/DAC Senge: Five streams of 

organizational learning 
Five Competencies 
Framework 

Relevance Personal mastery Strategy development 

Effectiveness Shared vision Management techniques 

Efficiency Mental models Collaboration mechanisms 

Impact Team learning KS and learning processes 

Sustainability System thinking Knowledge capture and storage 
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KS Impact on Three Levels 
A further way to structure the search for indicators is to divide the KS system into relatively 
distinct levels of expected impact3. These correspond roughly to three stakeholder groups: 
researchers, managers, and human resources staff. A stakeholder-centered perspective is 
useful because a network approach can add much to the understanding of project impacts. In 
fact, conducting a network analysis of the spread of KS practitioners throughout the CGIAR 
system and beyond to illustrate the impact of the KS Project follows directly from the 
conclusion that champions moving in the system are one of the most effective ways to 
promote KS. It is also one of the core recommendations of this study for future research. 
 
The following three levels can be applied to CGIAR centers and to some degree to the CG 
system as a whole. 
 
Project management and implementation 
In a time of dwindling core funding, most CGIAR money goes to research projects directly. 
That in turn means scientists spend a large portion of their time managing projects and their 
implementation. Significant impacts of KS, then, should be directly manifested in the way 
scientists execute projects, involve partners in decision making, and communicate and 
document project goals and outputs. Once behavioral change on that level can be clearly 
documented, the link between KS and research will be also be firmly established. 
 
Management 
The second level is management. KS impact here pertains to transparency and openness, a 
culture of participation, staff involvement in decision making, and the space given to 
discussion and the possibility of voicing constructive criticism freely without negative 
repercussions. The impact on management is also seen in how meetings are run and in the 
extent to which KS is institutionalized in policies and procedures. The phase 1 efforts of the 
KS Project have been at this level and the next, human resources units. [<ARE YOU 
SAYING THERE HAS BEEN LITTLE EFFORT AT THE FIRST LEVEL DURING PHASE 
1, NAMELY PROJECT MANAGEMENT AND IMPLEMENTATION? PLEASE CLARIFY 
OR MAYBE DELETE THE SENTENCE ABOUT PHASE 1 OF THE KS PROJECT.]  
 
Human resources level 
In many organizations KS resides in the human resources unit. Impact on this level means 
training events are being conducted, staff are becoming champions, and people are being 
introduced to tools and methods. 

Impact & Behavior 
The possibility of demonstrating the impact of development research by documenting the 
unfolding project along a linear implementation chain has been called into question (Smutylo, 
2001). If the impact of KS is understood as social learning across a spectrum of stakeholder 
groups, the complexity of the process quickly becomes clear. As we have seen, the chief goal 
of effecting cultural change in the CGIAR can be restated in terms of changed behavior. It 
thus makes sense to use a methodology that focuses on demonstrating contributions by 
documenting people’s behavior – in this instance, how staff do their work differently. 
Outcome mapping is one such methodology. 
 

                                                 
3 This is based largely on a conversation with Yemi Katerere. 
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It also needs to be recognized that the need for quantitative data to demonstrate impact is not 
going away – particularly in the context of trying to persuade traditionalist ‘hard’ scientists of 
the utility of KS and to justify their initial investment of time to master KS tools. Therefore, a 
suitably realistic M&E framework for KS in the CGIAR will have to do two things: document 
behavioral change over time by tracking descriptive progress markers, and count what can be 
counted with the help of numerical indicators. 
 
The KS practitioners interviewed for this study were asked two questions about M&E: What 
indicators would you look out for? And what sort of behavioral change would you like to see? 
Their answers are summarized in the table below. The next step in developing an M&E 
framework for KS in the CGIAR is to select the most practical indicators. Some of the 
respondents conflated behavior and attitude change. More clarity is needed here. 
 
Table 3. KS practitioners’ view of M&E framework requirements  
 
Stakeholders Desired Behavioral 

Change 
Progress Marker Indicator 

Goal 1. More openness and sharing 

Researchers Participate in 
planning and 
strategy meetings 
and thus have a 
sense of ownership 

Participate 
proactively in 
discussion and 
decision making 

Number of interventions from ‘normal’ 
staff 

Number of people with critical 
interventions 

Researchers Contribute to 
internal 
communication 
systems, see value 
in them 

Engage in intra-net 
conversations, blogs, 
newsletters 

Number of subscribers 

Number of comments 

Number of questions that received a 
useful answer 

Researchers Voluntarily 
contribute to 
external 
communications 

Submit high-quality 
material for external 
website to 
communications 
department 

Website hits 

Number of staff contributions 

Researchers 
Managers 

Work is open to 
influence of others 

Consult others early 
on in the process 

Number of stakeholder consultations 
conducted 

Researchers 
Managers 

Run meetings in a 
productive way 
 

Encourage 
facilitation of events 

Number of facilitated meetings 
Type and number of KS tools used 
Number of follow-up actions 
committed to 

Goal 2. People are seeking out the knowledge, experience and advice of their peers 

Researchers 
Managers 

Makes decisions 
transparently and 
not in isolation 

Systematically 
involves others in 
key decisions  
 

Number of open/closed office doors  
 

HR Conducts regular 
training events to 
enhance facilitation 
skills & use of KS 
tools 

 Number of people trained in KS skills 

Number of training events conducted 
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Stakeholders Desired Behavior 

Change 
Progress Marker Indicator 

Goal 3. People are more willing to admit and discuss failures and learn from them 

Researchers 
Managers 

See value in being 
connected and are 
convinced they can 
do better work in 
that fashion 

Network actively and 
systematically 

Use of social networking tools 

Goal 4. More teamwork within programs and centers 

Researchers Increase their 
interaction among 
staff 

Take active interest in 
the work of 
colleagues 

Number of times one unit invites 
another unit to its meetings 

Number of people congregating at 
cafeteria or snack bar 

Researchers Use tools to make 
teamwork more 
effective 

Use social networking 
tools 

Collaborate online 

Use IT for teamwork 

Type and number of KS tools used 

Number of internal listservs 

Number of subscribers 

Goal 5. More teamwork across the centers 

Researchers Become involved in 
projects across 
centers 

Use social networking 
tools 

Collaborate online 

Use IT for teamwork 

 

Number of collaborators in projects 
over time  

Number of contracts signed  

Type and number of KS tools  

Membership in COPs 

Number of publications with 
developing country partners 

Number of more accessible products 
created 
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Future Research 
The next step in developing a comprehensive M&E framework for knowledge sharing in the 
CGIAR should be a discussion of criteria. One can then proceed to map these criteria against 
project objectives to select the most suitable indicators for monitoring cultural change in the 
CGIAR.  
 
The KS Project should also consider another means of assessing its impact, namely a social 
network analysis. This would graphically demonstrate the spread of KS practitioners and 
practices throughout the CG system over time. 
 
Finally, the Project should also consider carrying out a more elaborate social impact 
assessment. This would involve partnering with CG centers, NGOs, government agencies, 
and extension workers to track client groups and control groups, to understand what 
difference the Project has made. The process would have to build on a full analysis of the 
literature and have to be undertaken over several years of gathering primary data. 
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Annex 1. Pilot Experiences in the Centers 
The centers’ reviews of their KS experiences range from positive to mixed. With hindsight, 
CIAT and CIFOR staff report largely positive experiences for their respective centers, while 
staff at IWMI and CIMMYT seem to have mixed feelings. This contrasts with the 
participants’ evaluations of the pilot meetings, where overall mainly positive feedback was 
given.  

CIAT Knowledge Sharing Week 
To break with its tradition of annual meetings dominated by formal presentations, CIAT’s KS 
team experimented with a new format. The Knowledge Sharing Week was held from 29 
November to 4 December 2004 and was designed to help staff share knowledge, strengthen 
relationships, and improve communication and collaboration within CIAT. The week’s three 
objectives were (1) to enhance the integration of headquarters and regional staff activities; (2) 
to develop a shared understanding of three major initiatives referred to as Research-for-
Development Challenges and contribute to their effective operationalization; and (3) to 
promote effective work planning on the part of project teams and collaborators. 
 
To implement KS Week, the CIAT pilot used, among others, the following KS tools and 
methods (in italics):  

 Open space was used by staff to set the agenda of the week, discuss action plans, and 
advance the R&D agenda of three major initiatives. 

 A research support knowledge fair highlighted the work of CIAT’s support units. 
 Peer assist was used to help national staff to thematize their relationships with 

headquarters. The session focused on practical problem solving in small groups.  
 After-action reviews were conducted during the event by the so-called “barometer 

team”.  …?] Participants also completed a questionnaire at the end of the event. A 
dedicated website and online event planner kept people informed of KS Week 
developments before the event. 

 
Various social events, including an evening of music from around the world, performed by a 
Colombian group, ensured the event also had entertainment value.  
 
What worked and what didn’t 
The feedback from the participants’ evaluation was largely positive. Participants felt CIAT’s 
Knowledge Sharing Week demonstrated the value of KS and had improved communications 
and relationships at the center. “Operationalizing the center’s development challenges” did 
not work out very well, participants felt, because of the complexities involved and lack of 
background information. 
 
Tools that resonated positively with the participants were open space, peer assists, and the 
knowledge fair. The website and the online event planner were less appreciated. The posters 
that researchers prepared for the knowledge fair form a collection on CIAT’s website. They 
are heavily used, giving researchers a platform for their work that transcends the original KS 
week. 
 
CIAT’s KS week was well documented in multimedia products and has been repeated three 
times. Besides the tools mentioned above, CIAT’s KS practitioners have added the following 
to their portfolio: communities of practice, D-Groups, distance education, blogs, wikis, 
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Google Docs, Google Applications, visioning, RSS, Flickr, and Delicious. CIAT also 
maintains an active intranet. 
 

CIFOR Annual Meeting 
CIFOR’s Annual Meeting with the central theme “Working together to make a difference” 
took place from 19 to 23 September 2004. It had but one objective: to maximize the amount 
of staff interaction and input in the important issues CIFOR faces today while making sure 
these interactions happen in a meaningful, productive and professional way. On top of that 
people should have fun.  
 
The KS Project Team facilitated the development of an innovative program for the meeting. 
With their help CIFOR’s Program Advisory Committee and CIFOR staff of decided on the 
following tools and methods to be used during the meeting: 
 

 A one-day knowledge fair. 
 An open space session on “Working together to make a difference.” 
 A peer assist session on regional and global issues. 
 A chat show to talk openly about an upcoming External Performance Measurement 

Review. 
 A program meeting day. 
 An evaluation form filled in by participants at the end of the meeting. 

 
What worked and what didn’t 
What worked well was pre-meeting announcements and other communications before the 
annual meeting to maintain staff interest and motivation. Also, opening up the meeting to 
national staff was considered a major positive change.  
 
Positive feedback from participants included the openness of the meeting and the lively, 
engaging, and democratic atmosphere; the active involvement of all staff and the feeling of 
togetherness; the many opportunities for discussion; and the open space methodology, which 
allowed participants to raise issues they really cared about. There was also positive reaction to 
a 10-minute video that captured lessons from the meeting and which was shown to staff 
immediately after the event. 
 
Limitations identified by the participants included the lack of cross-program communication 
and planning and insufficient time for in-depth discussion. Scientists complained there was 
not enough science presented and discussed during the meeting.  
 
Open space in particular left a lasting impression on CIFOR staff. It allowed young people to 
put their issues on the agenda and interact with senior staff. What did not work well, however, 
was follow-up. Staff who took the lead did not seem to communicate results very well. The 
project team found they needed to better communicate the idea that taking responsibility and 
being accountable for planned actions are central to open space. 
 
Other methods in use at CIFOR since the pilot meeting include world café, delfi process, full 
circle, after-action review, evaluation summit, and outcome mapping. Staff at CIFOR also use 
several electronic tools such as an intranet and live blogging during meetings, allowing people 
to comment in real time. These, however, did not catch on very well because regional staff 
and partners are subject to bandwidth limitations.  
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IWMI – Knowledge Sharing in Research 
Under its previous project leader, IWMI launched an ambitious pilot focusing on KS in 
research. The project has in turn spawned a host of its own pilots and is now working hand in 
hand with the Institutional Knowledge Sharing Project. It is part of IWMI’s comprehensive 
Knowledge Centre strategy. Its objective is to enhance the impact of agricultural research by 
helping to bridge the gap between scientists and end-users of research results. It focuses 
mainly on increasing the effectiveness and impact of research by enhancing interaction 
between all stakeholders. Through the project IWMI is identifying, evaluating and 
documenting innovative KS and communications methods that scientists and their partners 
can use in research.  
 
Inception workshop 
With support of the KS project an inception workshop was organized in Colombo in June 
2005. It brought 17 researchers together in order to start thinking about how KS in Research 
could be done. Participants should reach a shared understanding of KS in research and draft 
concept notes for projects to integrate KS approaches and tools into current research 
activities. The inception workshop was facilitated by Allison Hewlitt of Bellanet and Simone 
Staiger of CIAT who employed a range of KS approaches including: 
 

 A knowledge fair in which participants shared experiences and activities involving 
KS. 

 An open space session on a range of ideas for enhancing KS between researchers and 
users. 

 Outcome mapping to identify challenges and progress markers. 
 A peer assist session based on issues raised by participants. 
 An after-action review at the end of the workshop to gather feedback and capture 

lessons learned. 
 
The participants evaluating the workshop found that the knowledge fair and outcome mapping 
exercise were most important and interesting to them. They also said they were committed to 
applying KS approaches to strengthen relationships within research teams and with partners. 
 
KS at IWMI 
In order to increase interaction at the institute, various KS approaches were rapidly introduced 
to the center, including knowledge fairs, open space, and monthly all-staff meetings. 
 
There is a perception within IWMI that KS has been taken too far, focusing on fun elements 
at the expense of approaches that could really help develop strategic directions for research. 
This led to a backlash three years down the line when researchers demanded a highly 
structured, research-oriented meeting, without nonresearch staff. The meeting was planned 
only by researchers and did not involve the Information and Knowledge Group.  
 
KSinR pilot projects 
The KS in Research Project at IWMI started to work with 10 pilots of its own. At this point, 
the project also moved beyond its originally intended scope. The KS project team did not 
have the resources to support 10 new pilots. 
 
The pilot projects themselves used the following methods among others: 
 

 Learning alliances 
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 Outcome mapping 
 World cafés 
 Consultations for designing research projects 
 More inclusive planning meetings for project activities 
 Other ways of better interacting with stakeholders. 

 
Several pilots failed early on but some continue to use KS tools and approaches and to carry 
out consultations with their stakeholders. They developed products other than journal articles 
and have tried to improve meetings and interactions with their stakeholders. Some of the 
researchers on those projects have even become champions of KS. 
 
It seems, however, that the initial scope of the project, as conceived by its original leader, was 
too ambitious. There were too many pilot projects, their focuses tended to be narrow, and 
resources to support them all were insufficient. The grandeur of the original project idea 
together with the lack of proper follow-up led to resentment among staff and tainted KS at 
IWMI. Furthermore, proper documentation and a good M&E framework were lacking, 
making it difficult to capture and share lessons from the experience. 
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CIMMYT – Wheat Improvement Group 
The pilot focused on KS in the inception workshop of a new thematic interest group – 
CIMMYT’s Wheat Improvement Group. This gathering of wheat breeders took place from 30 
March to 2 April 2005 at Ciudad Obregon in Mexico. Its objectives were (1) to clarify how 
the group will contribute to program priority areas; (2) to contribute to the formation of a 
well-integrated team of scientists that share knowledge and information and work toward 
common goals; and (3) to use the collective wisdom of the group to develop plans to solve 
some of the key scientific issues confronting wheat improvement.  
 
The following KS tools and methods were applied: 
 

 An open space approach was used to set the agenda of the first two days. 
 Peer assists allowed individuals with a specific problem to solicit ideas and 

suggestions from their peers. 
 Dgroups intended for online conversation were set up. 
 After-action reviews were conducted. 

 
What worked and what didn’t 
The participants’ evaluations are largely positive, citing space for everybody to be heard and 
enhancing the spirit and cohesiveness of the team among the positive features of the meeting. 
The after-action reviews and Dgroups were considered more helpful than open space and peer 
assists.  
 
This largely positive feedback contrasts with opinions from practitioners who report 
significant reluctance on the part of the WIG scientists. KS at CIMMYT seems to have been 
driven by a top-down process resulting in little sense of ownership by participants. Without 
real engagement by the breeders, no strong conclusions were produced and design for follow-
up was missing. The group eventually dissolved. 
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Annex 2. Interview questions 
 
Personal Background 
What is KS for you?  
What role did you play during the intervention?  
What role are you playing now?  
What did the intervention change for you? 
 
Change at CG center 
How does the center review its experiences with KS? 
How did participants evaluate the intervention? 
How do you review your personal experience with KS? 
What happened in the KS intervention/pilot experience?  
What worked? What didn’t? 
Have some staff members become KS champions?  
Did staff attend capacity-strengthening efforts in KS? 
What were the consequences of those interventions? 
What KS approaches and tools have been introduced? 
Have there been more meetings designed and facilitated using KS tools and methods? 
Has your center adopted KS in other areas of institutional life? 
 
Dimensions of effectiveness 
Did KS approaches help to improve the effectiveness of center activities, processes? 
Did KS approaches help to improve the buy-in of staff into institutional processes? 
Did it help save time, resources, etc.? 
Did the use of KS tools and approaches result in greater collaboration? 
Have there been efforts to develop and implement KS/KM strategies and policies? 
What would you like to see happen in your center?  
  
Support at CG center 
How does your center support the use of KS approaches?  
Did the management at your center support KS? 
Did KS contribute to a culture of participatory decision making? 
Did your center hire new people with technical skills or gap knowledge? 
Were there changes in Medium Term Plans? 
Did KS find its way into policies and procedures? 
  
CG Network / Systems changes 
What new boundaries have been breeched, what new collaborations undertaken? 
What resources were allocated to boundary-transgressing KS work? 
Did you get inspired by the KS project? 
Do the various KM/S projects resonate on a systemic level; do they reinforce each other? 
 
Concluding questions 
Are there any lessons learnt? 
M&E indicators: What would you look out for? 
Progress markers: What sort of behavior change would you like to see? 
Would you have a final message to take home for me? 
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Annex 3. Interviewees 
 

Name Center at the time 
 of KS Project activity 

Now Interview date 

Edith Hesse CIAT CIAT 22 July, 2008 

Enrica Porcari ICT-KM ICT-KM 23 July, 2008 

Fiona Chandler CIFOR CGIAR Alliance 
Secretariat 

24 July, 2008 

Joanna Kane-Potaka Bioversity International IWMI 24 July, 2008 

Allison Hewlitt IDRC / Bellanet Consultant 25 July, 2008 

Jamie Watts ILAC ILAC 6 August, 2008 

Feby Litamahuputty CIFOR CIFOR 7 August, 2008 

Nadia Manning IWMI IWMI 8 August, 2008 

Susan MacMillan ILRI ILRI 26 August, 2008 

Yemi Katerere CIFOR CIFOR 27 August, 2008 

Douglas Horton ILAC / IKS Consultant 27 August, 2008 

Petr Kosina CIMMYT CIMMYT 27 August, 2008 

Michael Hailu CIFOR ICRAF 28 August, 2008 

Nathan Russell CIAT CGIAR Secretariat 28 August, 2008 
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 Annex 4. Terms of Reference 
 
Evaluation of Knowledge Sharing in CGIAR Centers – A study proposal 
Simone Staiger-Rivas, May 2008 
 
I. Background and Context 
 
The CGIAR took an important step toward improved knowledge management by creating the 
ICT–KM Program. Its strategic plan envisions “a CGIAR without boundaries, an 
internationally distributed, unified, and open knowledge organization.” As part of its effort to 
realize that vision, the Program embarked in 2004 on a number of projects one of which was a 
project designed to foment a knowledge sharing (KS) culture within the CGIAR. Coordinated 
by CIAT, the project design originally centered on the development of comprehensive 
knowledge management (KM) strategies in CGIAR centers and programs together with 
complementary studies and capacity building activities. Once under way, the project design 
shifted in the direction of introducing knowledge sharing (KS) approaches into major center 
events in order to involve large numbers of managers and staff and foster capacity building. 
 
The project had 4 principle objectives: (1) Review experiences with KS; (2) Generate 
commitment to introducing KS approaches and tools; (3) Support the development and 
implementation of KS strategies, pilot activities, and support policies; (4) Facilitate access to 
KS tools and techniques. 
 
During the two-year project period and among other activities, four CGIAR centers were 
actively involved in testing KS approaches and tools. Pilot initiatives at CIAT and CIFOR 
resulted in the centers organizing and conducting their annual staff meetings differently, while 
CIMMYT’s pilot led to the formation of an integrated team of scientists who share knowledge 
and information and work towards common goals. IWMI’s pilot initiative helped the center 
launch its own pilot project on KS in research. 
 
The project activities aimed at demonstrating how Centers can plan and conduct their work 
with greater efficiency by drawing more fully on the collective knowledge of their staff. By 
creating opportunities for large numbers of center staff to connect with one another through 
KS approaches, the pilots aimed to identify practical ways for each participating center to 
enhance the efficiency of its work. 
 
The second phase of the KS Project was launched in early 2007, to offer new opportunities to 
CGIAR centers to develop, apply, evaluate, and share innovative approaches to making their 
work more effective. Entitled “Improving CGIAR Effectiveness”, this two-year initiative 
comprises two main components: Institutional Knowledge Sharing (IKS), with the objective 
of scaling up the achievements of Phase 1; and Knowledge Sharing in Research (KSinR), 
with the objective of scaling out KS activities within the CGIAR and research partners.  
 
 
II. Project Overview 
 
Rationale  
The Project Team of the first phase undertook a self-assessment at the end of project 
activities, which provides the background for the proposed study and can be considered as its 
starting point. This self-assessment and the experiences with the current project activities 
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seem to demonstrate that KS approaches are crucial if we aim to build our work upon the 
collective knowledge of our staff and research partners. An independent evaluation of those 
experiences should not only help us to explore the validity of those statements but also serve 
as an entry point for the development of a monitoring and evaluation (M&E) framework for 
KS. 
 
The project team decided initially in 2004 not to center its activities on development of 
comprehensive KM strategies in CGIAR centers and programs. In 2008 we are observing that 
the path of experimenting and building capacities with KS over the past four years has led 
many centers to consider the formulation of such well informed strategies. An evaluation of 
Phase 1 experiences could contribute to such efforts.  
 
Scope 
We are proposing an activity for the IKS project that aims to do an ex-post impact assessment 
of the pilot initiatives that were developed in Phase 1. The evaluation will focus specifically 
on the influence that the high-profile center events might have had on subsequent knowledge 
sharing activities, principles and/or policies in those centers.  
 
How does each center review its experiences with KS? What were the consequences of those 
interventions? What KS approaches and tools have been introduced? Have there been more 
meetings designed and facilitated using KS tools and methods? Have the centers adopted KS 
in other areas of their institutional life? Have some staff members become KS champions? 
Did KS approaches help to improve the effectiveness of center activities, processes? Did it 
help save time, resources etc? Did the use of KS tools and approaches result in greater 
collaboration? Have there been efforts to develop and implement KS strategies and policies? 
These are some of the questions that are of interest if we want to be able to document the 
impact of KS interventions.  
 
The study includes other centers who are using KS tools, principles, and methods, but who 
were not directly involved in the Phase 1pilot initiatives (Bioversity International and ILRI, 
for example). Finally, it would be useful to include the CGIAR Secretariat which has now 
been incorporating KS methods in its activities for the past two years. 
 
Goal 
Scale up the use of knowledge sharing approaches, tools, and methods within the CGIAR. 
 
Outputs 
The project will develop and implement an evaluation plan for phase 1 KS activities in the 
four centers that had pilot projects with the KS project of the ICT-KM Program and two 
additional centers, as well as the CGIAR Secretariat. The project will include the 
development of criteria and indicators for an M&E framework. 
 
Objectives 

 Assess the project in terms of its original rationale, design & implementation. 
 Determine the impact of Phase 1pilot activities on the direct and indirect clients. 
 Identify follow-up actions that would inform allocation decisions.  
 Generate lessons that can improve the implementation of ongoing and future 

initiatives.  
 Develop an M&E framework for KS for the CGIAR. 
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The project activities should result in a written report that should contain a narrative of the 
evaluation and findings; stories written and in form of podcast and videos; and photos. These 
elements will allow the IKS Project and the ICT-KM Program to develop different 
publications (articles, posters, leaflets) for different media and sharing opportunities, like the 
Web site, blog, toolkit, and newsletter. 
 
Intended users are the ICT-KM Program which will apply the results in planning and use 
them to adjust future activities, as well as CGIAR center and system office staff that are 
interested in criteria, indicators, and pathways for monitoring and evaluating KS processes 
(i.e., the Marketing Group and IT and IM managers). KS practitioners in the development 
field might also be interested in this study. 
 
Methodology  
To deliver those outputs, the ICT-KM KS team will select a consultant to support the design 
and undertake implementation of the project activities. The consultant will have (in order of 
importance): extensive experience in M&E; extensive experience with KS tools, principles, 
and methods; and a good knowledge of the CGIAR system.  
 
The consultant and the KS team will jointly develop the evaluation plan which could contain: 
questionnaires and interviews, but also feature “most significant change” or similar 
methodologies. All those activities will be done virtually. No travel will be required to 
conduct the study.  
 
Possible CGIAR contacts  
CGIAR Secretariat (CSO forum): Fiona Douglas, Nathan Russell  
CIFOR (annual meeting): Frances Seymour, Yemi Katerere, Feby Litamahuputty, Michael 
Hailu, Fiona Chandler 
CIAT (KS week): Simone Staiger-Rivas, Edith Hesse, Douglas Pachico, Boru Douthwaite 
CIMMYT (Wheat Breeders’ Meeting): Petr Kosina 
IWMI (KS in Research Pilot Project) : Nadia Manning, July Van der Blink  
Bioversity International: Jamie Watts, Brigitte Laliberté, Joanna Kane-Potaka 
ILRI: Susan MacMillan 
Ford Foundation Mexico: David Kaimowitz 
 
Timeline, Activities, and Budget 
Mid-June: Approval of concept and selection of consultant 
End of June: Development of methodology 
July/August: Implementation 
End of September: Report finalized  
 
Budget 
The estimated consultancy budget is US$15,000.  
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Annex 5. Stories 
Traditional ways are suboptimal 
“From my experience at CIFOR, and also from what we are starting to do here at ICRAF, a 
small investment in KS approaches has made a significant impact in terms of institutional 
change and efficiency. It has gone a long way to helping resolve internal communications, to 
creating much higher participation. You even wonder how we operated without this before. It 
is really significant. For most people it is not visible because they don’t know the before and 
after. But when I look at it, I really wonder: how did we do in the past? And I am reliving that 
experience right now because we are putting in place these approaches here. It’s already 
making quite a big difference. But you could see that traditional ways of interaction in 
meetings are sub-optimal and very unproductive.” 
Michael Hailu, CIFOR & ICRAF 
 
Consultations during the strategy process  
“In the strategy process we had to do a lot of consultations – internally with staff at HQ, with 
staff in the regions, with partners, with donors, etc. For example, we went to central Africa to 
meet with all the regional staff. That consultation required facilitation, the use of different 
tools, people working in small groups, and advance preparations in terms of setting the 
objectives and the program. We had to do telephone interviews with some of our key 
stakeholders, an electronic survey with a large number of our partners, and we held 
workshops in Indonesia. We had one workshop with NGOs that are based in Bogor and 
Jakarta, and we had an excellent team of facilitators for that meeting. All this to get a sense 
from the NGOs in Indonesia about what the issues are and where they think CIFOR should be 
focusing. I would say, yes, we were able to use many of the tools we had already used in the 
annual meetings for our strategy process.” 
Yemi Katerere, CIFOR 
 
 
In a changing world we need new tools 
“When Simone [Staiger-Rivas] and Nathan [Russell] [introduced new approaches to KS], 
they had to struggle and were still seen with great skepticism. But I see many positive signs 
that people are now more aware that, when we are expected to work with many partners 
around the world, we have to use these tools. We cannot jet around the world and sit in all 
those meetings. The money is not there, the number of partners is much too high, and the 
locations of the partners is much more diverse than before. Twenty years ago our partners 
were the national programs. And then, let’s say 15 years ago, we started to work with NGOs, 
the private sector, and universities, and not only with research centers located in the same 
country. As this process has started and is continuing very strongly, it’s so obvious, nobody 
can deny it: we need other methods and other tools now in order to do our work efficiently.” 
Edith Hesse, CIAT 
 
 
 
Airlifting the new DG into the AGM 
“We had a new DG coming in mid-2006. Her arrival coincided with the annual meeting when 
we had all these new[KS] approaches. She was very excited and learned a lot about that 
whole process. So it really helped to educate her about the center, to get her on board, and to 
give her a better insight into the institutional culture. I would say it was extremely effective. 
She bought into the [KS] thing right from the beginning and continued it with the same 
approach. I would say it had a significant impact on institutional morale.” 
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Michael Hailu, CIFOR 
 
 
Consultations on the new CIFOR strategy 
“We had a major project in 2007, to develop a new strategy for CIFOR. During that period 
we needed a lot of consultation with staff, with external partners, and so on. Many of the 
consultations were held using KS approaches. We got a lot of feedback from people who said 
they felt they have ownership of the strategy. And the CG Science Council has just reviewed 
the strategy, highlighting the participation aspects of it.” 
Michael Hailu, CIFOR 
 
 
Driving communication, improving contributions 
“When I joined CIFOR, I observed how the annual meetings were run. I can tell you they 
were chaotic and frustrating. People would come here without knowing what the program 
was, what the agenda was, and with a lot of frustration. Adopting KS, we’ve been able to 
drive the communication. People come better prepared and they know what is happening. 
They arrive more excited and are therefore likely to contribute more.” 
Yemi Katerere, CIFOR 
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